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PART 1 –  GENERAL 

1.1 INTRODUCTION / BACKGROUND 

The 324 Building is a non-reactor nuclear facility located in the 300 Area of the U.S. Department 
of Energy (DOE) Hanford Site approximately 3 road miles north of Richland, Washington. The 
building is currently undergoing deactivation, decommissioning, decontamination and 
demolition (D4) by Central Plateau Cleanup Company (CPCCo).  

 
The 300 Area is located in the southeast portion of the Hanford Site and includes an 
approximately 400-acre industrial complex where fuel manufacturing operations took place 
during the plutonium production years of 1944 to 1989 and experimental studies were conducted 
in laboratory facilities. Comprehensive Environmental Response, Compensation and Liability 
Act of 1980 (CERCLA) removal actions and remedial actions have been previously implemented 
in the 300 Area to demolish most of the facilities that supported the 300 Area mission and clean 
up most of the waste sites resulting from historical operational releases or waste management 
practices. 

 
The Chemical Materials Engineering Laboratory, more commonly known as the 324 Building, is 
a concrete and steel structure constructed from 1964 to 1966 with a partial basement and first, 
second, and partial third floors surrounding an engineering hot cell complex and underground 
concrete tank vaults. The hot cell complexes and vaults are broken down into the following; 
Shielded Materials Facility (SMF), Radiochemical Engineering Complex (REC) further 
described as the A/B/C/D cells, A-frame structure, High Level Vault (HLV) and the Low Level 
Vault (LLV).  

 
The foundation for the 324 Building is poured-in-place steel reinforced concrete. The building 
provided office and laboratory space for scientific and engineering staff who conducted multi-
disciplinary research in areas of waste characterization and immobilization, waste remediation 
and cleanup development, biomass research, spent fuel characterization, tritium development, 
and cesium chloride encapsulation. The work being conducted in the 324 Building changed over 
its operating years as programs were concluded and other programs started. The 324 Building is 
one of the last major facilities present in the 300 Area industrial complex and is adjacent to an 
operating Pacific Northwest National Laboratory (PNNL) nuclear facility and the Columbia 
River (~0.2 miles).  

 
A release of radionuclide contamination beneath one of the 324 Building hot cells (known as B 
Cell) was discovered during preparatory activities for building demolition. During cleanout of B 
Cell in 2009, a hole was discovered in the stainless-steel sump liner. Direct radiological 
measurements at the failed sump location in the bottom of the cell measured approximately 
14,400 R/hr. A review of construction as-built drawings identified an expansion joint in the 
underlying concrete slab in the vicinity of the hole in the sump liner. The co-location of the hole 
and expansion joint prompted concerns that contamination from highly radioactive solutions 
used in the hot cell may have been released to the environment from the failed sump liner. 
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The area impacted by the spill was designated as the 300-296 waste site. In 2013, remedial 
actions for the 300-296 waste site were established in the Comprehensive Environmental 
Response, Compensation, and Liability Act of 1980 (CERCLA) Hanford Site 300 Area Record of 
Decision for 300-FF-2 and 300-FF-5, and Record of Decision Amendment for 300-FF-1, 
hereinafter referred to as the 2013 Record of Decision (ROD) (EPA et al., 2013).  The cleanup 
remedy selected for 300-296 was to safely remove, treat as necessary, and dispose (RTD) the 
waste site materials. 

 
324 facility site conditions at the time of construction will be the following: 

• Cold and dark (i.e. no internal operational utilities) 

• Building & Operations equipment removed 

• Hazardous materials (i.e. asbestos, chemical waste, beryllium, etc.) will have been 
removed as much as possible, except within the hot cells (REC & SMF) and vaults 
(HLV & LLV) 

• Facility decontaminated (i.e. removal of radiological contamination) to the extent 
possible 

• 324 Facility Superstructure (i.e. metal skirting, roof, walls, upper floors, etc.) will be 
demolished and brought to slab on grade elevation, except the REC cells, SMF cells, 
HLV vault, and LLV vault. 

The overall objective of the 324 Disposition Project is to demolish the remaining 324 facility 
area and remediate the 300-296 waste site to permissible limits set forth in the ROD. 

 
1.2 DESCRIPTION OF WORK – GENERAL 

CPCCo (hereafter referred to as the Buyer) requires an Architecture/ Engineering/Construction 
firm (hereafter referred to as the Contractor) to provide design, procurement, and construction 
services for the 324 Disposition Project.  CPCCo is a prime Contractor to the Department of 
Energy (DOE).  At a high level, this work includes: 

• Design, procurement, and installation of a Temporary Waste Retrieval Enclosure 
(TWRE) facility over the waste site(s). 

• Removal of the 324 Building hot cells, vaults and associated subgrade structures.  

• Excavation and removal of the debris and soil from the 300-296 waste site.  

• Packaging the waste for disposal at the Hanford Environmental Restoration Disposal 
Facility (ERDF). 

• Backfilling of the remediated waste site with clean soil.  
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A more detailed description of the process activities encompassed by the work in this Statement 
of Work (SOW) can be found in CPCC-324DP-26-00003, Functional Design Requirements for 
the 324 Disposition Project.  The work in this SOW is classified as nuclear General Service. 
Tasks will require the Contractor to provide a design, procure materials, fabricate, assemble, 
inspect, test, and install approved design to support the project objectives.   
The Contractor shall provide and manage all necessary personnel, equipment, materials, and 
resources to complete the tasks and deliverables outlined in this SOW under the general 
supervision of the Buyer. The Contractor is responsible for coordinating and overseeing all 
aspects of the work, ensuring compliance with specified quality standards and contract 
requirements. This includes employees completing all required training, medical examinations, 
and maintaining proper support for all work activities throughout the duration of the project. 
The work in this SOW is to be performed at the Contractor’s facilities and the 324 facility. 

1.3 DESCRIPTION OF WORK – SPECIFIC 

The following specific work tasks are applicable to the 324 Disposition Project and shall be 
performed in the order outline per this SOW, unless directed otherwise by the Buyer.  Some 
Tasks are optional as identified in the title, for future authorization by the Buyer. Optional tasks 
will be released as identified by the sequence of design. 
 

 
1.3.1 TASK 1- CONCEPTUAL (30%) DESIGN 

The Contractor shall prepare a conceptual design (30%) for the 324 Disposition project design in 
accordance with the requirements and standards established by CPCC-324DP-26-00003, 
“Functional Design Requirements for 324 Disposition Project” and following the design 
processes identified in Section 01350.  Any on-site fieldwork/studies needing to be performed to 
support design are considered part of this task. 
The conceptual design shall be documented in a conceptual design report (CDR) that is 
developed using CPCC-PRO-EN-40271, Engineering Design Process, Appendix A as a guide 
for report content.  Exhibit A identifies specific design deliverables commensurate with the 
conceptual design phase. 
The Buyer will perform a formal design review of the conceptual design as described in Section 
01350. A final CDR shall be submitted to Buyer for approval after resolution of comments 
received.  Approval of the final CDR represents completion of this task. 
 
Task 1 completion is required 6 months after contract award. 

 
1.3.2 TASK 2- PRELIMINARY (60%) DESIGN 
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The Contractor shall prepare a preliminary (60%) design for the 324 Disposition project in 
accordance with the requirements and standards established by CPCC-324DP-26-00003, 
“Functional Design Requirements for 324 Disposition Project” and following the design 
processes identified in Section 01350.   
The preliminary design shall be documented in a preliminary design report (PDR) that is 
developed using CPCC-STD-EN-40271, Appendix B as a guide for report content.  Exhibit A 
identifies specific design deliverables commensurate with the preliminary design phase. 
The Buyer will perform a formal design review of the preliminary design as described in Section 
01350.  A final PDR shall be submitted to the Buyer for approval after resolution of comments 
received.  Approval of the final PDR represents completion of this task. 

 
Task 2 completion is required by September 1st, 2027. 

 
1.3.3 OPTIONAL TASK 3- FINAL (90% AND 100%) DESIGN  

The Contractor shall prepare a final design (90% and 100%) for the 324 Disposition project in 
accordance with the requirements and standards established by CPCC-324DP-26-00003, 
“Functional Design Requirements for 324 Disposition Project” and following the design 
processes identified in Section 01350.   
The final design shall be documented in a final design report (FDR) that is developed using 
CPCC-PRO-EN-40271 as a guide for report content.  Exhibit A identifies specific deliverables 
required in the final design. 
The Buyer will perform a formal design review of the 90% and 100% final design as described 
in Section 01350.  The 90% FDR shall be submitted to the Buyer for review, including resolution 
of any open comments remaining from the CDR and PDR and their incorporation into the 
design.  After Buyer return and Contractor resolution of all comments against the 90% FDR, a 
final (100%) FDR that has all accepted comments incorporated into the design media shall be 
submitted to the Buyer for approval.  
Approval of the 100% FDR represents acceptance of the design as the baseline set of design 
media.   
Design changes made after this task (using the process described in Section 01350) are to be 
associated with the specific task impacted by the change.  

 
1.3.4 OPTIONAL TASK 4 – PROCUREMENT AND FABRICATION 

The Contractor shall initiate and manage procurement and/or fabrication of equipment/items 
identified in the approved design documents and long lead procurement list. This includes 
coordinating with the design team to confirm technical specifications, quantities, quality levels, 
and required delivery schedules for each item. The Contractor is responsible for ensuring all long 
lead procurements are initiated as early as practicable to support the overall project schedule and 
to mitigate potential delays associated with extended manufacturing or delivery timelines.  
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Activities under this task include, but are not limited to the following activities and sub-tasks for 
specific major equipment/items listed beneath: 

• Preparing and issuing purchase orders or subcontracts for long lead items, fabricated 
equipment, and general equipment/items  

• Fabrication, assembly, inspection, testing, and delivery of general equipment (skids, 
panels, piping, ducting, structural supports, control stations, etc.) required to enable 
mobilization and as needed for construction and operation.  See section 01400 for 
related quality assurance requirements.  

• Receiving and inspection of procured equipment/items and their storage until use on 
the project. 

• Managing procurement and quality assurance records and providing to the Buyer as 
required. 

1.3.4.1 Sub Task 4.1 Procurement of Temporary Waste Enclosure (TWRE) 
This task entails procurement of TWRE(s) building structure and integral features 
including design, analysis, installation and assembly instructions, manufacturer technical 
and installation support, and associated procurement activities listed under Task 4 above.  
See CPCC-324DP-26-00003 for requirements applicable to TWRE(s).  
This scope of this sub task is intended to cover items provided by an enclosure 
manufacturer/vendor, not TWRE support systems provided by others.  

1.3.4.2 Sub Task 4.2 Procurement of Waste Packages/Containers 
This task entails procurement, fabrication, qualification/certification, inspection, testing, 
and delivery of DOT compliant waste packages and containers necessary to transport the 
324 Disposition Project waste to ERDF in accordance with requirements identified in 
CPCC-324DP-26-00003.   
Contractor shall provide sufficient quantity of waste packages and containers to complete 
compliant transport of the following quantities of waste to ERDF: 

• The 324 Building hot cells, vaults, pits, and associated subgrade structure (e.g., 
rubble, including obstructions encountered such as micropiles and pipe casings).   

• 24,000 bank cubic feet of contaminated soil from the 300-296 Waste Site located 
under the REC cells. 

Container sizes and configurations shall be selected by the Contractor based on 
production optimization analysis requirements contained in CPCC-324DP-26-00003.   
Total container volume provided shall account for the effects of rubble and soil 
expansion (void factors), internal shielding such as grout that must be added to the 
containers, and any other factors expected to limit filling of containers to capacity.  
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Contractor shall provide their estimate of total container volume required for Buyer’s 
review during RFP process.  

1.3.4.3 Sub Task 4.3 Procurement of Abnormal Transport Equipment 
This task entails Contractor providing a DOT compliant abnormal (very large) transport 
trailer(s) necessary to transport oversize waste packages or containers to ERDF in 
accordance with requirements identified in CPCC-324DP-26-00003.   

 
1.3.5 OPTIONAL TASK 5 - MOBILIZATION 

The Contractor shall mobilize personnel and equipment to the project location for the 
commencement of work. This includes, but is not limited to, completion of Employee Job Task 
Analysis (EJTAs) and required site training and medical clearances, delivery and staging of 
equipment and materials, setting up contractor facilities, implementing chemical inventory 
storage, support of Buyer work package preparation for follow-on tasks, and coordinating with 
site personnel.  
Mobilization shall be considered complete once the site is fully prepared for 
operational/construction activities, pre-mobilization submittals are submitted and approved, and 
all required resources, systems, and personnel are in place to support project execution; detailed 
further below: 

• Construction Submittals  
o Ensure all pre-mobilization submittals are released. 

 Refer to Section 01300 for Submittal guidance 
• Personnel Requirements 

o Ensure all personnel have completed required training and medical 
examinations.  
 See Section 01150 for more information 

o All personnel have obtained Hanford site badges and dosimetry 
 See Section 01040 for more information 

• Field Mobilization  
o Contractor activities shall include but not be limited to the following: 

 Equipment/material lay down and storage areas facilities 
established 

 Water & Electrical utility connections established 
 Temporary lighting and additional generators installed 
 Materials, supplies, tools, and consumables staged 
 Parking lots/spaces delineated 
 Signs and Boundaries installed 
 Equipment & Vehicles staged  
 Installation of additional trailers, as required per the design 
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1.3.6 OPTIONAL TASK 6 – INSTALLATION AND TESTING OF TWRE 

Contractor shall complete the following sub tasks that will perform installation and any required 
testing of the Temporary Waste Retrieval Enclosure (TWRE) and its respective systems. 

 
1.3.6.1 Sub Task 6.1 Building Installation 

Task shall entail installation of the following equipment as required by the design: 

• Site preparation (e.g. removal of equipment, grading, etc.) 
• Foundations  
• Steel and frame structure elements 
• Permanent Shielding 
• Stormwater & Drainage elements 
• Any additional main TWRE building elements as required by the approved 

design 
 
1.3.6.2 Sub Task 6.2 Support System Installation 

Task shall entail installation of the following systems as required by the design: 

• Fire suppression system 
• Grout Injection system (waste boxes)  
• Dust suppression system 
• Ventilation system 
• Camera system 
• Lighting/Instrumentation/Power systems 
• Any additional TWRE support systems as required by the approved design 

 
1.3.6.3 Sub Task 6.3 Ancillary Support Structure/System Installation 

Task shall entail installation of the following equipment as required by the design: 

• Control & Operations Room/Trailer/Station 
o Equipment (e.g., monitors, cabling, general office equipment, etc.) 

• Radiological Change Trailer  
o Buyer is responsible for procuring/permitting/installing trailer and 

procuring necessary supplies (e.g. PPE, contamination clothing, 
PCMs).  

o Contractor is responsible for ensuring trailer is adequately supplied 
and restock supplies, as necessary. 

• Respiratory Trailer 
o Buyer is responsible for procuring/permitting/installing trailer and 

procuring respiratory equipment. 
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o Contractor is responsible for stocking, cleaning, and issuing 
respiratory equipment. 

 
1.3.6.4 Sub Task 6.4 TWRE and Support System Testing 

Task shall entail performing any testing associated with commissioning the TWRE 
building and support systems as required by the design. Contractor testing activities shall 
comprise of the following: 

• Construction Acceptance Testing (CAT)  
o Test plans as required by the design, refer to Section 01670. 

 (e.g. hydrostatic/pneumatic, megger, continuity, etc.) 
• DOE Operational Readiness Review (ORR) and Management Assessment 

(MA) Testing 
o Documentation (e.g. maintenance & operations procedures) support 

as required 
o Participation in MA and ORR Interviews 
o Perform field testing, as required 

 
1.3.6.5 Sub Task 6.5 TWRE & Support Systems Demolition 

Following Buyer approval of soil sample analysis and regulatory approval, Contractor 
shall perform decontamination and demolition of TWRE and related support systems. 
Contractor shall package and transport waste to ERDF. 

 
 
1.3.7 OPTIONAL TASK 7 – 324 HOT CELL DISPOSITION  

Contractor shall perform the removal of the 324 REC cells, SMF cells, A-frame, and the HLV 
and LLV vaults utilizing approved demolition techniques, which may include both remote-
operated and manned methods authorized by site safety protocols and approved design. 
Disposition is further specified as the following activities: 

• Demolition: Perform demolition activities in compliance with regulatory (including 
WAC 173-303-610), environmental, and radiological safety and other requirements 
identified in the approved design, CPCC-324DP-26-00003, and this SOW.  

• Waste Sampling: Contractor shall conduct comprehensive waste sampling and 
characterization to ensure accurate identification of waste streams and compliance 
with waste acceptance criteria.  

• Waste Packaging/Processing: Contractor shall ensure that waste is safely packaged 
within certified containers appropriate for the type and level of contamination, 
ensuring proper containment and documentation, as detailed in the design.  
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• Transport: All packaged waste being transported ERDF requiring abnormal transport 
methods is the responsibility of the Contractor. Contractor shall coordinate with site 
waste operations and adhere to all DOE and DOT requirements for radioactive waste 
shipment.  

Contractor shall execute the following sub tasks that will perform 324 Hot Cell Disposition. 
 

1.3.7.1 Sub Task 7.1 REC Disposition 
Contractor shall complete disposition of all REC (A/B/C/D and airlock) cells in 
accordance with the approved design and this SOW. 

1.3.7.2 Sub Task 7.2 A-Frame Structure Disposition 
Contractor shall complete disposition of the A-Frame structure in accordance with the 
approved design and this SOW. 

1.3.7.3 Sub Task 7.3 SMF Cells Disposition 
Contractor shall complete disposition of SMF cells in accordance with the approved 
design and this SOW. 

1.3.7.4 Sub Task 7.4 LLV Vault Disposition 
Contractor shall complete disposition of LLV vault in accordance with the approved 
design and this SOW. 

1.3.7.5 Sub Task 7.5 HLV Vault Disposition 
Contractor shall complete disposition of HLV vault in accordance with the approved 
design and this SOW. 

1.3.8 OPTIONAL TASK 8 – 300-296 WASTE SITE REMEDIATION 

The Contractor shall perform comprehensive remediation of the 300-296 waste site as outlined in 
the approved project documents and in compliance with all applicable safety, environmental, and 
regulatory requirements as detailed in this SOW. The scope of work includes the remote and/or 
manned excavation of contaminated soils/rubble, proper sampling/characterization/processing of 
waste materials, packaging, and supporting safe transport of waste to ERDF.  
Contractor shall perform the following iterative activities to execute the successful completion of 
the 300-296 waste site remediation activities. 

• Excavation Activities - Contractor shall excavate the 300-296 waste site soil & 
debris using Buyer approved equipment and techniques, following the approved 
design documents, contract documents, and safety protocols as established in this 
SOW. 
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• Waste Processing and Packaging - Contractor shall process the excavated 

materials and package into certified waste containers per applicable project 
documents and approved design. 

 
• Soil Sampling Assistance - Contractor shall assist Buyer with the collection of 

soil samples from the waste site as required to demonstrate compliance with the 
EPA and Ecology criteria following excavation and remediation activities. 

 
 

1.3.9 OPTIONAL TASK 9 – 300-296 WASTE SITE RESTORATION 

Contractor shall carry out additional site preparations, installation, and execution of the 
remaining demolition activities for the 324 Facility and conduct approved remediation operations 
for the 300-296 waste site, in accordance with the final approved design documents and project 
plans. Tasks activities to include: 

 

• Backfill and compaction of waste site in accordance with approved design and fill 
material specifications. 

• Installation of boundaries/signs, as required 

• Installation of stormwater controls, as required 
 

 
1.3.10 OPTIONAL TASK 10 – DEMOBILIZATION & CLOSEOUT  

Upon completion of all work activities, the Contractor shall conduct site demobilization and 
restore the project location to a safe and compliant condition.  
Demobilization tasks shall include the following: 

• Disassembly and removal of all equipment, and materials brought onto the site for 
execution of the work 

• Removal of waste, debris, and surplus materials in accordance with Hanford Site 
environmental and regulatory requirements.  

• Safety barriers, signage, and protective measures have been removed and/or 
installed, as appropriate 

• Hanford site badges and dosimetry returned 
• Final inspection and confirmation of site cleanliness 
• Turnover of materials and/or equipment procured under the contract to the Buyer 
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• Construction completion documentation (A-6004-929) finalized and outstanding 
activities completed and approved by Buyer and Contractor.  

Demobilization shall be considered complete when the site has been satisfactorily returned to its 
original or agreed-upon condition, and all requirements for project closeout have been met. 

 

1.4 Services Provided by the Buyer to the Contractor:  The following services are 
provided by the Buyer to the Contractor. 

1.4.1 Environmental, Safety, and Health (ES&H): Buyer will provide the ES&H program 
which is integral with the Hanford sites mission. Contractor is still required to have an 
onsite Designated Safety Representative; see Section 01110. Buyer will provide the 
following personnel and equipment, but is not limited to: 

• Buyer Safety representative support  
• Environmental personnel support 
• Safety & Environmental permits (e.g. fall protection, fire marshal, etc.) 

 
1.4.2 Radiological Controls Program: Contractor personnel will be issued dosimeters and will 

be required to participate in the bioassay program. Buyer will provide the Radiological 
Protection Program (RPP) and associated equipment and personnel to support the work; 
see Section 01130 – 1.8. The program includes, but is not limited to: 

• Radiological work planning and permitting 
• Radiological field surveillances and surveys 
• Personnel monitoring 
• General Radiological equipment (Personal contamination monitors, Geiger 

counters, Continuous Air Monitors, etc.) 
o If custom radiological equipment is required as part of the design, the 

Contractor shall be responsible for its procurement. 
• Radiological Control Engineering (RADCON) support 
• Radiological Control Technician (RCT) support 

 
1.4.3 Waste Management Program: Buyer will provide the DOE-approved Waste Management 

Program for the project. Buyer will be responsible to characterize waste items (e.g. hot 
cell rubble, waste site soil, etc.), develop profiles, gain authorization for disposal and 
make the final determination on how each waste shipment will be packaged and 
transported. Waste shipments and offloading at ERDF that involve the use of abnormal 
transport methods (e.g. custom trailers, modular transporters) will be under the 
responsibility of the Contractor, all others means of waste transport will be handled by 
the Buyer; see Section 01130 – 1.3. 
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1.4.4 Work Management Program: Buyer will provide the Work Management Program which 
is implemented into the Hanford Sites Integrated Safety Management System (ISMS). All 
on-site field work on the project will be developed and worked via work packages. The 
Buyer will provide work planners that will originate and develop work packages that will 
implement the design and any required supporting documentation (e.g., test plans, 
permits, etc.) to allow field project activities to be completed. Contractor is responsible 
for the following: attending work package planning meetings, participating in work 
planning field walkdowns, and providing input to work planners; see Section 01040 – 
1.5. 

1.4.5 Emergency Response Program: Buyer will provide the Emergency Response Program 
which is integrated with that of the Hanford Site. Buyer will provide the following 
personnel/roles in support of this program: 

• Building Emergency Director (BED) 
• Emergency Response Organization (ERO)  

 
1.4.6 D4 Operations Support: Buyer will provide the following:  

• Shift Operations Manager support (SOM) 
• Radiological personnel protection equipment (e.g. anti-contamination clothing) 
• Respiratory equipment  
• Daily work releases 
• Lock Out Tag Out (LOTO) administration 

 
1.4.7 Removal, transport, installation, permitting of existing trailers located in project area.  

1.4.8 Packaging, documenting, and transporting of physical waste site soil samples for on-site 
or off-site analysis. 

1.4.9 Procurement and performance of Ground Penetrating Radar (GPR) services. 

1.4.10 Road upgrades/repairs outside of the 300 Area (e.g. Cypress, Route 4, Route 3 and ERDF 
Avenue). 

1.4.11 Maintenance and calibration as required for the TWRE and its systems (e.g. ventilation, 
lights, fire protection, etc.). Contractor is responsible for maintenance and calibration of 
provided equipment (e.g. excavators, cranes, etc.). 

1.4.12 Items shown on drawings or specifications to be completed by others.  
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1.5 REFERENCES AND EXHIBITS  

1.5.1 Major Buyer work processes applicable to this Scope are shown below.  Refer to the 
Contract Document Part III General Provisions (GP), Section 2.0, “Order of 
Precedence.”  

  No.  Title 

 CPCC-PRO-SH-40078, App F Contractor Safety Processes – Appendix F, Safety 
Program Specification for Contractors 

1.5.2 Exhibits 

1.5.3 The following tables detail the summary of exhibits detailing supporting documentation 
applicable to the above scope.  
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TABLE 1 – SUMMARY OF EXHIBITS 

Exhibit A – Design Deliverables List Rev 0 
Exhibit B – 324 Facility Drawing Package Rev 0 
Exhibit C – Project Sketch Support Package 0 

Exhibit D – Design Support Documentation 
Rev 0 

Type Document Number Rev. Title 

Reference 
Only 

0300X-CA-N0140-02 2 Characterization of the Soil Contamination 
Under 324 B Cell 

Reference 
Only 

301611490V 0 Intermech Grout Spec 

Reference 
Only 

354258 0 Internal Shielding IM Grout Spec for SMF 
and Old HLV and LLV Levels 

Reference 
Only 

CPCC-00015-01 1 FHA for 324 Building 

Reference 
Only 

CPCC-00070-00 0 Type IP-1 Packaging Compliance 
Checklist 

Reference 
Only 

CPCC-00072-00 0 Standard DOT 7A Type A Packaging 
Compliance Checklist 

Reference 
Only 

CPCC-00175 4 CPCCo Radiological Control Manual 

Reference 
Only 

CPCC-00870-00 0 Safety Basis Step-Out Criteria for the 324 
Facility 

Reference 
Only 

CPCC-01023-00 

0 

Soil Removal Process Options for 
Remediation of Highly Contaminated Soil 
in Waste Site 300-296 Beneath 324 
Building 

Reference 
Only 

CPCC-01126-01 0 300 Area Health and Safety Plan 

Reference 
Only 

CPCC-01522-00 0 324 Building Temporary Electrical Power 
Plan 
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Technical 
Requirement 

CPCC-324DP-26-
00001 0 Fire Protection Functional and Operating 

Requirements for 324 Disposition Project 

Technical 
Requirement 

CPCC-324DP-26-
00002 0 324 REC & SMF Hot Cell Disposition 

Radiological Options Analysis 

Technical 
Requirement 

CPCC-324-DP-26-
00003 0 Functional Design Requirements for 324 

Disposition Project 

Technical 
Requirement 

CPCC-324DP-26-
00004 0 324 Disposition Project Code of Record 

Reference 
Only 

CPCC-SRP-00039 3 324 Building Grout and Fixative 
Stabilization Design 

Reference 
Only 

CPCC-SRP-00040-00 0 324 Facility & 300-296 Waste Site 
Radiological Conditions Summary 

Reference 
Only 

DOE_RL-2004-77 3 Removal Action Work Plan for 300 Area 
Facilities 

Reference 
Only 

DOE_RL-2014-13-
ADD1 1 Remedial Design Report - Remedial 

Action Work Plan for 300-FF-2 Soils 

Reference 
Only 

DOE-RL-2001-36 2 Hanford Sitewide Transportation Safety 
Document 

Reference 
Only 

ECF-324-BLDG-17-
0086-01 1 Total Effective Dose Equivalent 

Calculation for D4 of the 324 Facility 

Reference 
Only 

ERDF-00003-08 
8 

Supplemental Waste Acceptance Criteria 
for the Environmental Restoration 
Disposal Facility 

Reference 
Only 

ERDF-00011-01 1 Environmental Restoration Disposal 
Facility Waste Acceptance Criteria 

Reference 
Only 

HNF-36174-08 8 Hanford Fire Protection Design 
Requirements 

Reference 
Only 

HNF-58243-03 
3 

ICD between PNNL_CHRPC_JCI and 
MSA for 300 Area Utility Systems and 
Services 
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Reference 
Only 

HNF-S-0552-08 

8 

HNF-S-0552-08 Procurement 
Specification for Standard_Nuclear 
Grade_High Efficiency Particulate Air 
Filters 

Reference 
Only 

 
 

Letter_PNNL to B&W Hanford 
Company_324 Building Dosimetry 
Support 

Reference 
Only 

PNNL-34866 
0 

A Geostatistical Assessment of the Extent 
of Radioisotope Contamination Under 
Building 324 in the Hanford 300 Area 

Reference 
Only 

PRC-1809-CDMP-
0147 3 Outdoor Air Emissions Monitoring 

Technical Basis Document 

Reference 
Only 

TE-WL-17-001-07 
7 

324 Building Characterization, Workplace 
Air Monitoring and Dosimetry Technical 
Evaluation 

 

1.4.1 Sequence of Work – N/A 

 
PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to extent 
designated in this section.  Referenced documents are those current as of the date of 
this section unless otherwise indicated. 

1.1.1.1 Department of Energy (DOE) 

0334 Hanford Site Excavating, Trenching and Shoring Procedure 

1.2 ITEMS FURNISHED FOR CONSTRUCTION 

Buyer will provide the following in support of the Work: 

1.2.1 EQUIPMENT AND MATERIALS FURNISHED FOR CONSTRUCTION: 

• Provide access roads, ramps and pads at ERDF to allow transport trailer 
access/unloading  
 Contractor is responsible for design that deviates from existing layouts 

• Temporary disconnect(s) for Contractor to tie into.  
 Contractor is responsible for electrical system (e.g., design, installation, 

and maintenance,) “downstream” of disconnect. 
• Preparation of shipping papers and disposal documentation.  
• Personal protective equipment  

 Anti-contamination clothing  
 Respiratory equipment 

• ERDF roll on/off containers.  
• Hanford Site Badging and Dosimetry 
• Employee training tuition costs (See Section 01150) 
• Housing and Sanitary Facilities (See Section 01500) 

 
1.2.2 Contractor shall protect and handle government-furnished items in accordance with 

SP-12. 
 

1.2.3 Gravel and sand are available at no cost from natural deposits at Pit 6 approximately 
1 mile from worksite.  Use of gravel and sand sites is non-exclusive; others may also 
enter to excavate material required for other work. 
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1.2.3.1 If Contractor elects to utilize available gravel and sand sites, furnish equipment and 
labor to excavate, process, load, transport, and place material.  If necessary for gravel 
and sand removal and processing, temporary structures may be erected for offices, 
storage, and repair facilities.  Habitation facilities will not be permitted. 

1.2.3.2 Confine removal of overburden and topsoil to Buyer-designated areas.  After surface 
has been disturbed, stabilize blowing sand areas with ballast or other approved 
method to prevent wind erosion. 

1.2.3.3 Excavation shall be in accordance with DOE-0334, “Hanford Site Excavation; 
Trenching; and Shoring” and the Excavation Permit.  

1.2.3.4 Use roads designated by Buyer to access gravel and sand sites and to travel 
between gravel and sand sites and worksite.  If oversize loads are utilized, comply 
with Section 01500. 

1.2.3.5 Upon completion of operations, remove debris, temporary structures, and equipment.  
Grade excavated area, properly slope banks, and stabilize area to prevent wind 
erosion.  

1.2.3.6 Right to use gravel and sand sites may be terminated by Buyer for failure to meet 
Contract requirements and for abandonment of operations under this Contract. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

 Not Used 

1.2 SUBMITTALS 

1.2.1 CPCC’s Document Management and Control System (DMCS) will be used to 
electronically manage document RCIs for this contract. See Section 01300 for 
submittal procedures. 

1.2.2 Approval Required:  None 

1.2.2.1 Submit all RCIs to PDCDC@rl.gov for disposition. 

1.2.3 Approval Not Required:  None 

1.3 REQUEST FOR CLARIFICATION (RCI) 

1.3.1 This Section covers preparation of Contractor-originated Request for Clarification 
(RCI) (A-6004-833).  RCI forms are available on the Buyer web site at the following 
link: Safety Reference Documents - Central Plateau Cleanup Company  

1.3.2 RCIs are used by the Contractor to receive clarification from Buyer at any time 
during design and construction.  The RCI form is not used to document a contract 
modification, engineering change, or nonconformance.  Buyer’s response to an RCI 
does not constitute authorization to perform a change to the Contract.   

1.3.3 The Contractor may proceed in accordance with the response only on the basis that 
the Contractor agrees that it is not a contract change.  If the Contractor believes the 
response constitutes a change, the Contractor shall immediately process a Contract 
Change form (A-6004-184) and await receipt of additional written instruction from 
the Contract Specialist.   

1.3.3.1 RCI intent is to limit each request to a single issue, if possible.  Date each request and 
assign a unique reference number.   

1.3.3.2 Provide pertinent information including Contract number, subject, drawing numbers, 
Specification number and paragraph references, date by which response is requested, 
cost and schedule impacts, site location, descriptive text, and originator’s name and 
signature. 

mailto:PDCDC@rl.gov
https://cpcco.hanford.gov/page.cfm/SafetyReferenceDocuments
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1.3.3.3 Correspondence and inquiries from lower tier subcontractors addressed to Buyer will 
be returned to originator or referred to Contractor. 

1.3.4 RCIs shall be prepared in accordance with the form’s instructions. 

1.4 CHANGES 

1.4.1 Contractor shall designate a single-point-of-contact responsible for transmitting 
changes to drawings, specifications, and other design media.  The designee shall be 
responsible for maintaining documents and ensuring the most current revision is 
being used for the performance of work.  Documents shall be stored in a manner that 
minimizes the risk of loss or damage.   

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 COMMUNICATIONS 

1.1.1 Written communications between Buyer and Contractor shall be sent to the Buyer 
representative identified under “Contract Correspondence” in the Contract document 
Part IV – Special Terms section. The Contractor may interface with various Buyer 
(and other) organizations through the Buyer Contract Specialist (or designee), as 
required.  

1.1.2 Applicable Buyers points of contact that would provide information and direction on 
interfaces, including existing facilities, systems, features, and environmental 
conditions that the Contractor may interact with are detailed in the Contract. 

1.1.3 Daily construction activity shall be coordinated with Buyer as identified in Section 
01040 and in Part IV – Special Terms of the Contract document, entitled Designation 
of Technical Representatives.  

1.1.4 When working in a Buyer-designated nuclear facility, Contractor shall be subject to 
Buyer facility operation constraints and requirements including facility operational 
control, procedure compliance/interpretation, and stop work provisions. Contractor 
personnel shall respect and adhere to directions received from facility operation 
personnel when conducting work within the designated facility. 

1.1.5 Buyer may assign a Senior Supervisory Watch (SSW) to provide Buyer management 
presence at the job site. The primary purpose of the SSW is to closely oversee on-
going work and to serve as an active communicator to ensure safe, effective, and 
environmentally conscious work. 

1.2 PREPARATION ACTIVITIES 

Contractor shall be responsible for the following preparatory activities: 
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1.2.1 Ensure equipment, materials, and personnel are ready for the execution of the 
applicable contract release.  

1.2.2 The Contractor shall ensure that Suspect/Counterfeit items are not brought onto the 
Hanford Site, in accordance with Section 01400. 

1.2.3 Ensure all Contractor-supplied tools and equipment are in good working order and 
free form obvious and known defects, malfunctions and disrepair (e.g., oil leaks, 
broken and/or missing parts) upon arrival at the job site. 

1.2.4 Site conditions and known hazards include the following:  

• Lead, Cadmium and Chromium Contamination is anticipated in existing painted 
surfaces. All painted surfaces shall be considered to contain lead, cadmium, and 
chromium particularly on surfaces (such as pipes) above 8 feet, and other surfaces 
where dust may accumulate. Materials containing lead, cadmium and chromium 
may be present, but not identified. Contact Buyer for direction before proceeding 
with work which could disturb lead, cadmium and chromium if not addressed in 
the work package. 

• Radiological Contamination may be encountered in existing materials. 
Monitoring and removal of structures and materials containing radionuclides may 
be performed by the Contractor and others.  

• Asbestos Contamination may be encountered in existing materials. Monitoring 
and removal of structures and materials containing asbestos may be performed by 
the Contractor. 

• Beryllium Contamination may be encountered in existing materials. The 324 
Building is considered a Beryllium Contaminated Facility. Monitoring and 
removal of structures and materials containing Beryllium may be performed by 
the Contractor. 

• Bio-Hazards and Vermin. 
• Ergonomic Hazards. 
• Noise Sources. 
• Chemicals / chemical products. 
• Uneven Walking Surfaces. 
• Slips / Trips / Falls 
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1.3 SECURITY, BADGES, AND DOSIMETERS 

1.3.1 Buyer will arrange for issuance of security badges and dosimeters required for on-site 
work subject to the requirements identified in the Contract document under Part III, 
Special Provisions – On-Site Services (SP-5).   

1.3.2 Verification of Identity and Citizenship as of October 9th, 2023. 

Identity and country of citizenship must be verified before issuing a security badge 
for physical access to the Hanford site and/or issuing a Logical Access Control 
System (LACS) card for logical access to the Hanford Local Area Network (HLAN). 
Foreign Nationals must go through the Foreign National Assignments (FNA) office to 
acquire physical/logical access. Contact the FNA office at ^Hanford FNVA with 
questions. 

 
To verify identity, the applicant must present 

• One form of acceptable photo identification from List A for a Physical Site 
Access credential. 

• A secondary form of ID is required when Logical Access (HLAN) is needed. The 
secondary form of ID can be from List A or List B. 

 
To verify citizenship, the applicant must present 

• One form of acceptable identification highlighted below 
 

Acceptable Forms of Identification for Access to the Hanford Site 
 

List A: Acceptable Primary Forms of Photo Identification 
 

NOTE 1: Original or certified copy of documents only. No expired or cancelled 
documents. 

 
• Standard driver's license 
• State-issued ID card 
• Enhanced driver license 
• U.S. passport (book or card) 
• U.S. Military or a U.S. Military dependent's ID card 
• ID card issued by a U.S. government agency or entity, including 

o   Native American tribal ID, 
o   Transportation Worker ID Card (TWIC) 

• PIV Badge (aka HSPD-12 badge) 
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List B: Acceptable Secondary Forms of Identification 
 

NOTE: Original or certified copy of documents only. No expired or cancelled 
documents. 
• U.S. Social Security Card 
• Birth Certificate, Original or certified copy with seal, issued by a government 

entity (State, county, municipality, etc.) Note: Hospital birth certificates not 
allowed. 

• ID card issued by a federal, state, or local government agency or entity 
• Voter's registration card 
• U.S. Coast Guard Merchant Mariner Card 
• Certificate of U.S. Citizenship (Form N-560 or N-561) 
• Certificate of Naturalization (Form N-550 or N-570) 
• U.S. Citizen ID Card (Form I-197) 
• Certification of Birth Abroad (Form FS-545 or FS-240) 
• Certification of Report of Birth issued by the Department of State (Form DS-

1350) 
• Native American tribal document or ID card 
• Record of Military Processing (Form DD-1966) 

o   Provided it reflects U.S. Citizenship 
 

Examples of Unacceptable Identity Source Documents 
• Hospital birth certificates 
• Student ID cards or school ID cards (including public/state universities, as well as 

private universities) 
• Library cards 
• Weapons permits 
• License to Carry 
• Hunting/Fishing permits 
• Company ID cards 
• Marriage licenses (acceptable as linking document, not as form of identification) 
• Photocopies of documents that are not certified 
• Notarized copies of documents 
• Any expired or cancelled identity source documents 
 

1.3.3 As soon as practical after award, the Contractor shall submit a badge request for 
personnel required under the various releases so that they may be scheduled for 
training and medical evaluation to be eligible for work onsite. A badge is required in 
order to obtain an HID number, which is needed before training and medical 
evaluations can be coordinated and scheduled. A minimum of two working days 
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advanced notice is required for a Site badge. Contractor shall wear a Buyer -issued 
security badge identifying himself/herself. 

1.3.4 Contractor employees will be required to submit to vehicle searches and not 
personally carry or transport prohibited articles. 

1.4 WORK HOURS 

1.4.1 Work will be done on a 4-10’s schedule Monday through Thursday.  The standard 
workday shall consist of 10 hours of work between the core hours of 6:00 AM to 4:30 
PM.  No work occurs on Facility Closure Days.  If an alternative schedule is required, 
BTR will communicate to Contractor additional requirements. Refer to SP-4 for 
additional guidance. 

1.4.2 Contractor will have access to the job site based on the terms of the Contract.   

1.5 WORK MANAGEMENT REQUIREMENTS 

1.5.1 Performance of Work on other than regular day shift, movement of equipment, 
electrical system tie-ins, and equipment tie-ins require coordination and prior 
approval. 

1.5.2 Work control requirements:  

Work shall be performed in accordance with existing Buyer-provided procedures, 
policies, and guidance documents. No work shall be performed that is out of scope of 
the contract. If work is determined as out of scope or questionable, work shall be 
stopped and the issue/concern shall be defined and evaluated. Contract revision will 
be prepared, as necessary. 

1.5.2.1 The Contractor shall use the written work instructions provided by Buyer, which are 
written to guidelines described in CPCC-PRO-WKM-12115, “Work Management.” 
The work instructions are written specifically to define work scope, identify hazards, 
and implement mitigating hazard controls described in the corresponding JHA. The 
work instructions will be placed in a Work Package and include the necessary 
permits, hold points, inspection test reports, and associated project documentation 
needed to safely complete the work scope at each work location. 

1.5.2.2 The Contractor and its lower-tiered subcontractors that will be performing the work 
shall provide competent person(s) to support the preparation of all required work 
documentation and shall actively participate in team planning meetings. Enhanced 
Work Planning (EWP) meetings and JHA meetings in accordance with CPCC-PRO-
WKM-079, Job Hazard Analysis. The planning meetings will be scheduled by Buyer 
planning department.  These meetings will discuss work instruction planning scope, 
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hazards and hazard mitigation and analysis preparation. Contractor shall have a 
representative from each building trades craft type that are performing the work. 

1.5.2.3 Buyer’s Work Control department will prepare and provide to the Work Package(s) 
that will invoke requirements for the performance of work.  The Contractor shall 
document and execute their Work in accordance with these requirements. Changes to 
Work Package(s) and supporting documents will be incorporated into the Work 
Package by the Buyer using the Work Change Notice (WCN) process following the 
requirements of CPCC-PRO-WKM-12115.  Allow 5 working days for processing 
work change notices. 

1.5.2.4 The Contractor shall participate in Hazard Review Board (HRB) meetings per CPCC-
CHRT-WKM-53060 when required.    

1.5.3 Work release requirements:  

1.5.3.1 The Contractor shall prepare a Work Release for Construction/Services Organization 
form (WRCSOF) (A-6004-967), weekly identifying work planned for the following 
week, for review and approval by the Project/Construction Manager and FWS prior to 
performing the next week’s work. The WRCSOF shall provide a description of the 
work including a brief work scope statement, location, required permits, any support 
required from the Owner including inspections or hold points, special precautions 
about the planned work, and potential impacts such as contamination and service 
interruption.  The form must describe contractor activities and deliveries at the 
jobsite. 

1.5.3.2 This Work Release for Construction/Services Organization Form (WRCSOF) in 
conjunction with the 300 Area Daily Release Sheet will be used to obtain daily work 
release approval from the Shift Operations Manager (SOM). The SOM is the Release 
Authority (RA) for the facility. Daily work will be limited to work described on an 
approved WRCSOF form and Release Sheet, unless additions are approved by the 
CM / FWS and RA to facilitate unforeseen changes to the planned day’s work scope. 

1.5.3.3 NOTE: The end-of-the-day meeting will be a Plan of the Day (POD) to plan the 
following day’s work activities. The POD is a meeting/conference call every working 
day at 4:00 PM. The BTR will provide the meeting and call in information. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 
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END OF SECTION 
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PART 1 – GENERAL 

1.1 CONTROL POINTS 

1.1.1 Basic reference points, monuments, benchmarks, and other survey data are shown on 
the drawings. 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1    Washington State Professional Land Surveyor (PLS) Certification 

1.2.2.2    PLS stamped Survey documentation (reports, drawings)  

1.2.3 Approval Not Required: None 

1.3 QUALITY CONTROL 

1.3.1 Quality Controls (e.g., inspections, tests, material identification, nonconformance 
control, etc.) shall be established, implemented, and documented using a graded 
approach to verify that design requirements are appropriately satisfied during 
construction.  The specific controls shall be specified in Quality Assurance Plans and 
implemented through a combination of project procedures, drawings, specifications, 
and inspection/test plans.  See Section 01400. 

1.3.2 Structural alignment, support location, and grades: For surveying Work, use of a land 
surveyor registered in the State of Washington is required. 

1.3.3 Layout: Use personnel who are trained, skilled, and experienced in construction 
staking. 

1.3.4 Deliverable Documentation: Deliver drawings, records, and documentation for Work 
under this Section in accordance with Section 01300. 

1.4 PROCEDURE 

1.4.1 Before construction activity and in field, verify control points provided by this 
section.  Verification shall include horizontal coordinates and elevations.  Report 
discrepancies to Buyer before proceeding with construction. 

1.4.2 Using control points, establish reference points for structural alignment, support 
location, grades, layout and other construction activity.  Record horizontal and 
vertical data for reference points. 
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1.4.3 Preserve control points, reference points, stakes and other established markers until 
either removal is authorized by Buyer or Work is completed. 

1.4.4 Refer to the Contract document Part III, Special Provisions – Construction Services 
SP-4’s referenced clause FAR 52.236-17, “Layout of Work.” 

1.5 FIELD ENGINEERING SUPPORT 

1.5.1 During project construction phase, Contractor shall provide an on-site field engineer 
to support construction activities. 

1.5.2 Construction activities shall apply to the following but not be limited to; craft and 
design installation support, performing redline revisions to drawings and 
specifications, attending meetings (e.g., safety, work package planning, scheduling, 
etc.), and performing engineering inspections.   

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used  
END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to extent 
designated in this section.  Referenced documents are those current as of the date of 
this section unless otherwise indicated. 

1.1.1.1 Department of Energy (DOE) 

0336  Hanford Site Lockout/Tag-out Procedure 

0344  Hanford Site Excavating, Trenching and Shoring  
 Procedure 

0346   Hanford Site Fall Protection Program (HSFPP)   

0359  Hanford Site Electrical Safety Program (HSESP) 

0360   Hanford Site Confined Space Procedure (HSCSP) 

0342  Hanford Site Chronic Beryllium Disease Prevention 
   Program (CBDPP) 

1.1.1.2 Washington State Department of Ecology (Ecology) 

State Waste Discharge Permit 

1.1.1.3 National Fire Protection Association (NFPA) 

1  Fire Code 

70-2023 National Electrical Code (NEC) 

1.2 SUBMITTALS 

 Not Used 

1.3 SUMMARY 

1.3.1 Work elements requiring Hanford Site permits are identified in this section.  
Additional permits not shown in this section may be required but will be provided by 
Buyer at no cost, unless otherwise stated.  

1.3.2 Notify Buyer 5 working days in advance of work requiring permit (unless otherwise 
stated) and furnish requested information.  Post permits in a conspicuous location and 
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ensure employees' awareness of permit contents.  Meet the requirements set forth in 
permit.  

1.3.3 Permits identified in this section and other sections of the Contract may require use or 
approval of forms and requests that are not titled as permits but generically referred to 
as permits.  Contractor shall comply with requirements identified in those forms and 
requests. 

1.3.4 As determined by the Buyer’s work planning process, Radiological Work Permits 
(RWP) may or may not be required. 

1.3.5 All workers must be directed to watch for cultural materials (e.g., bones, stone tools, 
mussel shells, cans, bottles) during all work activities. If any cultural materials are 
encountered, stop work within the immediate vicinity of the discovery and notify 
Buyer. Contractor shall notify Buyer at least 7 days prior to the start of field work to 
schedule archaeological monitoring. 

1.3.6 Personnel working on this project must be instructed to watch for nesting birds on the 
ground, structures, or equipment. The nesting season in our area is typically from 
mid-March to mid-May. The active nests (containing eggs or young) of migratory 
birds are protected by the Migratory Bird Treaty Act (MBTA) and makes it illegal for 
people to “take” migratory birds, eggs, feathers, or nests. If active nests are 
encountered, the Contractor shall stop work and contact Buyer for additional review 
and required action.  

1.3.7 Ground-disturbing activities have the potential to spread and increase noxious plants.  
Vehicles should stay on existing roadways, gravel areas, and bare areas to the extent 
possible. 

1.4 PERMITS 

1.4.1 Asbestos Work Plan: Required prior to performing asbestos (Class I or Class II) 
work.   

1.4.2 Hanford Job Specific Beryllium Work Permit (A-6006-202): Required prior to 
performing any work involving potential exposure to beryllium. 

1.4.3 Hanford Site Confined Space Hazard Identification (A-6005-724): Required to access 
potential confined spaces and obtain a Confined Space Entry Permit.    

1.4.4 Hanford Confined Space Entry Permit (A-6005-717): Required prior to entry into any 
area determined to be classified as a Confined Space and containing conditions 
detrimental to employee safety in accordance with DOE-0360.   
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1.4.5 Electrical Inspection Permit (A-6005-707):  Permit covers inspection of new 
electrical installation work governed by the National Electrical Code (NFPA 70). 

NOTE: Electrical installations require NEC compliance inspection by a qualified 
NEC Inspector in accordance with DOE-0359. 

1.4.6 Energized Electrical Work Permit (A-6005-704): Required for work on existing 
electrical systems. 

1.4.7 Hanford Site Excavation Permit. In accordance with DOE-0344.  Required for 
excavation involving hand digging greater than 12 inches in depth, or machine 
digging. 

1.4.8 Fall Protection Work Permit (A-6004-286): Required when work is performed at an 
elevated location (>6 feet) where the risk of falling exists. 

1.4.9 Fire Marshall Permit:  Notify Buyer 21 days in advance for permit preparation to 
execute the following activities: fire alarm systems, fire sprinkler systems, or fire 
hydrants will be taken out of service; for new construction and demolition; when 
using combustible chemicals, compressed gas, explosives, and 
flammable/combustible liquids; when performing cutting/welding or outdoor burning; 
and for any activity falling under the scope of NFPA 1.  

1.4.10 Hanford Site Oversize/Overweight Permit: Required for each vehicle and/or non-
reducible load that exceeds the dimensions, weights, other limitations shown in 
HMIS-PRO-TRANS-52150. Notify Buyer a minimum of eight working days prior to 
need date.  

1.4.11 Hot Work Permit (A-6006-115): Required prior to performing any work which may 
produce a spark, arc, or flame on the Hanford Site. 

1.4.12 Non-emergency Hydrant Tie-In Permit (A-6003-681): Required for any water being 
obtained through an existing hydrant.  Contractor shall notify Buyer a minimum of 2 
weeks prior need. 

1.4.13 Radiological Work Permit are developed on Sentinel (CPCC-PRO-RP-54262, 
Sentinel Radiological Work Permit): Required prior to performing any work within a 
radiological posted area. 

1.4.14 Facility Outages/Switching Support: Required when temporary de-energization of 
facility electric services, requiring City of Richland Utilities  involvement, is needed..  
Notify Buyer 15 days prior to need date.  

1.4.15 State Waste Discharge Permit: No discharges of water are allowed or authorized 
within 300 horizontal feet of any known crib, catch basin, infiltration trench, or 
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underground disposal area.  Buyer will inform the Contractor of approved discharge 
sites. 

 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise indicated. 

1.1.1.1 Code of Federal Regulations (CFR) 

Title 29 Labor 

 Part 1910 Occupational Safety and Health Administration 
(OSHA) 

 Part 1926 Safety and Health Regulations for Construction 

1.1.1.2 Department of Energy, Richland Operations (DOE-RL) 

92-36 Hoisting and Rigging Manual 

0359  Hanford Site Electrical Safety Program (HSESP) 

1.1.1.3 Institute of Electrical and Electronics Engineers (IEEE) 

C2  National Electrical Safety Code (NESC) 

1.1.1.4 National Fire Protection Association (NFPA) 

70-2023 National Electrical Code (NEC) 

70E-2017 Standard for Electrical Safety in the Workplace 
  

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 Safety and Health Program: CPCC-PRO-SH-40078, Contractor Safety Processes is 
the preapproved safety and health procedure; however, Contractor may submit, with 
proposal, an alternate safety program.  The alternative program shall comply with 
federal, state, and local codes and CPCC-PRO-SH-40078.     
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1.2.2.2 Designated Onsite Safety and Industrial Hygiene Representative:  Before starting 
work, submit name of individual or individuals identified as a “Designated Onsite 
Safety and Hygiene Representative,” meeting requirements described in Section 
01150.  Contractor shall notify the Contract Specialist and BTR if the name of the 
Designated Safety Representative changes and submit resume of replacement for 
approval. 

1.2.2.3 Hoisting & Rigging (H&R) Documentation: Contractor shall submit documentation 
as required by DOE/RL-92-36 two weeks prior to performing H&R activities. This 
shall include but not be limited to mobile/powered lifting equipment (e.g, crane, 
forklift, gantry, strand jacks, etc.) load test reports/certifications, rigging & below-
the-hook lifting device(s) load test reports, and periodic inspection reports. Contractor 
shall also submit documentation (e.g. product guides, O&Ms, etc.) that would be used 
in special or critical lift plan(s). 

1.2.3 Approval Not Required: None 

1.3 SAFETY 

1.3.1 Contractor shall comply with the on-site provisions identified in SP-5 of the Contract. 

1.3.2 The Contractor shall perform work safely, in a manner that ensures adequate 
protection for employees, the public, and the environment, and shall be accountable 
for the safe performance of work.  The Contractor shall comply with, and assist Buyer 
in complying with all applicable laws, regulations and directives.   

1.3.3 The Contractor and its lower-tier subcontractors shall take all reasonable precautions 
in the performance of the work to protect the safety and health of employees and of 
members of the public.  Where there is a difference in regulations or requirements, 
the most stringent shall apply. 

1.3.4 While working within a facility or remote area, Contractor shall participate in 
emergency drills. Exemptions may be requested by Contractor. NOTE: It is 
anticipated that a minimum of one monthly drill will take place. Drill duration is 
approximately 3 hours.  

1.3.5 Contractor shall utilize gloves that are rated as ANSI Level 4 cut/puncture-resistant 
for all activities that present the potential for a cut or puncture to the hand.  Leather 
gloves are not rated as cut/puncture-resistant and are not permitted.  Contractors shall 
still use gloves (e.g., leather, canvas, cotton, etc. as appropriate for the work activity) 
to prevent and/or protect the hand from abrasions and contusions.  Cut-resistant 
gloves come in different performance strengths; the Contractor needs to exercise the 
right amount of care to ensure they have selected the proper type of gloves for the 
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hazard to be encountered.  Buyer does not specify or recommend any brand-name 
gloves; but does require these gloves to be rated as cut/puncture resistant. 

1.3.6 Contractor shall ensure that contractor employee craft workers are, at a minimum, 
trained and qualified to the respective Craft Specific Hazard Analysis (CHA) for each 
craft listed and the controls associated with the CHA. 

1.4 Electrical Safety Requirements 
1.4.1 Work practices and electrical safety training and qualification shall be in accordance 

with DOE-0359.  Electrical equipment and industrial control panels delivered or 
brought on to the site in performance of the contract shall be labeled by an 
organization currently recognized by OSHA as a Nationally Recognized Testing 
Laboratory (NRTL).  Equipment installed as part of the contract shall comply with 
the NEC and, where applicable, IEEE C3 (NESC). 

1.5 HAZARD IDENTIFICATION 

1.5.1 General and specific job tasks hazards will be identified by the Buyer and Contractor 
during the work package planning process and be documented in the JHA.  

1.6 MEDICAL EXAMINATIONS 

1.6.1 Medical examinations and EJTA evaluation forms are required for Contractor 
personnel prior to starting work on the Hanford Site.  Refer to SP-5 for additional 
information. 

1. EJTAs drafted by the Contractor (form available at Safety Reference Documents - Central 
Plateau Cleanup Company (hanford.gov) shall be provided to the BTR for further 
development and approval by the CPCCo Health and Safety professional.  Approved EJTAs 
will be forwarded by CPCCo to the current Hanford Site Occupational Medical Provider for 
required medical examination(s) identification and scheduling. All approved EJTA’s shall be 
submitted to PDCDC@RL.gov.  

 
1.6.2 A completed Sub-Contractor New Hire Scheduling Form shall be provided to the 

BTR for Contractor personnel whose EJTA triggers required medical examination(s) 
and are not already in the Hanford Site Occupational Medical system.  BTR will 
forward the form to the current Hanford Site Occupational Medical Provider. 

 
1.6.3 Contractor personnel performing work in radiation and/or contamination areas will 

participate in all identified bioassay and body count requirements specified in the task 
specific Radiological Work Permit prior to and upon completion of work. 

 

https://cpcco.hanford.gov/page.cfm/SafetyReferenceDocuments
https://cpcco.hanford.gov/page.cfm/SafetyReferenceDocuments
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1.6.4 The Contractor shall immediately notify the BTR, Buyers Safety Representative, 
SOM, and the Contract Specialist of any injuries or incidents; to include damage to 
Contractor-owned property or equipment. 

 
1.6.5 Contractor shall take appropriate action, up to and including stopping work, and 

immediately notify the Buyer if an unplanned risk or hazard is discovered that is not 
covered by directions provided by Buyer. This action includes notifying the Buyer if 
the work exposes their workers to hazards that require medical monitoring. 

 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

3.1 Buyer will provide Hanford medical facilities for emergencies or life-threatening 
injury situations (those requiring immediate medical attention).  All injuries, 
accidents, fires, and near misses shall be reported to Buyer, including fires that are 
extinguished without causing damage. 

3.2 To ensure worker safety, work or portions of work may be temporarily and 
incrementally shut down due to high winds, lightning, or other inclement weather as 
determined by Buyer.  Contractor shall not be additionally compensated in terms of 
cost or schedule for weather-related shutdowns (Refer to Contract Part III General 
Provisions, Paragraph 5.2 Delays – Force Majeure).  Buyer issues the following 
warnings via radio system, public announcement, or in person.  The Contractor shall 
ensure that subcontractor personnel are apprised of the warnings and take the required 
actions as stated below. 

• The Contractor shall ensure that subcontractor personnel are informed of the 
warnings and take the required actions as stated in CPCC-PRO-SH-28034, 
Adverse Weather for: 

 Lightning Safety 
 Wind Conditions 
 Snow and Ice Safety 
 Torrential Rain and Hail Safety 
 Early Release Due to Adverse Weather 

In addition to these warnings, Buyer also provides the following: 
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• Snow and ice removal is provided on Site roads.  The Contractor shall provide 
snow removal and ensure safe walking and transfer conditions for walkways 
and access points around their offices and work areas and the jobsite within the 
project boundaries. 
 

• In response to winter storm conditions, Buyer may close the Site or release 
Contractor's employees early.  If so, Buyer will make appropriate 
announcements and coordinate the closure or early dismissal. 

 
• The Contractor shall be responsible for freeze protection in all areas, turned 

over to the Contractor by Buyer. 
 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise stated. 

1.1.1.1 Code of Federal Regulations (CFR) 

 Title 10 Energy 

  Part 820 Procedural Rules for DOE Nuclear Activities 

  Part 830 Nuclear Safety Management 

  Part 830.122 Quality Assurance Criteria 

  Part 835 Occupational Radiation Protection 

 Title 29  Labor  

  Part 1910 Safety and Health Regulations for General Industry 

   Section 1200  Hazard Communication 

  Part 1926 Safety and Health Regulations for Construction 

 Title 40  Protection of Environment 

  Part 82 Protection of Stratospheric Ozone  

  Part 112 Oil Pollution Prevention 

  Part 280 Technical Standards and Corrective Action 
Requirements for Owners and Operators of 
Underground Storage Tanks (UST) 
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1.1.1.2 Department Of Energy 

DOE/RL-2014-13-ADD1        Remedial Design Report/Remedial Action Work Plan 
for 300-FF-2 Soils 

DOE/RL-2004-73, Rev 3         Removal Action Work Plan for 300 Area Facilities 

1.1.1.3 Washington State Department of Ecology (Ecology) 

State Waste Discharge Permit 

1.1.1.4 National Fire Protection Association (NFPA) 

 30  Flammable and Combustible Liquids Code 

1.1.1.5 Central Plateau Cleanup Company (CPCCO) 

PRC-1809-CDMP-0147               Outdoor Air Emissions Monitoring Technical Basis 
Document 

1.1.1.6 Revised Code of Washington (RCW) 

 Title 46  Motor Vehicles 

 Chapter 46.11 Vehicle Licenses   

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 Waste management information:  Five workdays before starting work, submit a 
Waste Management Plan, in accordance with the Contract document Part III, Special 
Provisions – Construction Contracts (SP-4) and Special Provisions – On-Site Services 
(SP-5), for managing waste generated during work.  

1.2.2.2 Safety data sheets (SDS): Before starting work, submit SDS for hazardous chemicals 
(1.10.2). Chemical sources: Ten work days before starting work, submit detailed 
information relative to any anticipated process involving the application of volatile 
chemicals (use of a volatile cleaning agent, application of polyurethane coating, 
etc.)(1.10.3).  
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1.2.2.4 Chemical inventory: Ten workdays before starting work, submit inventory of 
chemicals that will be brought to the worksite in accordance with SP-4, SP-5, and this 
Section. 

1.2.2.5 Air emissions: Eight workdays before starting work, submit inventory of air emission 
sources to be used on Site (1.11).   

1.2.2.6 Dust control plan: Eight workdays before starting work, submit a Dust Control Plan 
for roadway control (1.11.2.1).  

1.2.2.7 Radioactive sources: Five workdays before starting work, submit a list of all 
radioactive sources to be brought on Site (1.8.3). 

1.2.3 Approval Not Required: None 

1.3 WASTE MINIMIZATION 

1.3.1 Minimize waste in accordance with the following waste management hierarchy. 

a. Source reduction 
b. Reuse 
c. Recycling 
d. Compliant disposal 

1.3.2 Source Reduction 

1.3.2.1 Material substitution: Minimize number of chemicals used to perform same or similar 
tasks.  Where practical, replace hazardous materials with non-hazardous or less 
hazardous substitutes.  Before substitution, obtain approval in accordance with 
Section 01630. 

1.3.2.2 Inventory reduction: Minimize product inventory to reduce accumulation of partially 
used and unused materials requiring disposal.  Remove partially used lots and unused 
materials from worksite at Contract completion. 

1.3.2.3 Packaging: Minimize packaging brought on worksite.  Whenever feasible, return 
empty containers to vendor. 

1.3.2.4 Waste segregation:  Separate wastes to avoid creating additional wastes and mixtures 
that cannot be recycled, or that may be more difficult to manage. 

1.3.2.5 Process modification: Streamline processes for more efficient operation and less 
waste generation. 
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1.3.2.6 Reuse/Recycling: Ensure that materials are reused, if possible, rather than discarded 
as waste. 

1.4 DISPOSAL OF INERT/DEMOLITION AND NONHAZARDOUS WASTE 

1.4.1 Handle and dispose of waste in accordance with applicable federal, state, and local 
laws, regulations and requirements, Contract document Part III, Special Provisions – 
On Site Services (SP-5) and this Section.  Notify Buyer prior to shipment of 
inert/demolition waste for radiological survey by others if removing from 
contaminated area. 

1.4.2 Non-hazardous: Dispose of non-hazardous debris using bins provided by Contractor.   

1.4.3 Any non-radioactive inert waste (i.e. broken asphalt, broken concrete, glass, brick, 
aluminum, stainless steel, wood, and overburden/spoils material such as rock and 
earth) shall be disposed per Buyers direction.  

1.5 HAZARDOUS WASTE 

1.5.1 Hazardous materials shall be managed in accordance with SP-5.  Promptly report all 
spills of hazardous waste. 

1.5.2 Flammable/combustible liquid storage shall be in accordance with NFPA 30. 

1.6 DISPOSAL OF ASBESTOS 

1.6.1 Accumulate asbestos debris at the worksite, at approved locations. 

1.7 DISPOSAL OF DANGEROUS AND MIXED WASTE 

1.7.1 Handle and dispose of waste in accordance with applicable federal, state, and local 
laws, regulations and requirements and Buyer procedures.  Hanford specific 
requirements also apply to dangerous and mixed waste generated on the Hanford Site.   

1.7.1.1 Notify Buyer at least five days before generation of waste and immediately after spill 
and other unforeseen waste generation.  Notification shall identify waste stream and 
provide an estimated quantity of waste to be generated. 

1.7.1.2 Upon notification by Contractor, Buyer will establish a satellite accumulation area 
container or a 90-day container within worksite and select and provide labeled 
containers affixed with numbers.  Contractor shall provide a digital weight scale or 
comparable weighing device at satellite accumulation area and shall ensure personnel 
responsible for the satellite accumulation area are properly trained. 
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1.7.2 Separately accumulate waste from each waste stream in accordance with applicable 
federal, state, and local laws.   

1.7.2.1 During spill cleanup and waste accumulation, Contractor shall assist Buyer with 
cumulatively record waste inventory on D4ES Waste Inventory Sheet (A-6008-688).  

1.7.2.2 Containers are set up and managed by Buyer. Manage waste in accordance with SP-5. 

1.7.3 Buyer will coordinate pick up and disposal of properly sealed dangerous waste after 
notification by Contractor.  

1.7.4 Buyer will conduct bi-weekly inspection of satellite accumulation areas containers 
and 60-day containers.   

1.8 RADIOLOGICAL CONTROL 

1.8.1 If work is deemed Radiological, the Contractor shall be subject to 10 CFR 835, 
CPCC-00175 (Radiation Protection Program), and this Section. 

1.8.2 Contractor shall not utilize vacuum trucks or HEPA-filtered vacuums or set up 
enclosures with exhausters or similar emission units at any radioactively 
contaminated location on the Hanford Site without the express written approval of 
Buyer. 

1.8.3 The Contractor shall obtain written approval from Buyer prior to bringing a 
radioactive source on site.  This includes any source or equipment that contains 
sources (e.g. soil densitometers) that are governed under a U.S. Nuclear Regulatory 
Commission (NRC) license or a license by an NRC-agreement state.  Densitometers 
shall be checked in daily with the facility Radiological Control Technician (RCT).  

1.8.4 Contractor’s equipment utilized to perform radiological work shall be subject to an 
initial radiological baseline survey prior to use onsite.  The survey time can vary from 
one hour to multiple days depending on the complexity of the equipment.  The survey 
will be conducted by Buyer-provided Radiological Control Technicians.  Contact the 
Buyer to schedule the required survey upon arrival of the equipment onsite. 

1.8.5 Contractor’s equipment utilized to perform radiological work may be subject to 
intermittent radiological surveys approximately 2 to 3 times per workday.  
Radiological surveys are expected to take between 10 – 15 minutes each.  Contractor 
shall make equipment available for intermittent radiological surveys at the request of 
Buyer-provided RCT. 
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1.8.6 Removal of the following requires a contamination release survey for each removal.  
Contractor will not be charged for surveys.  Buyer will arrange for survey upon 
request by Contractor.  Allow 8 hours for processing requests and 4 hours for survey. 

a. Material from radiological areas and radiological buffer areas shown on the 
Drawings 

b. Foreign materials and discolored soil discovered during excavation 

c. Equipment 

1.8.7 During any work disturbing the existing ground surface, a Buyer -provided RCT will 
be present to conduct radiological surveys of the excavated or disturbed material, as 
deemed necessary by Buyer.  The radiological surveys will be conducted on the spoils 
removed during any soil excavation as well as on the equipment being utilized for this 
excavation.  These radiological surveys are not expected to significantly disrupt the 
Contractor’s ability to perform the required work.  Contractor shall provide 2 
workdays prior notice to Buyer of need for RCT coverage of any excavation or work 
activity that will significantly disturb the existing ground surface. 

1.8.8 If at any point, radioactive materials above specified action levels are encountered, 
work shall be stopped immediately. 

1.8.9 Radiological Work Permits will be prepared by Buyer as required by CPCC-00175. 

1.8.10 Outdoor occupational radiation protection air and contamination monitoring 
equipment placement shall be determined and performed per PRC-1809-CDMP-
0147. 

1.8.11 Controls shall be implemented to reduce outdoor airborne and surface contamination 
migration by wind per PRC-1809-CDMP-0147. Controls to reduce surface 
contamination migration by bio vectors are also required. 

1.8.12 If radiological contamination is encountered during work activities, Contractor shall 
place equipment in a safe condition and remove all personnel from area as directed by 
the RCT.  Radiological controls shall be evaluated by the Radiological Protection 
organization to the encountered conditions and modified as may be required.  
Contractor shall seek direction from the Buyer prior to resuming work activities. 

1.8.13 A clearance survey is required to be conducted by Buyer provided RCTs of all 
equipment utilized in contamination areas, high contamination areas, and airborne 
radioactivity areas.  Clearance survey shall be conducted prior to equipment being 
removed from the project site.  The survey time can vary from one hour to multiple 
days depending on the complexity of the equipment.  Contractor shall provide 



  
 

SECTION 01130 
ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY 

 

01130-7 
At CPCCo, Safety is no accident 

 324 Disposition Project 3/5/2026, Rev 0  

2 workdays prior Notice to Buyer of need for clearance survey plan (CSP) 
development, if required, and RCT coverage to conduct required release surveys.   

1.8.14 Contractor may additionally request a contamination verification survey for each 
removal of equipment or material from a radiological buffer area.  Contractor will not 
be charged for surveys. 

1.8.15 If survey reveals that equipment or material is not radiologically contaminated, 
disposition as planned. 

1.8.16 If survey reveals that equipment or material is radiologically contaminated, 
disposition in accordance with direction from Buyer.  Buyer will determine if 
clearance back to the Contractor is possible.  If not possible, the Contractor will be 
compensated for items taken. 

1.9 NUCLEAR AND CRITICALITY SAFETY 

1.9.1 The Contractor shall be subject to 10 CFR 830.122, and the enforcement actions 
under 10 CFR 820. 

1.10 LIQUID EFFLUENTS 

1.10.1 In accordance with the Contract documents Part III, Special Provisions –SP-4, SP-5, 
and CPCC-PRO-SH-40078 - Contractor Safety Processes, when the Contractor 
brings chemicals on site, the activity is subject to Buyer’s Chemical Management 
System Program.  The Contractor shall fill out and keep current a Chemical Inventory 
Worksheet (form A-6004-750).   

1.10.2 Safety Data Sheets (SDS) for hazardous chemicals (as defined by 29 CFR 1910.1200) 
that will be used during the work activity shall be kept current.  Contractor shall 
provide the list to the assigned BTR when list has been updated. 

1.10.3 Contractor shall submit detailed information related to any anticipated process 
involving the application of volatile chemicals (e.g., use of a volatile cleaning agent, 
application of polyurethane coating, etc.).   

1.10.4 Buyer will designate concrete rinsate discharge locations during time of construction.  

1.10.5 Liquid discharge for hydrotesting, flushing, or other construction operations other 
than dust control, requires pre-approval by Buyer and shall be performed in 
accordance with the State Waste Discharge Permit. 

• No water shall be discharged within 300 horizontal feet of any known crib, 
catch basin, infiltration trench, or underground disposal area. 
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• No discharge shall be allowed within a surface contaminated area (areas with 
dangerous waste and/or radioactive contaminants), unless discharge is an 
approved incidental release. 

• Other restrictions identified in the State Waste Discharge Permit and the 
accompanying conditions include the need to reuse/recycle and the need to 
discharge to the Treated Effluent Disposal Facility; discharge rate, volume, 
additives, source water, contaminants, and logging are also covered in permit 
conditions (Pollution Prevention and Best Management Practices section). 

1.11 AIR EMISSIONS 

1.11.1 The following emissions are regulated and shall comply with applicable federal, state, 
and local laws, regulations and requirements: 

a. Fugitive emissions and dust. 
b. Abrasive blasting. 
c. Ozone-depleting substances. 
d. Non-routine (unplanned) emissions. 
e. Radioactive airborne emissions (from disturbing contaminated soil). 

1.11.2 Contractor shall take reasonable precautions to minimize fugitive dust during 
performance of this work.   

1.11.2.1 A dust control plan shall be submitted by the Contractor and shall be approved by the 
Buyer prior to commencement of work activities.  

1.11.3 Contractor shall not conduct open burning without the express written approval of 
BTR or CM. 

1.11.4 Air emission sources also include non-road internal combustion engines for power 
generators or air compressors, loader, backhoe, welder, chain saw, etc.  Licensed 
motor vehicles, pursuant to RCW 46.16 are exempt from the inventory.  However, 
mounted internal combustion engines not used to propel the vehicle (e.g., mounted 
generator) shall be inventoried.  

2. The Contractor shall comply with CPCC-PRO-SH-40078 - Contractor Safety Processes, 
Section 2.15, for controlling exposures to airborne hexavalent chromium.  These 
requirements are specifically applicable to welding, grinding, torch-cutting, metal buffing 
and metal polishing, and spray-painting activities. 

1.11.5 Contractor shall use certified technicians and perform work involving ozone depleting 
substances in accordance with 40 CFR 82.   
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1.11.5.1 Before distributing or excessing an operational appliance containing refrigerants, 
request that a certified refrigerant technician examine the appliance and verify that the 
appliance is operational and has a fully assembled refrigerant circuit.  Have the 
technician generate a signed statement of such condition and provide a copy of the 
verification statement along with the equipment when it is removed from the Hanford 
Site for re-use.   

1.11.5.2 Before distributing or excessing a non-operational appliance containing refrigerants, 
or disposing of any appliance containing refrigerants, arrange to recover the 
refrigerant by a certified refrigerant technician using only EPA-approved 
recycling/recovery equipment.    

1.11.5.3 Environmental air monitoring shall be performed per DOE/RL-2014-13-ADD1 and 
DOE/RL-2004-73 Rev 3. 

1.12 CONTINGENCIES 

1.12.1 Upon a hazardous or non-hazardous material spill to the environment, the Contractor 
shall notify the Buyer and perform cleanup activities in accordance with this Section. 
Refer to SP-5 for additional information. 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to extent 
designated in this section.  Referenced documents are those current as of the date of this 
section unless otherwise indicated. 

1.1.1.1 Department of Energy, Washington, DC (DOE) 

DOE O 205.1B Department of Energy Cybersecurity Program 

1.1.1.2 Hanford Mission Integration Solutions (HMIS) 

HMIS-STD-CS-62820 Hanford Industrial Control System Wireless 
Standard 

1.1.1.3 National Institute of Standards and Technology (NIST) 

800-53 Security and Privacy Controls for Information 
Systems and Organizations 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required: None.  Cybersecurity documentation to be included in design report 
submittals.  See Section 01350 and Exhibit A. 

1.2.3 Approval Not Required: None 

1.3 CONTRACTOR REQUIREMENTS 

1.3.1 The Contractor shall not be headquartered in any country listed as sensitive by the DOE. 
Provided solution, including all software and hardware components, must not originate 
from any country on the DOE list of sensitive countries. 

1.3.2 The Contractor shall notify the Buyer within 24 hours of any discovered critical 
vulnerabilities that could allow unauthorized access to industrial control systems 
provided. 

1.3.3 The Contractor shall provide the Buyer with cybersecurity vulnerability remediation for 
purchased solution’s software and firmware. Vulnerability remediation patching files and 
instructions shall be provided via a method agreed to by the Buyer. 
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1.3.4 The contractor shall provide the Buyer with the following information as applicable for 
each hardware and software system component of the solution: 

1.3.4.1 Full Product Name 

1.3.4.2 Product model 

1.3.4.3 Firmware or Software name and version number 

1.3.4.4 Product webpage 

1.3.4.5 Wireless functionality and frequency (Example: WiFi, Radio) 

1.3.4.6 Wireless security protocols included (Example: WPA3) 

1.3.4.7 System communication (Example: connected via ethernet to workstation) 

1.3.4.8 Encryption standard used for system data (Example: AES-256) 

1.3.4.9 List camera capabilities 

1.3.4.10 List artificial intelligence capabilities 

1.3.4.11 List location tracking capabilities (Example: GPS, GLONASS) 

1.3.4.12 Manufacturer identification and country of origin 

1.3.4.13 Intermediary vendor identification (Party between manufacturer and contractor) 

1.3.5 Contractor shall provide buyer with a system logical diagram of the solution depicting 
system hardware and software components and connection pathways. 

1.4 SYSTEM REQUIREMENTS 

1.4.1 Solution requirements shall not allow remote access to any component of the solution 
outside of local physical components (i.e., device controlled by human machine interface 
via closed network solution).   

1.4.2 No solution system or user data shall be recorded or stored by the Contractor unless 
specifically authorized by the Buyer 

1.4.3 Communication pathways and media components of the solution shall be encrypted to a 
standard agreed to by the Buyer. 

1.4.4 Wireless communication must EITHER: 
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• Comply with Hanford sitewide wireless standard, OR 

• Have specified distance limitations such that other systems cannot intercept, OR 

• Use attenuators to limit transmission distance, OR 

• Under on demand (non-continuous use) be enabled only while needed. 

• GNSS capabilities must be able to be disabled. 

1.4.5 Signals only transmit/receive internally to the solutions components, no signals transmit 
to circuits outside of the solution. 

2 PART 2 - PRODUCTS 

Not Used 

3 PART 3 - EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise stated. 

1.1.1.1 Code of Federal Regulations (CFR) 

Title 49   Transportation 

Part 383  Commercial Driver’s License Standards 

Part 390  Federal Motor Carrier Safety Regulations 

Part 851  Worker safety & Health Program (851.25) 

1.1.1.2 Department of Energy, Richland Operations (DOE-RL) 

92-36 Hoisting and Rigging Manual 

0359  Hanford Site Electrical Safety Program (HSESP) 

 0336                                                  
Hanford Site Lockout/Tag-out Procedure 

0346   Hanford Site Fall Protection Program (HSFPP)   

0355       Hanford Standardized HAZWOPER Training 

0342     Hanford Site Chronic Beryllium Disease Prevention 
      Program (CBDPP) 

0344     Hanford Site Excavating, Trenching and Shoring  
    Procedure (HSETSP) 

1.1.1.3 Washington Administrative Code (WAC) 

Title 296 Department of Labor and Industries 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 
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1.2.2 Approval Required 

1.2.2.1 Before starting work, submit documentation of successful completion of off-site 
equivalent training, if applicable. 

1.2.2.2 Submit a list of key Contractor personnel and their qualifications (resume) and 
Contractor Organizational Chart. If personnel are replaced Buyer approval is 
required. Key personnel listed below: 

• Project Manager 
• Construction Manager 
• Project Controls Manager 
• Project Engineer 
• Field Engineer 
• Field Work Supervisor (FWS) 
• Engineering Team 
• On-Site Safety Representative/Industrial Hygienist (SR/IH) 
• Quality Assurance Manager and/or QA support personnel 
• Personnel providing guidance for the following activities: 

 Specialized Demolition  
 Heavy Lift/Transport  

 
1.2.3 Approval Not Required 

1.2.3.1 Hoisting and rigging: 30 days after starting work, complete on-the-job-evaluation 
(OJE) required for hoisting and rigging operations as stated in 1.3.1.8. 

1.3 REQUIREMENTS 

1.3.1 General 

1.3.1.1 Employee training is tailored to the work task performed by each employee.  
Contractor shall submit a training matrix to identify worker assignments and 
applicable training for each employee. 

1.3.1.2 Contractor is expected to provide appropriately trained and qualified staff to perform 
the type of work associated with their skill of craft (Electrician, Pipefitter, etc.) at the 
Hanford Site.  The Contractor shall provide a base staff consisting of a safety 
representative/Industrial Hygienist (SR/IH) and field work supervisor (FWS) to 
administer the work. 

1.3.1.3 Contractor shall also provide trained and qualified Industrial Hygienist Surveyor 
(IHS) to support work activities.  
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1.3.1.4 Personnel Qualification 

The FWS shall be present during all craft work; the FWS & SR/IH shall be present on 
site daily for the pre-job meeting and for coordination while craft are performing 
work scopes.  

 
On-Site Safety Representative/Industrial Hygienist (SR/IH) 

• Must have one of the following certifications from the Board of Certified Safety 
Professionals; Construction Health and Safety Technician (CHST) Certification, 
Occupational Health and Safety Technician (OHST) Certification, Associate 
Safety Professional (ASP) or a Certified Safety Professional (CSP) or be a 
Certified Industrial Hygienist (CIH) by the Board for Global EHS credentialing.  

• Bachelor of Science in Safety and Health Field plus 5 years full time experience 
in a safety and health position or equivalent combination of education and 
experience, and familiar with radiological sites.  

• Safety rep has previous Hanford site or DOE construction services contract 
experience that included hazardous work, and that the individuals’ work was 
performed to the satisfaction of the customer.  

• Experience shall demonstrate performance of routine industrial hygiene 
monitoring as part of their work history. 

• OSHA 10-hour Construction training required.  

• Must be proficient and knowledgeable in OSHA 29 CFR 1926 standards to 
prevent construction-related injuries and accidents.  

On-site Field Work Supervisor (FWS) 
• 10 years general construction experience and 5 years working at a Supervisory 

Level, which shall include labor management associated with bargaining units, or 
approved alternate credentials. 

• Contractors on site FWS shall be dedicated 100% to the project. The FWS will be 
based on site and will be a non-working FWS (not permitted to operate 
equipment, machinery or perform hands on craft duties). 

• Prior work experience as a FWS that includes successful and satisfactory 
completion of a construction project within the past five (5) years within Hanford 
site (preferred) or other DOE site that involved work under high hazard and 
radiological conditions in a nuclear environment. 
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• Familiar with supervising work involving radiological contaminated materials and 
chemical and hazardous material handling experience. 

• OSHA 10-hour training required. 

On-site Industrial Hygienist Surveyor (IHS) 
• 5 years’ experience performing the following tasks: 

o Conducting workplace surveys for chemical, physical, and biological 
hazards 

o Perform field sampling (air, surface, and bulk samples) and Direct 
Reading Instrument (DRI) monitoring. 

o Set up, operate, and maintain Industrial Hygiene equipment (e.g., pumps, 
detectors, monitors). 

o Maintain and calibrate industrial hygiene monitoring equipment. 
 

1.3.1.5 Task- and facility-specific training is required in this Statement of Work, the Contract 
Provisions, and other documents referenced herein.  The training listed may not be 
all-inclusive of training required.   

1.3.1.6 Required training shall be completed prior to related work being performed. 

1.3.1.7 Buyer will provide task- or facility-specific training required for the Hanford Site, 
which includes the class, instructor, and required training material.  Contractor is 
responsible for cost of labor to complete all required training. 

1.3.1.8 When offsite equivalent training is available, Contractor is responsible for all 
training costs.  Buyer will provide equivalent onsite training or reimbursement for 
any equivalent onsite/offsite training costs approved by Buyer prior to training. 

1.3.1.9 Buyer will provide for on-the-job evaluations (OJE) when they are required by 
Contract. 

1.3.1.10 For previous training to be acceptable for Hanford Site qualification, documented 
evidence shall include type and class of equipment.  For qualifications not related to 
equipment operation, personnel shall have documented evidence of training and 
experience related to an activity covered under this Contract. 

1.3.2 Site-Required Training 

1.3.2.1 Buyer General Employee Training (CGET) and Hanford Site Orientation (HGET): 
Mandatory for all Contractor and sub-tier Contractor personnel performing work on 
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the Hanford Site.  Previous HGET/CGET training within the past year may be 
acceptable. 

1.3.2.2 When performing work at a Buyer-designated operating nuclear facility, Contractor 
personnel shall receive all required Facility Emergency Hazard Identification 
Checklist (FEHIC) training, facility safety basis overview, and facility system 
overview prior to performing work. 

1.3.3 Qualification Training 

1.3.3.1 Electrical work scope shall be performed by qualified electrical workers and qualified 
instrument specialists in accordance with DOE-0359.  

1.3.3.2 Hoisting and Rigging 

1.3.3.3 Hanford Site Hoisting and Rigging Manual (DOE-RL-92-36) provides qualifications 
for rigging operations.  The Contractor may submit employee record of equivalency 
(i.e., experience and union affiliation) but is required to pass a written or oral 
examination; operators of cranes, forklifts, and aerial lift personnel performing 
rigging activities shall also satisfactorily complete an OJE.  

1.3.3.4 All personnel under Contractor’s purview shall have training outlined in table below 
for Task 1 & 2 execution. Additional training will be outlined as optional tasks are 
released: 

 

Hanford 
Course 
Number 

Course Title Comments Required 
by Contract 

000001 Hanford General Employee Training    
 (HGET) Initial 

Course Length: 4Hr 
Retrain Frequency: 

12 months 
Yes 

000006 CPCCO - General Employee Training    
 (CGET) 

Course Length: 4Hr 
Retrain Frequency: 

12 months 
Yes 

600630 Conduct Of Work 

Course Length: 1Hr 
Retrain Frequency: 

N/A 
CBT 

Yes 
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105896 324 FEHIC/Facility 
Orientation CBT 

Course Length: 1Hr 
Retrain Frequency: 

12 months 
CBT 

Yes 

Facility Entrant Required Training 

031210 24-Hour Hazardous Waste 
Site Worker 

Course Length: 
24Hr 

Retrain Frequency: 
12 months 

Yes 

031410 1-Day Supervised Field 
Experience 

Course Length: 8Hr 
Retrain Frequency: 

N/A 
Yes 

020147 Fall Hazard Recognition 
And Prevention 

Course Length: 3Hr 
Retrain Frequency: 

N/A 
Yes 

600037 Cadmium Exposure Control 

Course Length: 1Hr 
Retrain Frequency: 

12 months 
CBT 

Yes 

62006L CPCCo Asbestos 
Awareness 

Course Length: 2Hr 
Retrain Frequency: 

24 months 
CBT 

Yes 

620194 CPCCo Hearing 
Conservation 

Course Length: 1Hr 
Retrain Frequency: 

12 months 
CBT 

Yes 

620150 CPCCo Lead (Pb) Worker 
Training 

Course Length: 1Hr 
Retrain Frequency: 

12 months 
CBT 

Yes 



  
SECTION 01150 

TRAINING AND QUALIFICATIONS 
 

01150-7 
At CPCCo, Safety is no accident 

 324 Disposition Project 3/5/2026, Rev 0  

644391 CPCCo Portable Ladder 
Safety 

Course Length: 1Hr 
Retrain Frequency: 

N/A 
CBT 

Yes 

620193 CPCCo Temperature 
Extremes 

Course Length: 1Hr 
Retrain Frequency: 

24 months 
CBT 

Yes 

200207 Respirable Crystalline 
Silica Awareness 

Course Length: 1Hr 
Retrain Frequency: 

N/A 
CBT 

Yes 

020001 Radiological Worker II 
Initial Training 

Course Length: 
20Hr 

Retrain Frequency: 
24 months 

Yes 

080410 
Safe And Drug Free 

Workplace Drug 
Screening For Employees 

Course Length: 1Hr 
Retrain Frequency: 

24 months 
CBT 

Yes 

044371 Users Scaffold Safety 

Course Length: 1Hr 
Retrain Frequency: 

N/A 
CBT 

Yes 

*Additional Training Requirements for Craft Resources Will Be Outlined as Optional 
Tasks Are Awarded 

 

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

END OF SECTION
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PART 1 – GENERAL 

1.1 SUMMARY 

1.1.1 General purposes of conferences and meetings addressed in this Section are 
coordination, control, and direction of the Work.  In addition to meetings addressed 
by this Section, Contractor may be required by other Sections and other Contract 
documents to conduct special-purpose meetings and various safety meetings and 
briefings. 

1.1.2 Buyer will issue meeting notices and prepare an agenda and minutes for each 
conference and meeting addressed in this Section, unless otherwise stated.  When 
applicable, minutes will identify action items, assigned actionees, and due dates. 

1.2 KICK-OFF MEETING 

1.2.1 Before start of Work, Buyer shall conduct a meeting at a time and Hanford Site 
location agreed upon by Contractor and the Buyer. 

1.2.2 Invited attendees shall include Buyer, Contractor, subcontractors, and others as 
required. 

1.2.3 The purpose of this meeting is to formally launch the project and bring together the 
Buyer and Contractor teams to establish a shared understanding of objectives, scope, 
roles, and expectations. Meeting will last approximately 4 hours and will include the 
following agenda items: 

• Buyer and Contractor Introductions (roles, responsibilities) 
• Project Overview (objectives, scope, expected outcomes) 
• Contract Review (Terms, Deliverables, Milestones) 
• Roles & Responsibilities (Primary contacts, communication styles) 
• Project Schedule (critical path, milestones) 
• Design Process (Phases, Review, Approval, Change Process) 
• Project Management Approach (Project controls, reporting requirements, change 

management) 
• Quality Assurance Requirements (NQA-1, QL-1/2/3) 
• Safety, Environmental, Radiological Requirements 
• Communication Protocols (frequency, formats, record-keeping) 
• Site Logistics (access, security, water, housing, power) 
• Permitting (necessary permits) 
• Initial Action Items 
• Questions & Open Discussion 
• Site Walkdown 
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1.3 SITE LABOR CONFERENCE 

1.3.1 Before start of Work, Contractor shall conduct a conference at a time and location 
agreed upon by Contractor and the Labor Organization representatives. 

1.3.2 Invited attendees shall include Buyer, Contractor, subcontractors, Labor 
Organizations representing utilized crafts, and others having an interest in Hanford 
Site labor requirements. 

1.3.3 Purpose of the conference is familiarization of project participants with Hanford Site 
labor requirements.  Conference shall last approximately one hour and shall include a 
presentation by the Contractor of the proposed craft utilization and work plan. 

1.4 PRECONSTRUCTION CONFERENCE 

1.4.1 Before start of on-site construction Work, Buyer will conduct a conference at a time 
and Hanford Site location agreed to by Contractor and Buyer. 

1.4.2 Invited attendees will include Buyer, Contractor, subcontractors and others who have 
an interest in the Work 

1.4.3 Purpose of the conference is the coordination of Work startup and familiarization of 
project participants with the Work and worksite.  The conference will last 
approximately two (2) hours and will include the following agenda. 

• Certified payrolls 
• Construction Progress Meetings 
• Forms required by the Contract.  Buyer will provide reproducible masters 
• Construction Daily Activity Report (A-6004-822) 
• Work Release for Construction Service Organization (A-6004-967) 
• Change Form (A-6009-184) 
• Chemical Inventory Worksheet (A-6004-750) 
• Contractor Document Submittal Form (A-6004-757) 
• Request for Clarification or Information (RCI) (A-6004-833) 
• Craft-Specific Job Safety Analysis/Position Hazard Analysis (K-1 

JSA/PHA) (A-6004-783) 
• Job Hazard Analysis (A-6004-784) 
• Task-Specific Job Safety analysis (K-3 JSA) (A-6004-785) 
• Significant Discharge Log (A-6007-387) 

 
 Other Site Forms that may be reviewed during this meeting: 
 
 

http://www3.rl.gov/siteforms/serveform.asp?formname=N1518-A-6002-294.xft&preference=PDF
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• Material and equipment lists 
• Points of contact and key personnel representing the Contractor and 

Buyer.  Areas covered will include safety, quality assurance and quality 
control, Price Anderson Amendment Act (PAAA), acceptance inspection, 
and construction engineering 

• Quality requirements 
• Report requirements 
• Safety 
• Schedule requirements, schedule constraints, and work limitations 
• Submittals 
 

1.5 DESIGN PROGRESS MEETINGS 

1.5.1 Every week Buyer will conduct a progress meeting at time and location determined 
during the Kick-Off Meeting. 

1.5.2 Invited attendees will include Buyer, Contractor, and subcontractors. 

1.5.3 The purpose of this meeting is the exchange of design Work-related information 
between the Contractors and Buyers engineering and project management 
departments. Average meeting will last approximately 2 hours and will include the 
following agenda items: 

• Previous Meeting Minutes & Action Items 
• Design Status Updates 
• Technical Issues & Challenges 
• Interface & Coordination 
• Design Change Orders - Status 
• Request for Clarification (RCI) – Status 
• Schedule and Cost – Status 
• Risks & Opportunities 
• Document Control & Communications 
• Action Items & Next Steps 

 
 
1.6 CONSTRUCTION PROGRESS MEETINGS (TASKS 4-10) 

1.6.1 Every week Buyer will conduct a progress meeting at a time and Hanford Site 
location determined during the Preconstruction Conference. 

1.6.2 Invited attendees will include Buyer, Contractor, and subcontractors. 
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1.6.3 The purpose of the meetings is the exchange of construction Work-related 
information.  Average meeting will last approximately 2 hours and will include the 
following agenda items: 

• Safety 
• Quality Assurance 
• Progress 
• Submittal Status 
• Schedule, Cost and Construction Status 
• Requests For Information – Status 
• Design and Scope Changes 
• Material and Equipment Status 
• Problem Areas 

1.6.4 Contractor to provide 2-week look-ahead schedule for review during the meeting.  
Refer to Section 01315 for level of detail required on 2-week look-ahead schedule. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
END OF SECTION 



 
 

SECTION 01300 
SUBMITTALS 

 

01300-1 
At CPCCo, Safety is no accident 

 324 Disposition Project 3/5/2026, Rev 0 

PART 1 – GENERAL 

1.1 SUMMARY 

 This Section provides the general procedures and requirements for preparing and 
processing submittals. Required submittals are identified in other SOW sections.  
Required submittals are summarized on the Master Submittal Register.  The submittal 
register may not be all-inclusive, and identifies documents required with proposal 
submittal, post-award / prior to Notice-To-Proceed (NTP), and post NTP. 

1.1.1 Requests for substitutions are prepared in accordance with Section 01630 and 
processed in accordance with this Section.   

1.1.2 “Deliverable documents” are Project Administrative documents not requiring pre-
approval and are processed in accordance with Section 01720.  The Master Submittal 
Register may include some Project Administrative documents to be submitted to 
Construction Document Control for archiving. 

1.2 CLARIFICATIONS 

1.2.1 Contract documents take precedence if a conflict exists between Contract documents 
and the submittal register.  Immediately notify Buyer of discrepancies in the submittal 
register. 

1.2.2 Approval of a specific item does not constitute approval of a system or assembly of 
which an item is a component. 

1.2.3 Materials and equipment that differ from approved submittals are subject to rejection 
and replacement at Contractor’s expense. 

1.2.4 Delays arising from failure to provide required submittals in a timely manner will not 
constitute excusable delays for extension. 

1.2.5 Standard processing time of submittals by Buyer is under 1 week, unless otherwise 
stated, and is measured from date of submittal’s receipt by Buyer to date of return 
mailing. 

1.3 SUBMITTAL BY CONTRACTOR 

1.3.1 The Contractor submittals identified herein on the submittal register shall be 
submitted to Buyer Construction Document Control by the Contractor using the 
Contractor Document Submittal (A-6004-757) (available at 
http://cpcco.hanford.gov/page.cfm/SubmittalsFormsDocs).  Instructions for 
completion of the submittal are included with the form.   

http://cpcco.hanford.gov/page.cfm/SubmittalsFormsDocs
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1.3.2 CPCC’s Document Management and Control System (DMCS) will be used to 
electronically manage document submittals and RCIs for this contract.  The address 
to transmit submittals and RCIs to is PDCDC@rl.gov.  

1.3.3 The quantity, frequency, and type of submittal shall agree with the requirements set 
forth on the submittal register.  The submittal number shall be entered on the 
submittal form by the Contractor in accordance with the submittal register.  This 
number is used to identify each submittal.   

1.3.4 When any submittal is returned to the Contractor with a request to resubmit (i.e., 
marked as:  “B-YES” “Minor Comments – Approved With Exceptions as Corrected 
Re-submittal Required”; or “C”  “Not Approved Revise and Resubmit”) the 
Contractor shall resubmit all corrected documents within the time specified on the 
returned submittal form, or if no time is specified, within four (4) working days from 
the disposition date.   

1.3.5 Contact the BTR if additional submittal numbers are required. 

1.3.6 Changes to a Contractor’s deliverables that have not been accepted by Buyer as 
complete shall be re-submitted using the submittal form and in accordance with the 
Contractor’s Buyer-approved Quality Assurance Program. 

1.4 MASTER SUBMITTAL REGISTER(MSR) 

1.4.1 Contractor shall submit documents shown in section 01300A MASTER 
SUBMITTAL REGISTER: 

1.4.2 Submittals associated with optional tasks are not listed in the MSR at this time. Such 
submittals will be added to the MSR as optional tasks are awarded. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
END OF SECTION 
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MASTER SUBMITTAL REGISTER 

Contract Number/Name: XXXXX/324 Building Disposition and 300-296 Waste Site Remediation Rev: A 
1. 

No. 
2. 

Type & 
Format 

3. 
Technical 
Submittal 

4. 
Description of Submittal 

5. 
Submittal Date 
(when required) 

6. 
Approval 

Organization 

7. 
CPCCo Review 
Time Needed 
(work days) 

8. 
Paragraph or 
Requirement 

Reference 

01010 Summary of Work   - 

1   TBD     
01036 Request for Clarification (RCI) and Changes 

1 APW N Request for Clarification As Needed BTR 4 Days 01036, 1.2.2.1 
01050 Field Engineering 

  1 APW/ 
PDF Y WA PLS Certification As Needed ENG 8 Days 01050, 1.2.2.1 

2 APW/ 
PDF Y PLS Stamped Survey Documentation As Needed ENG 8 Days 01050, 1.2.2.2 

01110 Occupational Safety & Industrial Hygiene 

1 APW N Signed EJTA As Needed BTR 4 Days 01110, 1.6.2 
   TBD     

01130 Environmental, Radiological, and Nuclear Safety 

1   TBD     
01150 Training and Qualification 

1 APW N Off-Site Training Records A+8 BTR/PM 6 Days 01150, 1.2.2.1 
2 APW N Key Personnel List A+8 BTR/PM 6 Days 01150, 1.2.2.1 

01315 Project Schedules, Project Controls, And Project Performance Milestones 

1 AP/MFC N Startup Project Schedule A+10 BTR/PC/PM 4 Days 01315, 1.2.2.1 
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MASTER SUBMITTAL REGISTER 

Contract Number/Name: XXXXX/324 Building Disposition and 300-296 Waste Site Remediation Rev: A 
1. 

No. 
2. 

Type & 
Format 

3. 
Technical 
Submittal 

4. 
Description of Submittal 

5. 
Submittal Date 
(when required) 

6. 
Approval 

Organization 

7. 
CPCCo Review 
Time Needed 
(work days) 

8. 
Paragraph or 
Requirement 

Reference 

2 AP/MFC N Baseline Project Schedule A+30 BTR/PC/PM 4 Days 01315, 1.2.2.2 
3 AP/MFC N Revised Project Schedule When Required BTR/PC/PM 4 Days 01315, 1.2.2.4 

01350 Design Processes 

1 APW N Contractor Design Processes Procedures A+10 BTR/ENG 4 Days 01350, 1.2.2.1 

2 APW N Professional Engineering Licenses 
/Certifications A+10 BTR/ENG 4 Days 01350, 1.2.2.2 

3 APW Y Conceptual Design Report A+6 months BTR/ENG 30 Days 01350, 1.2.2.3 
4 APW Y Preliminary Design Report 9/1/2027 BTR/ENG 30 Days 01350, 1.2.2.4 

01400 Quality Assurance and Control 
1 AP N Quality Assurance Program (QAP) A+10 QA 4 Days 01400, 1.2.2.1 

01500 Construction Facilities and Temporary Controls 
1   TBD     

01630 Product Options and Substitutions 

1   TBD     
01670 Construction Acceptance Testing Documents 
1   TBD      

01720 Project Record Documents 
1   TBD     
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MASTER SUBMITTAL REGISTER 

Contract Number/Name: XXXXX/324 Building Disposition and 300-296 Waste Site Remediation Rev: A 
1. 

No. 
2. 

Type & 
Format 

3. 
Technical 
Submittal 

4. 
Description of Submittal 

5. 
Submittal Date 
(when required) 

6. 
Approval 

Organization 

7. 
CPCCo Review 
Time Needed 
(work days) 

8. 
Paragraph or 
Requirement 

Reference 

Submittals invoked by Contractor procurement and construction specifications will be listed below: TBD 
1   TBD     

1. Typically a numerical sequence (i.e., 1, 2, 3,).  However, other numbering systems may also be used. 

2. Submittal type, number of copies and format:   

APW =  Approval Required Prior to Work (CPCCo must approve the Contractor’s submittal prior to the Contractor being authorized to proceed with any 
activity/work associated with the submittal). 
AP = Approval Required (CPCCo must approve the Contractor’s submittal, however, work associated with the submittal may proceed prior to approval). 
Format: Describes the type of submittal required (electronic or printed):  
MFC= Microsoft Format Compatible application (Word, Excel, Access, PowerPoint) 
FIO= For Information Only 
PDF= Adobe Portable Document Format (PDF is the default file format) 

3. Technical submittals are Engineering or Quality affecting submittals.  A Yes in this column designates the need for formalized comments, and a formalized 
comment disposition process by the Contractor. Examples of Technical Submittals would include Engineering or Fabrication Drawings, or Certificates of 
Conformance.  

4. Description / Document Title.  Describe submittal. 

5. Required submittal date or its relationship to project milestones.  Examples are July 14, 2009, or Award + 15 work days, Contract Completion +30 work days. 

6. Buyers Approver Organization: Project Manager (PM), Safety (OS&IH), Quality Assurance (QA), Project Controls (PC), Buyers Technical Representative (BTR), 
Engineering (ENG), Fire Protection Engineer (FPE), Radiation Control (RC), Nuclear Safety (NS), and Subject Matter Experts (SME). 

7. Section location in SOW. 
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PART 1 – GENERAL 

1.1 PROJECT SCHEDULE 

Prepare and submit an initial project schedule at proposal.  Award of the contract for 
this SOW does not constitute establishment of the baseline schedule and shall not be 
used as means for change orders.  A comprehensive, detailed, logic driven and 
workable schedule is necessary for successful execution of the Work.  Schedule will 
clearly identify any activities that are performed outside the normal Hanford 4 x 10 
schedule for on-site work.  
 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 Startup Project Schedule: 10 days after Notice of Award, submit a schedule covering 
activities for the first 60 days of Contract, starting with receipt of Notice to Proceed, 
as specified in 1.3. 

1.2.2.2 Baseline Project Schedule:  30 days after Notice of Award, submit a schedule 
covering activities for duration of Contract, starting with Notice to Proceed. 

1.2.2.3 Weekly Work Schedules:  Provide a 2-week “look ahead” schedule, updated weekly, 
one day prior to each scheduled Construction Progress Meeting.  

1.2.2.4 Revised Schedules: When required, submit revised project schedules as specified in 
1.4. Approval Not Required 

1.2.2.5 Progress Reports: One month after submittal of project schedule, and monthly 
thereafter, submit a progress report as specified in 1.6. 

1.2.2.6 Weekly labor cost reports: No later than the second day of the following week, 
submit weekly labor cost reports.  Cost reports shall be budget- and quantity-based 
and reflect each work element in the WBS. The cost reports shall be updated each 
week with the progress and variances for each work element.  The weekly cost 
reports shall indicate employee names, company name, and hours worked for all 
people charging the project. 

1.3 SCHEDULE PREPARATION    
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1.3.1.1 Prepare schedules using commercial project planning software.  Preferred software 
(used by Buyer) is Primavera Project Planner (P6).  Other project planning software 
may be used if Contractor provides software translation capability to and from 
Primavera. 

1.3.1.2 A sample P6 Activity Code Structure and Work Breakdown Structure (WBS) will be 
provided to the Contractor to assist in the preparation of the Construction Schedule, 
which will enable communication and downloading of the Contractor’s schedule.  

1.3.2 The schedule submittal shall include a time-phased performance measurement 
baseline schedule (PMBS) for completing the individual construction Work.   

1.3.3 The schedule shall be in the form of a progress chart of suitable scale to indicate 
appropriately the percentage of work scheduled for completion by any given date 
during the contract period of performance.  Identify critical path activities, including 
logical sequence and relationship of activities for engineering, design, submittals, 
procurement, fabrication, delivery, erection, installation, and testing for work covered 
by Contract. 

1.4 SCHEDULE REVISIONS 

1.4.1 Whenever Buyer determines that there are significant variances between actual and 
scheduled progress, endangering completion of the Contract Work within the 
scheduled time, the Contractor may be required to prepare and submit revised project 
schedules including corrective action plan(s).   

1.4.2 Make schedule revisions in accordance with the following: 

1.4.2.1 Show progress to date of submittal and projected completion dates for each activity. 

1.4.2.2 Identify activities modified since the previous submittal, major changes in scope, and 
other identifiable changes. 

1.4.2.3 Provide a narrative report defining the problem areas, anticipated delays, and 
schedule impacts. 

1.4.2.4 Describe corrective action taken, or proposed, and its effect, including changes in 
schedules of subcontractors. 

1.4.3 Send copies of revised schedules to Buyer.  Notify subcontractors, suppliers, and 
other concerned entities, instructing them to promptly report, in writing, problems 
anticipated due to revisions. 
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1.4.4 Upon approval, a revised schedule becomes the new baseline. 

1.5 WEEKLY WORK SCHEDULE PREPARATION 

1.5.1 Each week, prepare a detailed schedule of next 2-week’s work. Base weekly work 
schedules on the activity schedule. Include the following:  

• Work Description 
• Location of the Work. 
• Work involving outages, overtime, weekends, etc. 

1.6 PROGRESS REPORT PREPARATION 

1.6.1 Prepare a summary progress report for each reporting period, show actual progress 
versus scheduled progress.  Scheduled progress is given by baseline project schedule.  
Show actual progress in the form of percentages completed for activities or resources. 

1.6.2 A variance analysis shall be prepared for the current month and cumulative to date, 
and shall include cause, impact, and corrective action.  Variance analysis shall 
include explanations, as required, to adequately address problems. 

1.6.3 Report funds expended as both dollar amounts and percentages of budgeted totals for 
each activity shown on schedule, listing amounts for labor, equipment, and materials 
separately.   

1.6.4 Update project schedule each reporting period, or more frequently if requested by 
Buyer, when progress report is prepared.   

1.6.5 Progress of scheduled activities will be used to determine monthly progress payments 
made to the Contractor.  Requests for progress payments shall be directly related to 
progress shown in relation to the approved baseline project schedule. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 
 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to extent 
designated in this section.  Referenced documents are those current as of the date of 
this section unless otherwise indicated. 

1.1.1.1 Central Plateau Cleanup Company (CPCCo) 

CPCC-PRO-EN-440, Engineering Documentation Preparation and Control 

CPCC-PRO-EN-097, Engineering Design and Evaluation (Natural Phenomena Hazard) 

CPCC-PRO-EN-1819, Engineering Requirements 

CPCC-PRO-EN-8017, As-Built Verification Process 

CPCC-PRO-EN-8336, Design Verification 

CPCC-PRO-EN-40259, Engineering Calculations 

CPCC-PRO-EN-40264, Formal Design Review Standard 

CPCC-PRO-EN-40271, Engineering Design Process 

CPCC-PRO-EN-40357, Control System Software 

CPCC-PRO-IRM-309, Controlled Software Management 

CPCC-STD-EN-40279, Engineering Drawing Standards 

CPCC-STD-EN-40280, Engineering Specifications 

CPCC-324DP-26-00003, Functional Design Criteria for 324 Disposition Project 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 With proposal, Contractor shall provide internal company design procedures that 
address the following engineering processes, at minimum: design process, design 
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verification, drawing standards, formal calculations, specifications, and redline 
process for engineering documentation (for use during fabrication and construction). 

1.2.2.2 Professional Engineering or other personnel licenses and/or certifications referenced 
in 1.7 

1.2.2.3 Conceptual design report (CDR - 30%) 

1.2.2.4 Preliminary design report (PDR - 60%) 

1.2.2.5 Final design report (FDR – 90% for review). 

1.2.2.6 Final design report (FDR – 100%)  

1.2.2.7 Design documentation (e.g. drawings, calculations, specifications, etc.) modified via 
the Contractor’s approved revision process (standard or redline process) during 
fabrication or construction. 

1.2.2.8 Design software verification and validation (V&V) report(s) 

1.2.3 Approval Not Required: None 

1.3 SUMMARY 
1.3.1 This section describes Buyer’s design processes that shall be applied during the 

performance of the work and requirements associated with the design products. The 
Contractor shall follow their design procedures while implementing the requirements 
contained in this section.  

1.3.2 Buyers functional design criteria and design requirements for the 324 Disposition Project 
are detailed in CPCC-324DP-26-00003. 

1.3.3 The following sections further clarify the individual design processes and procedures to 
follow. 

1.4 DESIGN 
1.4.1 Design procedures: The conceptual, preliminary, and final design shall be performed in 

accordance with the Contractor’s approved QAP and implementing procedures.  The 
Contractor shall have procedures for controlling the configuration of the design during 
the design and fabrication phases of the project.  The procedures must ensure that 
changes to the design are reviewed and approved consistent with the requirements, 
including approval by the Buyer. 
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1.4.2 Formal design reports shall contain all required documentation commensurate with its 
respective design phase.  Formal design reports required contents are found in Section 
01010 Exhibit A. 

1.4.3 Buyer requirements specific to design outputs are identified in Part 2, Products. 

1.4.4 Contractor shall provide all engineering documentation via Buyer’s submittal process 
(Section 01300) in the formal design report (CDR, PDR, FDR) prior to construction.  

1.5 DESIGN VERIFICATION 

1.5.1 Contractor shall perform design verification of all design documents in accordance with 
the Contractor’s approved internal procedure or CPCC-PRO-EN-8336.  All design 
verifications shall be documented. 

1.5.2 The Contractor shall provide a design compliance matrix (DCM) to be used to 
demonstrate that each identified design requirement listed in the Functional Requirements 
document (CPCC-324DP-26-00003) is addressed in the design.  The Contractor shall 
complete the DCM at the preliminary (60%) and final design phases (100%) to be used 
during the formal design reviews.  The DCM shall identify how the requirement was 
incorporated in the design and cite specific engineering documentation (such as drawings, 
specifications, calculations, qualification test reports, studies, etc.) that provide objective 
evidence that the requirement has been met. 

1.6 FORMAL DESIGN REVIEWS 

1.6.1 Buyer will perform formal design reviews of the conceptual, preliminary, and final 
design according to the requirements of CPCC-PRO-EN-8336 and CPCC-PRO-EN-
40264. 

1.6.2 Participants in the design review may include the DOE Hanford Field Office (DOE-HFO) 
or other oversight agencies. 

1.6.3 Design review meetings will be conducted at the Hanford site, or at a facility located 
within 20 miles of the 324-project site. 

1.6.4 Contractor shall provide the Buyer with a draft copy of each document comprising the 
formal design report (CDR, PDR, FDR) prior to the design review meeting. 

1.6.5 Contractor shall prepare and present a formal design review presentation that shall 
include an overview of the design and the contents of the report. 

1.6.6 Buyer will return comments to Contractor for disposition using Review Comment Record 
forms (A-6004-835) or equivalent. Type A comments must be resolved or incorporated 
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into the Design Report before it is submitted for approval. Type B comments may be 
resolved with a statement of commitment to resolve during the next stage of design. 
Comments which are not accepted must be justified and approved by the Buyer. All 
comments shall be resolved and/or incorporated into the design prior to submitting the 
Final (100%) Design Report for approval.  

1.7 PROFESSIONAL ENGINEER REQUIREMENTS 

1.7.1 For engineering services, the Contractor shall have a certificate of authorization to 
practice engineering in the state of Washington. 

1.7.2 All structural analyses and design drawings associated with the TWRE shall be signed 
and stamped by a professional engineer (PE) registered in the State of Washington.  

1.7.3 A registered fire protection engineer (FPE) having at least five (5) years direct 
involvement in the development of fire protection for U.S. Department of Energy (DOE) 
facilities shall be provided to prepare and support the project design effort including, but 
not limited to FHA loss scenarios, fire protection design analyses, life safety analyses, 
active and passive fire protection system specifications. 

1.7.4 A Certified Health Physicist (CHP) having at least five (5) years, or a Registered 
Radiation Protection Technologist (RRPT) or equivalent with ten (10) years direct 
experience with radiological design of high hazard U.S. Department of Energy (DOE) 
nuclear facilities shall be provided to prepare and support the project design effort 
including, but not limited to: 

• Radiation does rate hazard analysis and radiation shielding design 

• Airborne radioactivity hazard analysis and control design 

• Radioactive contamination hazard analysis and control design 

• Radiological tolerance and lifetime analysis of equipment and materials used in 
high dose environments 

1.7.5 Responsibilities of the assigned PE for preparation and control of each deliverable shall 
be in accordance with laws and regulations of the State of Washington governing the 
practice of engineering. 

1.8 DESIGN PROCESS DURING FABRICATION AND CONSTRUCTION 

1.8.1 The drawings, specifications, reports, calculations, and other documents approved in the 
Final Design Report will form the baseline design media entering fabrication and 
construction. 
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1.8.2 After fabrication or construction activities have commenced, changes to specifications 
and drawings may be modified via the approved Contractors redline process or by formal 
revision. All drawings and specifications that were approved via the FDR will be treated 
as the baseline set. 

1.8.3 The Request for Clarification or Information (RCI) process is the preferred process to 
formally identify corrections, improvements, or questions against the drawings and 
specifications.  The Contractor identifies and describes the issue, provides a proposed 
resolution, and transmits the RCI to the Buyer.  A markup of the drawing/specification 
may be attached to the RCI if necessary to communicate the design issue, or proposed 
change. The Buyer will review the RCI, generate a disposition, and return it to the 
Contractor.  If the Buyer concurs a drawing/specification change is necessary, the Buyer 
will approve the change in accordance with the Contractor’s change control process, and 
if necessary, via a Contract change if there is a cost or schedule impact. 

1.8.4 All redline updates to drawings and specifications shall be formally approved by the 
Buyer and recorded via a formal redline log or equivalent method. 

1.8.5 All other design media changes (i.e., general reports, test reports, calculations, etc.) and 
revisions to drawings and specifications shall be submitted to the Buyer for approval. 

1.9 COMPUTER SOFTWARE USED IN DESIGN PROCESS 

1.9.1 Computer software used for calculation and analysis shall be verified and validated in 
accordance with the Contractor’s approved QAP and the following: 

• Software verification shall provide evidence that the software, and its associated 
products, satisfies program system requirements, solves the right problem (e.g., 
correctly models physical laws, implements business rules, and uses the proper 
system assumptions), and satisfies the intended use in accordance with the 
Institute of Electrical and Electronics Engineers (IEEE) - (IEEE 1012-2012, IEEE 
Standard for Software Verification and Validation). 

• Software validation shall provide objective evidence that the software, and its 
associated products, conforms to requirements (e.g., for correctness, 
completeness, consistency, and accuracy) (IEEE 1012-2012). 

• Each calculation or analysis that uses software shall list the revision of software 
used and shall include documentation of the software verification and validation. 

• If the design includes control software for operation of equipment or monitoring 
devices, the design development, verification, and testing of the control system 
software shall be performed according to the requirements of CPCC-PRO-EN-
40357, Control System Software and CPCC-PRO-IRM-309, Controlled Software 
Management. 
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PART 2 – PRODUCTS  

2 DESIGN OUTPUTS 

2.1 DRAWINGS 

2.1.1 Contractor shall provide design drawings to Buyer in AutoCAD (.dwg) and PDF 
(.pdf) format in compliance with CPCC-STD-EN-40279. 

2.1.2 Contractor shall provide the 3D model(s) of the design in .stp or step format at the 
different stages of design (30%/60%/90%) as well as when the Buyer requests it. 
Buyer shall provide a Hanford approved online access site to allow large file size 
sharing. 

2.2 CALCULATIONS 

2.2.1 Calculations supporting the design shall comply with the following requirements 
aligning with CPCC-PRO-EN-40259, Engineering Calculations.  These include: 

• Each calculation shall have a unique calculation number and cover sheet. 
• Each calculation shall have the calculation number identified on each page. Each 

page shall contain the page number and shall be marked as "Page X of Y" or 
“Sheet X of Y”. 

• Calculations shall be neat and legible, laid out in a logical manner, and shall 
contain sufficient detail to allow a technically qualified person to understand, 
check, and review the calculation. 

• The level of detail required for a calculation shall be that necessary to permit the 
design activity to be carried out correctly, provide a consistent basis for making 
design decisions, support design verification measures, and support evaluation of 
design changes. A subject matter expert (SME) or knowledgeable individual 
should be able to understand the analysis and verify the adequacy of the result 
without recourse to the original preparer. 

• Inputs shall be obtained from controlled, verified, and/or standard reference 
sources whenever possible. Uncontrolled or unapproved design input shall be 
documented, referenced, and verified. Inputs shall be clearly identifiable at the 
point of use within the calculation. 

• Assumptions shall be justified or shall have their basis provided via technical 
engineering judgement, studies, testing, or other technical means.  Unverified 
assumptions are not permitted in final formal design calculations.  

• Outputs shall be clearly traceable to inputs. Actual computations shall be 
included in the calculation. 
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• Documentation of inputs, assumptions, and calculation methods or algorithms 
obtained from literature or references shall be included in the design calculation. 

• Calculations using electronic worksheets (e.g., Mathcad, Excel) shall have all 
inputs, formulas, and outputs visible and easily accessible to facilitate checking 
and verification. 

• Software used in the preparation of a calculation shall comply with the 
requirements listed in Section 1.9. 

2.2.2 Calculations shall be updated throughout the design stages, as required. 

2.2.3 Calculations shall be checked and approved by qualified personnel that are 
independent of the originator. 

2.3 SPECIFICATIONS (DESIGN/PROCUREMENT/FABRICATION/CONSTRUCTION) 

2.3.1 Contractor shall prepare engineering specifications to support engineering design, 
construction, fabrication, and procurement activities in accordance with CPCC-STD-
EN-40280. 

2.3.2 Specifications shall describe in detail the following if required: summary of work, 
codes and standards, submittals required, product samples/data, operations & 
maintenance manuals, quality assurance requirements, inspector and craft 
qualifications and certifications, permits required, execution of work, and testing 
requirements. 

2.4 DESIGN REPORTS (CDR/PDR/FDR) 

2.4.1 Contractor shall prepare conceptual, preliminary, and final design reports, in 
accordance with CPCC-PRO-EN-40271.  

2.4.2 Design reports shall contain all required documents as specified in Section 01010 
Exhibit A for the specific submittal phase (30%/60%/90% - 100%). In addition, the 
reports shall include the following content: 

• List of design media (drawings, specifications, calculations, reports, etc.) that 
comprise the design report package. 

• Process and design description narrative including figures and tables as 
appropriate.  

• List of Buyer reviewer comments made against the design report (and previous 
design phase(s) if applicable), their disposition and resolution.  

 
PART 3 – EXECUTION 
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Not Used
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this Section unless otherwise indicated. 

1.1.1.1 American Society of Mechanical Engineers (ASME) 

NQA-1: 2008 w/2009 Addenda  Quality Assurance Program Requirements for 
Nuclear Facility Applications.  

1.1.1.2 American Society for Quality (ASQ) 

E4   Specifications and Guidelines for Quality Systems 
for Environmental Data Collection and 
Environmental Technology Programs 

1.1.1.3 American Society for Nondestructive Testing (ASNT) 

SNT-TC-1A  Personnel Qualification and Certification in 
Nondestructive Testing 

1.1.1.4 American Welding Society (AWS) 

QC1   Personnel Qualification and Certification in 
Nondestructive Testing  

E4   Specifications and Guidelines for Quality Systems 
for Environmental Data Collection and 
Environmental Technology Programs 

1.1.1.5 Code of Federal Regulations (CFR) 

Title 10   Energy 

 Part 50 Domestic Licensing of Production and Utilization 
Facilities 

 Part 72 Licensing Requirements for the Independent 
Storage of Spent Nuclear Fuel and High-Level 
Radioactive Waste 
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 Part 830, Subpart A Quality Assurance Requirements  

Title 29  Labor  

 Part 1910 Safety and Health Regulations for General Industry 

 Part 1926 Safety and Health Regulations for Construction 

1.1.1.6 Department of Energy (DOE) 

Process Guide Identification and Disposition of 
Suspect/Counterfeit items or Defective items 

DOE-0359 Hanford Site Electrical Safety Program (HSESP) 

1.1.1.7 Factory Mutual (FM) 

Approval Guide 

1.1.1.8 Institute of Electrical and Electronics Engineers (IEEE) 

C2  National Electrical Safety Code (NESC) 

1.1.1.9 International Standards Organization (ISO)  

ISO 9000:2015 Quality Management and Quality Assurance 
Standards 

1.1.1.10 Intertek Testing Services NA, Inc. (ITSNA) 

ETL, Section 1 Electrical Products/Gas/Oil Fueled Products 

1.1.1.11 National Electrical Manufacturers Association (NEMA) 

MG-1 Motors and Generators 

1.1.1.12 National Fire Protection Association (NFPA) 

70-2023 National Electrical Code (NEC) 

1.1.1.13 Underwriters Laboratories (UL)  

Electrical Appliance and Utilization Equipment Directory 

Electrical Construction Materials Directory 
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1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 With proposal, submit a Quality Assurance Program (QAP) meeting the requirements 
of the Contract and this Section.  Include subcontracted work and work performed off 
the Hanford Site.  If QAP is based on a consensus national standard or other quality 
management system, furnish a matrix showing the cross-references between the QAP 
and the standard or system. If the Contractor’s QAP has been evaluated by HMIS, 
Inc., and is listed on the current Hanford Evaluated Supplier’s List for the required 
scope, then the Contractor need only reference the ESL listing. 

1.2.2.2 Welding procedure specifications (WPS) with associated procedure qualification 
records (PQR). 

1.2.2.3 Welder performance qualification records (WPQRs) 

1.2.2.4 Certified Weld Inspector (CWI) or SNT-TC-1A VT Level II documentation and 
visual acuity results 

1.2.2.5 Non-Destructive Examination (NDE) written practice and examination procedures 

1.2.2.6 NDE personnel qualification and certification records, and visual acuity results 

1.2.2.7 Weld and NDE Record sheets 

1.2.2.8 Fabrication, Inspection, Testing plans (FIT).  

1.2.2.9 Certification of conformance, as required.  

1.2.2.10 NIST traceable calibration records for project instrumentation, as required per Buyer 
direction. Instrument calibration will be evaluated on a case-by-case basis by the 
Buyer. 

1.2.2.11 Prior to project completion, submit a written statement warranting that all items 
supplied under Contract are genuine, new, and unused. 

1.2.2.12 Nonconformance/Deficiency Reports 

1.2.2.13 Certified Material Test Reports, if required per design. 

1.2.2.14 Final Data Packages 
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1.2.3 Approval Not Required: None 

1.3 QUALITY ASSURANCE PROGRAM REQUIREMENTS 

1.3.1 General Service Quality Level 3 (GS/QL-3) 

Work performed on this contract shall be in accordance with a documented Quality 
Assurance Program and implementing procedures that meet the requirements of 
ASME NQA-1 (2008 w/ 2009 Addenda). 

1.3.2 The Quality Assurance Program (QAP) requirements imposed by this Specification 
are under the authority of the Price Anderson Amendments Act (PAAA) of 1989.  
Quality assurance provisions are developed from U.S. Department of Energy Nuclear 
Safety Management Regulation 10 CFR 830 Subpart A, Quality Assurance 
Requirements.  QAPs developed from other national standards (e.g., ASME NQA-1, 
10 CFR 50, 10 CFR 72, ISO 9000, ASQ E4) may be used as a basis for satisfying the 
criteria specified and should be supplemented and submitted as necessary to satisfy 
the requirements.  See CPCC-324DP-26-00003 for Buyers application of Quality 
Assurance to this project. 

1.3.3 The QAP shall apply to all activities, including subcontracted activities and for work 
performed off the Hanford Site.  The QAP shall include provisions for the following: 

1.3.3.1 Management:  Program, training/qualification, discrepancy identification, 
document/records. 

a. Quality documents shall describe the organizational structure, functional 
responsibilities, levels of authority and interfaces for those managing and 
performing the Work. 

b. Personnel shall be trained and qualified to ensure they can perform their 
assigned work.  Specific training, qualification, and certification requirements 
shall be documented. 

 
c. Items and processes that do not meet the requirements shall be identified, 

controlled, and corrected.  Identify items or materials that do not meet specified 
requirements and control them to prevent inadvertent use, shipment, or 
intermingling with acceptable materials or items. 

d. Documents shall be prepared, reviewed, approved, issued, revised and 
maintained.  Approved and current issues of design documents, applicable 
submittals, procedures, procurement documents and instructions shall be used.  
Records shall be legible, identifiable, and retrievable. 
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1.3.3.2 Performance: Work Processes, Design, Procurement, Inspection, and Testing 

a. Items shall be identified and controlled to ensure proper use.  Items shall be 
maintained to prevent their damage, loss or deterioration. 

b. Design work, including changes, shall incorporate applicable requirements and 
design bases and be correctly translated into design outputs. 

1. Design inputs and interfaces shall be identified and controlled. 

2. Changes to the approved design shall be justified and subjected to 
measures commensurate with the original design. 

3. For designs not previously proven, adequacy of design outputs shall be 
verified by individuals or groups other than those who performed the 
design.  Minimum verification shall include a checking process. 

c. Purchased items and services shall meet established requirements and perform 
as specified.  Procurement controls shall include actions to prevent the use of 
suspect or counterfeit products. 

d. Contractor shall be responsible for the performance of all inspection and testing 
activities as specified in this SOW, other contract documents, and/or the 
Buyer’s Quality Assurance Inspection Plan(s). Inspection and testing of 
specified items and processes shall be conducted using established acceptance 
and performance criteria.   

1. Perform and document inspections and testing. Documented inspections 
shall report the true and physical/functional condition of the inspection 
activity. As a minimum prepare daily reports when inspections and testing 
are performed. Reports shall provide sufficient detail to describe 
inspections and testing performed, with applicable requirements 
referenced, and results and determinations of inspections and tests shown. 

2. Test procedures, when required, shall include the reference test objectives, 
prerequisites, and acceptance criteria. Test procedures shall also identify 
test configuration, safety instructions, instrumentation requirements, 
required monitoring, and environmental conditions. Test procedures form 
standards, codes, supplier manuals and equipment maintenance 
instructions may be used in lieu of specially prepared test procedures. 

3. Complete required inspections and tests and have documentation available 
for review, before requesting overview inspection by Buyer. 
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4. Measuring and Test Equipment (M&TE) shall be properly calibrated 
maintained, accounted for and used when required. Calibration shall be 
traceable to National Institutes of Standards and Technology Calibration 
(NIST) Standards. Perform calibration at specified intervals based on the 
type of equipment, required accuracy, and frequency of use, stability 
characteristics, and other conditions affecting performance. Maintain 
records and mark equipment to show calibration status. 

5. When M&TE is found to be out of calibration, specify means to identify 
its use since the last calibration and methods to re-verify acceptability of 
items previously tested.   

6. Calibration shall have accuracy traceable to national standards (where they 
exist), and calibration standards shall have the accuracy to ensure that the 
M&TE has the required tolerances. 

1.3.4 Electrical/Electronic Product Acceptability 

1.3.4.1 Electrical control panels and electrical equipment (a general term to include material, 
fittings, devices, appliances, luminaries [fixtures], apparatus, and the like used as part 
of or in connection with an electrical installation) delivered or brought onto the 
Hanford Site in performance of this Contract shall be listed or labeled by an 
organization currently recognized by OSHA as a nationally recognized testing 
laboratory (NRTL) in accordance with DOE-0359. 

1.3.4.2 Electrical equipment installed as part of this contract shall comply with NEC and, 
where applicable, the NESC. Buyer reserves the right to inspect electrical equipment 
and installations. Contractor shall notify Buyer when installations are available for 
NEC inspection.  

1.3.4.3 Electric motors shall be manufactured and tested in accordance with NEMA MG-1 as 
applicable, or listed by an organization currently recognized by OSHA as an NRTL.  
Documentation of NEMA MG-1 compliance shall be made available to Buyer on 
request. 

1.3.5 Welding Procedures and Qualifications 

1.3.5.1 Welding procedures and personnel shall be qualified in accordance with the 
applicable AWS or ASME specifications invoked in the functional design 
requirements document (CPCC-324DP-26-00003) and sub-tier documents. The 
Contractor shall submit copies of all welding procedures, Procedure Qualification 
Records, and Welder Qualification Records to be employed in the performance of this 
contract. Buyer approval is required prior to the start of fabrication. 
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1.3.5.2 Changes and revisions to welding documentation shall be submitted to the Buyer for 
review and approval prior to use. When subcontracting any portion of welding 
activities, the Contractor shall invoke the applicable quality assurance program 
requirements on the subcontractor. 

1.4 EXCLUDING SUSPECT AND MISREPRESENTED PRODUCTS 

1.4.1 Contractor warrants that items provided to Buyer are genuine and unused unless 
otherwise specified in writing by Buyer. Contractor further warrants that items used 
during the performance of the Work include genuine, original, and new components, 
or are otherwise suitable for the intended purpose. The Contractor indemnifies Buyer, 
its agents, and third parties for any financial loss or property damage resulting 
directly or indirectly from material, components, or parts that are not genuine, 
original, and unused, or otherwise suitable for the intended purpose. This includes 
materials that are defective, suspect, or counterfeit; materials that have been provided 
under false pretenses; and materials or items that are materially altered, damaged, 
deteriorated, degraded, or result in product failure. 

1.4.2 Types of material, parts, and components known to have been misrepresented include 
fasteners; hoisting, shackles, turnbuckles, cable clamps, wire rope, rigging, and lifting 
equipment; cranes; hoists; valves; pipe and fittings; electrical equipment and devices; 
plate, bar, shapes, channel members, and other heat-treated materials and structural 
items; welding rod and electrodes; and computer memory modules. The Contractor’s 
warranty shall also extend to labels and trademarks or logos affixed, or designed to be 
affixed, to items supplied or delivered to Buyer. In addition, because falsification of 
information or documentation may constitute criminal conduct, Buyer may reject and 
retain such information or items, at no cost; and identify, segregate, and report such 
information or activities to the DOE. 

1.4.3 Contractor shall submit a written statement that “all items furnished under this 
Contract are genuine (i.e., not counterfeit) and match the quality, test reports, 
markings, and fitness for use required by the Contract.” The statement shall be on 
Contractor letterhead and signed by an authorized agent of Contractor. 

1.4.4 Any materials furnished as part of this Contract that have been previously found to be 
suspect/counterfeit by the DOE will not be accepted.   

1.5 INSPECTION AND TESTING 

1.5.1 Inspection, testing, and documentation addressed under the Field Inspections and Test 
articles in this Statement of Work shall be performed by qualified Quality Control 
personnel who are independent of the work being performed.  Quality Control 
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personnel shall have been trained and qualified in accordance with the approved 
QAP. 

1.5.2 Inspection and testing shall be performed in accordance with this Statement of Work. 

1.5.3 Buyer may perform oversight and inspections to verify compliance to requirements. 

1.5.4 Verifications shall be performed for specific verification points as scheduled in the 
Fabrication, Inspection, Test (FIT) plan. 

1.5.5 Prerequisites to verification points: Ensure that personnel have completed inspections 
of and approved portions of work in accordance with the Specification requirements 
before notifying Buyer. 

1.5.6 Specific verification points are defined as follows: 

• QA Hold Point: A type of signature step in a technical work document that 
satisfies established criteria for designation of Hold Points at which specific 
personnel are required to sign for the specified action.  Hold Points consist of an 
action; acceptance criteria for Hold Point completion; and blocks for signature 
of performer, printed name of performer, and date. 

• Verification Point: A step in an inspection plan, procedure, or other work 
document that requires inspection personnel to review, inspect, test, check, or 
otherwise determine and document whether items, processes, services, or 
documents conform to specified requirements. 

• Witness Point: A step in an inspection plan, procedure, or other work 
document that requires inspection personnel to observe an activity (e.g., 
examination or test). 

 NOTE: "Verification" may be performed after the fact; "witness" is performed 
during the work process. 

• Radiological Control Hold Point: A hold point that is used when the potential 
exists in which incorrect implementation of radiological controls could exceed 
one or more of the following criteria:  

- Radiation exposures in excess of Administrative Control Levels 
- High airborne radioactivity concentrations without protection or controls 
- The uncontrolled release of radioactive contamination 

1.5.7 Fabrication, Inspection, Test (FIT) Plans: Contractor shall prepare and submit a FIT 
plan for each fabrication (mechanical/electrical) required as per the design 
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specifications. FIT plans shall sequence the fabrication operations, denote the 
Contractors QA/QC inspection and test points, show fabrication drawings, and be 
used to track/document completion of work steps and quality records. Prior to starting 
work, the plan shall be submitted to the Buyer for review, approval, and insertion of 
Buyers designated inspection/witness notification points. 

• Date of issue. 
• Project title and number. 
• Name, address, and telephone number of testing agency. 
• Dates and locations of samples and tests or inspections. 
• Names of individuals making tests and inspections. 
• Description of the Work and test and inspection method. 
• Identification of product and Specification Section. 
• Identification of drawing number 
• Weld maps, if applicable 
• Complete test or inspection data. 
• Test and inspection results and an interpretation of test results. 
• Record of temperature and weather conditions at time of sample taking and 

testing and inspecting. 
• Comments or professional opinion on whether tested or inspected Work 

complies with the Contract Document requirements. 
• Name and signature of laboratory inspector. 
• Recommendations on retesting and re-inspecting. 

1.5.8 Inspection and Test Personnel Certifications:  

1.5.8.1 Certifications and qualifications for inspection and test personnel (other than for 
welding and NDE listed below) are identified within the applicable specification.  

1.5.8.2 Supplier personnel performing weld inspections shall be certified as a Certified Weld 
Inspector (CWI) in accordance with the requirements specified in AWS QC-1, or a 
Level II VT inspector in accordance with ASNT SNT-TC-1A. 

The following documentation shall be submitted prior to the start of fabrication: 

1. Current certificates and/or qualification. 

2. Current and valid visual acuity examination.  The examination must be performed 
annually. 

3. Visual weld inspection procedures. 
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1.5.8.3 Nondestructive examination (NDE) personnel shall be qualified and certified in 
accordance with the employer’s written practice developed in accordance with the 
recommended guidelines of the American Society of Nondestructive Testing's ASNT 
SNT-TC-1A. 

The following documentation shall be submitted prior to the start of fabrication: 

1. Contractor written practice 

2. Personnel Level I, II, and III qualifications and certifications which include 
objective evidence of NDE training, formal education, examinations, experience, date 
of hire, and current eye examination. 

3. NDE method/examination procedures that are in accordance with the applicable 
codes/standards specified on the drawings. 

All NDE reports shall be traceable to the item examined, including all essential 
examination parameters, and signed and dated by the NDE examiner.    

1.5.9 Testing Agency Qualifications: These are identified within the applicable 
specification.  

1.6 DEFICIENCY REPORTING 

1.6.1 Utilize a deficiency reporting system (e.g. nonconformance/deviation reports) to 
document deviations from requirements.  Deficiency reports shall have a 
recommended disposition and shall be formally submitted to Buyer within 48 hours 
of discovery. 

1.6.2 Dispositions of deficiency reports shall be documented in one of the four following 
categories: Use-as-is; Reject; Repair; or Rework.  Definitions for these categories 
may be found in ASME NQA-1.   

1.6.2.1 Use-as-is and repair deficiencies shall be submitted for concurrence and approval.  
Reject and rework deficiencies shall be submitted for information.  After the 
recommended disposition has been evaluated by Buyer, the form will be returned to 
the Contractor with a disposition of “approved” or “rejected.”  The Contractor shall 
take corrective action on the nonconformance only after the form is approved.  The 
Contractor’s completed nonconformance form shall be shipped with the affected 
item. 

1.6.2.2 Deficient items described by the report shall be physically tagged with a deficiency 
tag or segregated, when feasible. 
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1.6.2.3 Deficiency tagging shall remain intact during correction of deficient conditions, 
unless tagging inhibits directed corrective action.  If removal of tag is necessary to 
accomplish directed corrective action, removal shall be performed or delegated by the 
initializing organization. 

1.6.2.4 Clearance of deficiency tags shall be performed or delegated by the initializing 
organization. 

1.6.2.5 Official punch-list and final work acceptance. 

1.6.3 FINAL DATA PACKAGES 

1.6.3.1 After each complete FIT plan, the Contractor shall prepare and submit a final data 
package containing the following records as applicable to the fabricated component: 

• Contractor Certificate of Conformance. 
• Procurement of potentially suspect/counterfeit items statement. 
• Nonconformance/Deviation reports (NCR) as applicable. 
• Fabrication and Redlined drawings (if applicable). 
• Completed FIT plans. 
• Bill of material providing traceability between item number, purchase order 

number, and heat number if applicable. 
• Weld map and weld inspection records. 
• Filler metal certification. 
• NDE reports (as applicable). 
• Additional records or inspections as required per the design 
• NIST traceable calibration records (if applicable) 
• Certified Material Test Reports (CMTRs). 
• Operations and Maintenance Manuals. 

 
PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to extent 
designated in this section.  Referenced documents are those current as of the date of 
this section unless otherwise indicated. 

1.1.1.1 National Fire Protection Association (NFPA)  

 701  Methods of Fire Tests for Flame-Resistant Textiles 
and Films 

1.1.1.2 Washington State Department of Transportation (WSDOT)  

 M 41-10 Road, Bridge, and Municipal Construction  

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1    Trailers Drawings and NEC permit, if required. (1.4.3) 

1.2.2.2    Traffic Control Plan (1.6.4.1) 

1.2.3 Approval Not Required -None 

1.3 ACCESS AND PARKING 

1.3.1 Buyer will make available parking for a limited number of Contractor’s company 
vehicles near the worksite, outside of any Limited Area.  “No Parking” signs are 
posted to show fire and emergency lanes.  No on-street parking will be permitted. 

1.3.2 First Aid:  Facilities for first line medical attention are available 1979 Snyder St. 
Richland, WA 99354.  Facilities for radiological decontamination are available at the 
324 facility.  

1.3.3 Operation and Storage Areas: Worksite operations, including storage of materials, 
shall be designated by Buyer during the preconstruction conference. 

1.4 TRAILERS/FIELD OFFICE  
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1.4.1 Buyer shall provide five mobile trailers capable of housing 80 personnel.  Furniture 
and a limited computer equipment will be provided in the Field Office for Contractor 
use. 

1.4.2 Buyer shall provide two sanitary trailers: total of 4 female and 4 male toilets. 

1.4.3 If additional office or sanitary facilities and power supply (i.e. generators) for trailers 
are required during the onsite Construction period, Contractor shall be responsible for 
procuring, installing, and coordinating with Buyer for obtaining the necessary permits 
(e.g. site use, occupancy, NEC) and placement of the trailer(s). Contractor shall 
submit the trailer drawings; including serial number and completed NEC permit. 

1.4.4 Sufficiently anchor or tie down portable and re-locatable structures, including field 
offices and storage, to prevent overturning and lateral movement in 70-mph winds.  
Enclose or skirt under the floor area with non-combustible material to prevent the 
accumulation of wind-blown debris.  Complete the anchoring and enclosure within 
14 days after its arrival at the worksite. 

1.5 TEMPORARY UTILITIES  

1.5.1 Electric Power: Buyer will provide electrical power. Reference CPCC-01522, 324 
Building Temporary Electrical Power Plan for additional information. 

1.5.2 Hanford Local Area Network (HLAN) Services: Buyer will provide three HLAN 
Connection/Access stations. 

1.5.3 Telephone/Internet Services: Contractor shall provide cellular phone and internet 
services.  

1.5.4 Drinking Water Supply: Contractor shall supply drinking water. 

1.5.5 Process Water Supply: Buyer to provide potable water supply via fire hydrants (FH-
47, FH-48, FH-49, FH-50) located around the 324 facility. 

1.6 TEMPORARY CONTROLS 

1.6.1 Dust Control: Maintain work areas to prevent hazards or nuisances to others.  
Accomplish dust control by sprinkling or other methods approved by Buyer.  Repeat 
sprinkling at necessary intervals to always keep disturbed area damp.  Keep sufficient 
equipment on worksite to accomplish dust control as work proceeds and whenever 
dust nuisance or hazard occurs.  No separate or direct payment will be made for dust 
control and cost shall be considered incidental to and included in the Contract price. 
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1.6.2 Temporary Enclosures: Plastic sheeting materials used to form enclosures shall be 
6 mils minimum thickness and have fire retardant properties in accordance with 
NFPA 701.  Framing lumber shall have been treated with fire retardant 

1.6.3 Vehicle and equipment movement 

a. Slow moving vehicles and equipment shall not travel on the Hanford Site roads 
during heavy traffic periods between 5:00 a.m. and 7:00 a.m., and 3:30 and 5:30 
p.m. 

b. Do not block existing roads. 

c. Do not park on roadway shoulders. 

d. Vehicles that require a portable fire extinguisher in accordance with CPCC-
PRO-SH-40078, shall have the extinguisher secured in an approved manner 
(vehicle mounting bracket designed for specific extinguisher, or stowed in a 
secured equipment container). 

1.6.4 Traffic Control: Temporary traffic control and barricades shall be in accordance with 
WSDOT M 41-10. 

1.6.4.1 Submit Traffic Control Plan for approval: Contractor plan shall minimize backing of 
all vehicles and equipment, include designated parking, designate walking and 
observation areas to minimize soft target and equipment/vehicle interface, control 
speeds, including signage and delineation, spotters, flaggers (if necessary), and other 
restrictions determined to support the Contractors means and methods. For every 
oversize/overweight permit requested and dedicated traffic control plan shall be 
required. 

1.6.5 Oversized vehicles and loads: 

a. Obtain a Hanford Site Oversize/Overweight Permit from Buyer before 
movement of oversize loads.  See Section 01065. Verify route suitability and 
limitations before applying for the permit. 

b. Display oversize load signs on the front of the towing vehicle and on the rear of 
the trailing unit. Attach red flags to each corner. 

c. Travel between 8:30 a.m. and 2:30 p.m. unless special arrangements are made.  
Comply with escort vehicle requirements in the permit during travel. 

d. Electrical escort requirements: Buyer will provide qualified electrical escorts 
when loads reach a height of 14 feet or more from the road surface, or when a 
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clearance of at least 6 feet cannot be maintained from overhead electrical or 
signal lines. Notify Buyer at least eight working days before need. Contractor 
will not be charged for electrical escorts. 

1.6.6 Fuels and Lubricants: 

a. Oils, greases and similar materials shall be stored in non-flammable bins or 
buildings or in a fenced compound remote from other combustible materials as 
approved by Buyer. 

b. "No smoking" signs shall be provided by Contractor and prominently displayed 
in areas where flammable materials are stored. Additionally, Contractor shall 
provide and maintain suitable fire extinguishers in such areas. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
 

END OF SECTION 
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PART 1 – SUMMARY 

1.1 SUMMARY 

This section contains requirements for delivery, inspection, marking, storage, and 
handling.  Product-unique requirements are contained in other sections. Chemicals 
shall be handled, stored, and tracked in accordance with Section 01130; 
flammable/combustible liquid storage shall be in accordance with Section 01130. 

1.2 DELIVERY 

1.2.1 Provide equipment and labor required for unloading, transporting, and handling 
delivered products. 

1.2.2 Safety Data Sheets (SDSs) shall be kept accessible at each jobsite where material is 
stored. See Section 01130. 

1.3 RECEIVING INSPECTION 

1.3.1 Arrange for immediate disposal and replacement of products found to be defective, 
damaged beyond repair, or in otherwise unacceptable condition. 

1.3.2 Perform receiving inspections on delivered material in accordance with the 
requirements of Section 01400 (Quality Assurance and Control) and the Contractor’s 
quality assurance program. 

1.3.3 Dry and clean products that have become wet or have accumulated foreign substances 
during shipment but have not become damaged. 

1.3.4 Perform additional identification marking of products when necessary to meet 
requirements of this Statement of Work. 

1.3.5 Buyer may inspect products and product marking and storage methods for 
compliance with this Statement of Work. 

1.4 PRODUCT IDENTIFICATION AND SEGREGATION 

1.4.1 Provide identification tags or markings for products of similar appearance, or 
intended for similar use, procured to different specifications, or from different 
manufacturers. Safety Significant items shall be segregated from general services 
items, as well as stainless steel from carbon steel. 
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1.4.2 As applicable, include following information on tags: Manufacturer’s name; product 
brand name; specification number; product type, grade and class; and other 
information required by other sections of this Statement of Work. 

1.4.3 Segregate tagged or marked products and provide separate storage for each product. 

1.4.4 Preserve identity of bulk and lot products during storage and in-process work. 

1.4.5 Control identification and storage of welding materials in accordance with a written 
filler metal control procedure. Maintain procedure at jobsite. Procedure shall specify 
methods for control by heat or lot number during storage and in-process work and for 
disposal of contaminated and partially used material. 

1.4.6 When pipe and tube are removed from storage and prior to cutting, clearly and 
permanently re-mark remaining pieces with either original markings or field code 
identification symbols. Return pipe and tube to storage after re-marking. 

1.4.7 On pipe and tube, use permanent marking methods such as indelible ink, crayon, 
paint, and paint stick. Vibratory etching, chemical or laser etching equipment may be 
used with approval of Buyer. Marking with steel stamps is not acceptable. 

1.5 STORAGE 

1.5.1 Store packaged products in original, unbroken packages and containers.  Leave seals 
and labels intact. 

1.5.2 Store rolled products in upright position, if required. 

1.5.3 Store products with finished surfaces in manner that prevents surface damage. 

1.5.4 If contact between products could result in damage or reduction of utility, store 
products far enough apart to prevent contact. If close proximity storage is necessary, 
provide a barrier between products. Care shall be taken to preclude carbon and halide 
contamination of stainless steel products. 

1.5.5 Keep ports, nozzles, ends, and other openings on equipment, tanks, pipe, and tube 
capped or plugged during storage. 

1.5.6 Follow manufacturer's storage recommendations. 

1.5.7 Remove, dispose of, and replace products with expired shelf-life dates. Dispose of 
hazardous products in accordance with Section 01130. 
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1.6 INDOOR STORAGE 

1.6.1 Provide indoor storage for products that can be damaged by, or can deteriorate from, 
changes in temperature and relative humidity. 

1.6.2 When required by the design, or when recommended by product manufacturer, 
provide environmentally controlled storage.   

1.7 OUTDOOR STORAGE 

1.7.1 Avoid ground contact by providing skids, pallets, platforms, and other supports. 

1.7.2 Provide sunshade protection for products that can be damaged by, or can deteriorate 
from, exposure to sunlight. 

1.7.3 Provide weatherproof covers for products that can be damaged by, or can deteriorate 
from, contact with rain, snow, ice deposits, and blowing sand and debris. 

1.7.4 Arrange stacked products so that condensation drains. 

1.8 HANDLING 

1.8.1 Provide handling tools and equipment, and use methods designed to prevent 
occurrence of following. 

a. Impact, rubbing, and other contact damage to ends and surfaces of pipe, tube, 
and other cylindrical products, and to edges, corners, and surfaces of panel, 
sheet and other flat products. 

b. Twisting, racking, and other distortion of prefabricated structures and 
equipment assemblies. 

c. Tearing, puncturing, and breaking of wrappings, coverings, and seals on 
packages and cartons. 

d. Surface contamination of stainless steel products. 
 
PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 



 
SECTION 01610 

MATERIAL AND EQUIPMENT 
DELIVERY, STORAGE, AND HANDLING 

 

01610-4 
At CPCCo, Safety is no accident 

 324 Disposition Project 3/5/2026, Rev 0 

END OF SECTION 
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PART 1 – GENERAL 

1.1 SUBMITTALS 

1.1.1 See Section 01300 for submittal process. 

1.1.2 Approval Required 

1.1.2.1 Before starting Work or material delivery to the worksite, submit a Request for 
Clarification (RCI) form (A-6004-833) to Buyer for each requested substitution. 

1.1.3 Approval Not Required: None 

1.2 CONDITIONS 

1.2.1 Products include those identified in this Statement of Work, in the Specifications or 
other contract documents, and on the Drawings. References in the Specifications to 
products, or to patented or proprietary processes, by trade name, make, or catalog 
number, shall be regarded as establishing a standard of quality, and shall not be 
construed as limiting competition. The following conditions and limitations apply: 

1.2.1.1 Substitution requires transmittal of a Change Form (A-6009-184) to the Contract 
Specialist and BTR if there is a change in cost. 

1.2.1.2 Substitution shall be applied to the total quantity of the product required in the 
Statement of Work.  Partial quantity substitutions are not acceptable. 

1.2.1.3 Submittals required for a specified item are also required for an approved substitute. 

1.3 CHANGE FORM PREPARATION 

1.3.1 Using the RCI and/or Buyer Change Form, identify addressed product by the 
Statement of Work or Specification section and article or paragraph numbers or by 
the Drawing number. Provide manufacturer’s name and address, trade name, and 
model or catalog number. List fabricators as appropriate. 

1.3.2 Attach descriptive information to define the operational and physical characteristics 
of the specified substitute product and to provide a basis for comparison. Include 
drawings, calculations, and data as appropriate. 

1.3.3 Provide an itemized comparison between the proposed substitute and the original 
specified product. Include the following information:  
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1.3.3.1 Applicable Statement of Work or Specification section and article or paragraph 
numbers or applicable Drawing numbers.  

1.3.3.2 Quality and performance comparison.  List variations. 

1.3.3.3 Cost data.  Show the net Contract price change. 

1.3.4 List the availability of maintenance service and replacement materials. 

1.3.5 State the effect of the substitution on the schedule and identify the changes required 
in other work or products.  Attach drawings, calculations, and vendor data to show 
the revisions necessary to accommodate the substitution. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
 

END OF SECTION
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PART 1 – GENERAL 

1.1 REFERENCES: Not Used 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process 

1.2.2 Approval Required 

1.2.3 Prior to starting construction acceptance testing activities, submit a test plan(s) to Buyer 
for each system or subsystem designated for testing as required by the design. 

1.3 SUMMARY 

1.3.1 Construction Acceptance Testing plan (CAT) is a step-by-step procedure or a matrix of 
tests for performing acceptance (functional) testing to demonstrate that a newly 
installed system operates in accordance with design requirements.   

1.4 CAT Test Plan Documentation 

1.4.1 Provide a detailed test plan describing the objectives, procedures, and schedule for 
acceptance testing. 

1.4.2 Include roles and responsibilities of Contractor and Buyer personnel involved in testing 
and if applicable hold points for Buyer concurrence (i.e., Quality Assurance, 
Engineering, etc.). 

1.4.3 Include provisions for recording test results (test reporting), including data sheets, 
logbooks, and any deviations.  

1.4.4 Reference relevant codes, standards, drawings, and specifications. 

1.5 Performance 

1.5.1 All CAT activities performed on-site will utilize the Buyer work management process 
(i.e., work packages). 

1.6 Testing Activities 

1.6.1 The following are standard CAT activities, which, if applicable, should include but are 
not limited to: 
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• Functional Testing 
o Verify that all systems and components operate in accordance with 

design requirements 
o Verification of all supporting documentation (e.g., licenses, 

certifications, etc.) prior to testing 
o Confirmation that systems meet specific operational design metrics (e.g., 

flow rates, temperatures, load tests, etc.) 
• Mechanical Testing 

o Hydrostatic and/or Pneumatic testing of piping, ducts, tanks, and vessels 
to ensure leak-tightness and integrity. 

o Verification of flushing piping systems 
o Relief valve testing 
o HVAC: Airflow balancing, duct leakage 
o Alignment and balancing (e.g., pumps, motors, etc.) 

• Electrical Testing 
o Continuity, Insulation Resistance (Megger), Grounding testing, voltage 

checks, lighting systems, etc. 
o Calibration and functional testing of process instruments and control 

systems. 
• Inspections 

o Physical examination of construction for conformity to drawings, 
workmanship, and absence of defects. 

o System and component labeling 
o Weld and NDE Inspections 
o NEC Inspections 

• Safety System Testing 
o Testing emergency and safety systems such as alarms, emergency stops, 

fire suppressions, backup power, etc. 
• System Integration Testing 

o Testing of combined systems to verify proper interfacing and 
communication between components. 

PART 3 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

END OF SECTION 
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PART 1 – GENERAL 

1.1 SUMMARY 

1.1.1 Hanford Site work requires that certain documents, defined herein, be used to record 
construction process and administration of the Contract.  Buyer will assemble 
pertinent data for final disposition. 

1.1.2 Some data required for project records shall be delivered to Buyer during construction 
and contract administration, while other data shall be assembled after completion of 
construction for delivery to Buyer. 

1.1.3 Certain information for project records shall be recorded on Buyer-provided forms.  
These forms are identified in this SOW and the Contract where required.  Copies will 
be supplied during the Preconstruction Conference (see Section 01200) and are also 
available on the Buyer web site at the following link: Safety Reference Documents - 
Central Plateau Cleanup Company 

1.1.4 Project Record Documents, required by Contract, shall be prepared, preserved and 
delivered to Buyer.  These deliverable documents are in addition to submittals 
required by Section 01300. 

1.2 SUBMITTALS 

1.2.1       See Section 01300 for Submittal Process 

1.2.2       Approval Required 

1.2.2.1 Buyer and Contractor approved Construction Daily Activities Field Report (A-6004-
822) and Lost Time/Work Delay Notification (A-6006-539) weekly. (1.4.1.3) 

1.2.3       Approval Not Required: None 

1.3 PROCEDURE 

1.3.1 Identification and Marking:  Mark documents that will become project records before 
use for construction.  Upon completion, identify documents by title or number. 

1.3.1.1 Notes or markings added by hand shall be legible, utilizing permanent non-smearing 
marking media, such as ink or felt tip markers, in contrasting color. 

1.3.1.2 Mark items to record actual construction, including changes to dimensions and 
details, manufacturer’s name, catalog number and substitute products. 

https://cpcco.hanford.gov/page.cfm/SafetyReferenceDocuments
https://cpcco.hanford.gov/page.cfm/SafetyReferenceDocuments
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1.3.2 Availability: Keep copies of Project Record Documents at the Project site and make 
available to Buyer during the progress of the Work. 

1.3.3 Storage: Store one (1) set at the Project site, apart from documents used in 
construction and maintain in a clean dry and legible condition. 

1.3.4 Delivery: Record delivery of documents by retaining copies of letters of transmittal 
itemizing delivered items and reports delivered during the work. Retain until 
construction completion.  An alternative means, acceptable to Buyer, may be used. 

1.4 ACTIVITY AND ADMINISTRATIVE DOCUMENTS 

1.4.1 Deliver or retain in accordance with the following: 

1.4.1.1 Certified Payrolls: Deliver certified payrolls as required by the Contract Provisions to 
Buyer.  Progress payments will not be processed unless certified payrolls for work 
periods have been received by Buyer. The process of reporting certified payrolls has 
been streamlined using an integrated electronic Certified Payroll submittal system, 
LCPtracker. LCPtracker eliminates the need for manual submittals and is capable of 
supporting integration from multiple payroll systems.  All Certified Payrolls, 
including lower tier subcontractors, shall be submitted by entry into LCPtracker. 
Information can be found on Buyers website (Submittals, Forms & Docs - Central 
Plateau Cleanup Company) and LCPtracker’s website (Home | LCPtracker).  

1.4.1.2 Cumulative Hours: Each month, report the total cumulative hours worked for each 
Contract/Release. Report to include any subcontractor or vendor employees, 
including temporary or part-time workers, who have been compensated for specific 
work. Deliver report as early in the month as practical and deliver the same time each 
month.   

1.4.1.3 Construction Daily Activities Field Report (A-6004-822), and Lost Time/Work Delay 
Notification (A-6006-539) (if applicable):  Following mobilization, the Contractor 
shall before noon each day deliver a Construction Daily Activities Field Report 
(DAR) and Lost Time/Work Delay Notification (if applicable), covering labor and 
supervision of Contractor and subcontractors for the previous day.  The DAR shall 
identify detailed work activities performed for the day: craft by name/hours worked 
and company, Supervision, by name/hours worked and company, any detailed 
problems/issues/delays, vehicles/equipment used, detailed work activities planned for 
the next day, Safety observations, Lost Time/Work Delay Block #14, etc.  DAR’s 
will be filled out until the project is completed or terminated. A DAR shall be signed 
by Buyer on days (normal work days) where no work has been done.  On a weekly 
basis, DARs and Lost Time/Work Delay Notifications shall be bundled and submitted 
to Construction Document Control for archiving.  

https://cpcco.hanford.gov/page.cfm/SubmittalsFormsDocs
https://cpcco.hanford.gov/page.cfm/SubmittalsFormsDocs
https://lcptracker.com/
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1.4.1.4 Pre-Job Briefing Checklist: Prepare checklist during each pre-job briefing.  Deliver 
checklists to Buyer within 5 days after briefing. 

1.4.1.5 Pour Slips: After obtaining Buyer approval of Concrete Pour Slips, deliver copies to 
Buyer and retain Contractor copies until Contract closeout.  After closeout, deliver to 
Buyer. 

1.4.1.6 Trip Tickets: Deliver copies to Buyer with each truck load of concrete and retain 
Contractor copies until Contract closeout.  After closeout, deliver to Buyer. 

PART 2 – PRODUCTS 

Not Used 

PART 3 – EXECUTION 

Not Used 

 
 

END OF SECTION 
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