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PART 1 ς  GENERAL 

1.1 INTRODUCTION / BACKGROUND 

As a prime contractor to the U.S. Department of Energy (DOE), Central Plateau Cleanup 
Company (CPCCo) is focused on the safe, environmental cleanup of the Central Plateau of 
5h9Ωǎ IŀƴŦƻǊŘ {ƛǘŜΦ CPCCo scope of work includes treatment and disposal of various radioactive 
waste streams, groundwater, management of spent nuclear fuel, disposal or disposition of 
nuclear materials, and non-reactor nuclear facilities, and environmental remediation activities 
ŎǳǊǊŜƴǘƭȅ ŦǳƴŘŜŘ ǘƘǊƻǳƎƘ 5h9Ωǎ hŦŦƛŎŜ ƻŦ 9ƴǾƛǊƻƴƳŜƴǘŀƭ aŀƴŀƎŜƳŜƴǘΦ 

Hereinafter, the construction contractor shall be referred to ŀǎ ά/ƻƴǘǊŀŎǘƻǊέ ŀƴŘ /ŜƴǘǊŀƭ 
Plateau Cleanup Company shaƭƭ ōŜ ǊŜŦŜǊǊŜŘ ǘƻ ŀǎ ά/t//ƻέ ƻǊ ά.ǳȅŜǊέΦ 

 
1.2 DESCRIPTION OF WORK - GENERAL 

Central Plateau Cleanup Company (CPCCo) requires the Contractor to supply materials, 
supervision, and labor necessary to perform construction activities in support of the Soil 
and Groundwater Operations (S&GO) Project. The Contractor shall provide technically 
qualified person(s) on a consistent and dependable basis. These persons will act as part 
of a team under the general supervision of CPCCo. Contractor employee(s) shall be 
responsible for independently planning, organizing, and performing a wide variety of 
hazardous specialized/technical duties in support of the successful completion of the 
Work.  
 
Unless otherwise approved, the Contractor shall work in accordance with CPCCo 
contract requirements, operating policies and procedures, and shall be responsible for 
execution of the work in accordance with the quality standards and requirements 
specified for assigned project and facility. 
 
The scope of work is in the 200 and 600 Areas of the Hanford Site and is located approximately 
30 miles north of Richland, Washington. There are five tasks described in this Statement of 
Work (SOW). All work shall be completed per drawings in Engineering Change Requests (ECR) 
and Specifications shown in 1.5.1.1.  

Typical construction tasks may include: 
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¶ Install Foreign Material Exclusion (FME) 

¶ Transport and off-load equipment and material 

¶ Operate heavy equipment to support construction 

¶ Fieldwork housekeeping  

¶ Aerial lift and Forklift operations 
¶ Hoisting and rigging activities 

¶ Perform acceptance criteria of welding/bonding joints as detailed in applicable 
Specifications and Acceptance Criteria 

¶ Operate potable water trucks as needed in support of construction activities 

¶ Routing of fiber optic cable along high-density polyethylene pipe (HDPE) or double-
walled HDPE (DWHDPE) pipe route in field and through existing road crossings 

¶ Installation of mechanical, electrical, and distribution racks per design 

¶ Routing, installing, and connecting Type W cable to newly installed distribution and 
electrical racks  

¶ Install, upgrade, and connect fiber optic cable to newly installed electrical racks and 
components 

¶ Perform mechanical and civil construction tasks as guided by approved design media 
and/or approved work packages  

¶ Perform equipment OJE evaluation 

¶ Provide for continuing workplace training to maintain trained/qualified personnel 
¶ Welding/bonding activities for HDPE/DWHDPE, steel, and Polyvinyl chloride (PVC) 

¶ Removal and installation of power poles and transformers 

¶ Upgrade of electrical distribution 

¶ Erect Scaffolding 
¶ Other general construction support as it relates to supporting work listed above 

 

1.3 SPECIAL HAZARDS CONSIDERATION 

Some work activities will require special schedule considerations and additional scope/training.  
Some hazards include, but are not limited to: 
 

¶ High Voltage Utility Work 

¶ Hazardous Energy 

¶ Radiological Work 

¶ Hot Work 

¶ Scaffold use 
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¶ Fall Protection 

¶ Hoisting/Rigging 

¶ Trenching/Shoring 

¶ Inclement weather 

¶ Chemical hazards 
 
1.4 DESCRIPTION OF WORK-SPECIFIC 

The Contractor shall perform a variety of construction activities in support of operations subject 
to Davis Bacon applicability determinations. The Contractor will provide materials not provided 
as government furnished equipment (GFE) by CPCCo and manage labor, equipment, and 
services required to complete the ǿƻǊƪΦ [ŀōƻǊ ƛƴŎƭǳŘŜǎ ǇŀǊǘƛŎƛǇŀǘƛƻƴ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ ŜƳǇƭƻȅŜŜǎ 
in training and medical examinations required by Contract. 

The Contractor will complete multiple tasks throughout the 200 and 600 areas. These tasks, in 
general, are the installation of Air Stripper Tower C Infrastructure; the installation of 
components and equipment for twelve wells in the 200W area; installation of components and 
equipment within 289T and the Transfer Buildings; installation, replacement and upgrades of 
utility power poles; upgrades to the 6267/6269 fire systems; ; and procurement of several 
structures, systems, components (SSC). See the tasks below for detailed descriptions of all work 
to be performed. 

1.4.1 Work Processes 

Work Activities within the Period of Performance 
  
The following activities to include construction fieldwork and acceptance testing for turnover 
for beneficial use. THE ORDER OF PRIORITY WILL BE DETERMINED AND CHANGED BY THE 
.¦¸9wΩ{ /hb{¢w¦/¢Lhb a!b!D9w όCM) BASED ON THE NEEDS OF CPCCO. The tasks listed 
below are the tasks for the performance period. These construction activities are listed by 
specific task releases.  
 
General Work Activities:  
 

¶ Fiber optic cable shall be pulled per manufacturer specification of less than maximum 
tensile strength, and the ends shall not have the fiber strands secured on the outer 
jacket (wrapped or taped).  
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¶ Perform Pipe Mandrel on all HDPE/DWHDPE to ensure it is free of foreign matter (rocks, 

etc.). 

¶ Data logger will be used for all fusion bonds on DWHDPE.  

¶ When HDPE pipe is installed perpendicular to buried sanitary, raw, and potable water 

ƭƛƴŜǎΣ ƛƴǎǘŀƭƭ плΩ ǎŜŎǘƛƻƴǎ ƻŦ 5²I5t9 ƴƻƳƛƴŀƭƭȅ ŎŜƴǘŜǊŜŘ ŀōƻǾŜ ǿŀǘŜǊ ƭƛƴŜǎΦ ²ƘŜƴ I5t9 

ǇƛǇŜǎ Ǌǳƴ ǇŀǊŀƭƭŜƭ ǘƻ ǿŀǘŜǊ ƭƛƴŜǎΣ I5t9 ǎƘŀƭƭ ōŜ ǇƭŀŎŜŘ ƳƛƴƛƳǳƳ мрΩ ŦǊƻƳ ŜǎǘƛƳŀǘŜŘ 

water line centerline. See H-2-830462 and H-2-830463 series drawings for water line 

locations (Attachment A).  

o Drill leak inspection holes on either end DWHDPE of pipe sections for leak 

testing. 

o In-process leak check DWHDPE piping to be performed by CPCCo. 

o Leak inspection holes must be closed after test using fusion bonded repair 

saddles.  

¶ CPCCo will perform construction completion verifications of constructed systems and 

components prior to turnover to operations/facilities. The intent of the review is to 

verify that the work was completed per the contract, work documents, construction 

industry requirements (i.e., functional checks, NEC signatures etc.) and that the 

constructed systems and components function as intended prior to being turned over 

for placement into service.  

¶ Lockout/Tagout shall be conducted in accordance with current DOE-0336, Hanford Site 

Lockout/Tagout Procedure. All Lockout/Tagout activities will be conducted as follows.  A 

current copy of DOE-0336 will be open and followed step by step during the application 

of a LO/TO as defined in DOE-0336. All LO/TO activities require S&GO controlling 

organization administrators to be present to ensure the activities are performed 

correctly per the requirements of DOE-0336 and CPCC-STD-OP-54266.  

¶ As part of the daily operations at the 289T, ETB-1, ETB-2, 6267 and 6269 facilities, 

resources will be performing a variety of tasks and activities. Although this work may be 

co-located and potentially dependent upon one another, they are not included in this 

scope of work. 

 

Task 1:   Install Infrastructure for Air-Stripper at 289T Facility  
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This task requires the Contractor to install the new infrastructure for the Air Stripper C inside of 
the 289T building and on the back pad of 289T. This will require the contractor to install six 
Buyer provided pumps on previously installed foundations. Installation of piping, 
instrumentation, and structural components.  
  

¶ ECR-19-001287 

¶ ECR-19-001512 

¶ ECR-21-000457 

¶ ECR-21-000746 

¶ ECR-21-000953 

¶ ECR-22-000616 

¶ ECR-23-000061 

¶ ECR-23-000064 

¶ ECR-23-000513 
 
Excluded Work:  The following are not part of this Contract. 
  

¶ Flow Control valve off CSIP pumps 

¶ HDPE to Air Stripper Tower Inlet 

¶ Piping Modifications for HDPE to Air Stripper Inlet Header 

¶ Air Stripper Tower Installation 

¶ VOG ducting 

¶ Off-Gas Booster Fan installation 

¶ Associated components, supports, and equipment 
 

 
Task 1.1: Procure and Fabricate components/systems. 
 
 Task 1.1.1: Procure Components and Equipment 

o Electrical components and equipment. 
o Instrumentation and Control components and equipment. 
o Mechanical Components and Equipment. 
o Chemical Components and Equipment. 
o Structural Components and Equipment. 
o Walkover stairs for 289T back pad. 
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Task 1.1.2: Fabrications 
o DPC-Y0HB Panel, UL 508A. 

o PS-Y0HB, UL 508A. 

o Electrical rack for DPC-Y0HB, and AFD-Y63E through AFD-Y63H. 

o Electrical rack for AFD-Y30E and AFD-Y30F. 

o Instrument and piping supports. 

o Stainless Steel spools and pH probe spool. 

 

Task 1.2: Install Systems/Components at the Bio Building (289T) Phase 1 (per    
ECR-19-001287, ECR-22-000616) 

Note: Install/modify scaffolding as needed to perform task and in accordance with 
requirements stipulated in MSC-PRO-SH-40464, Scaffolding.  

 

 Task 1.2.1: Chemical 
o Install Sulfuric Acid header and line from chem room in 289T to the static mixer 

injection port on the suction side of the ASEP-Y63E through H pumps. 
o Install pH probes downstream of static mixer. 
o Relabel existing two Sulfuric Acid pumps and associated valves/components. 

 

Task 1.2.2: Civil/Structural  
o Install cross brace on VOG pipe rack (Must be installed before water can flow 

through lines on the VOG pipe rack). 
o Install white iron modification in accordance with ECR-19-001512. 
o Modify column baseplate and grout new anchor bolts. 
o Paint structural steel components and bolts post installation. 
o Install electrical racks and supports. 
o Install piping, instrument, and valve supports. 
o Anchor pumps, piping, and additional equipment. 

 

Task 1.2.3: Electrical  
o Install new breakers in power panels. 
o Install conduit and conductors. 
o Installation and connection of heat trace. 
o Install DPC and power supply cabinet. 
o Component Labeling 
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Task 1.2.4: Instrumentation and Control  
o Install instrumentation. 
o Install 24V instrument cable. 
o Component Labeling 

 
Task 1.2.5: Mechanical  

o Install two new CSIP pumps (CSIP-Y30E, -Y30F) and associated equipment to feed 
Air Stripper Tower C. 

o Install four new ASEP pumps (ASEP-Y63E, -Y63F, -Y63G, -Y63H) and associated 
equipment to transfer water to ITB-1 and ITB-2. 

o Install piping, instruments, and components from BPE line to and from CSIP-
Y30E&F pumps. Do not tie into ETB-2 Tank 2 bypass line. 

o Install piping, instruments, and components from existing Air Stripper effluent 
line to ASEP-Y63E through H pumps and tie into existing HDPE lines off the VOG 
pipe rack. 

o Route and install HDPE piping from road crossing #52 to the two lines to ITB-1. 
Cut and cap HDPE from 289T to ITB-1 as directed by CM. 

o Tie-in to the HDPE lines to ITB-1 and ITB-2. 
o Component Labeling. 

 
Task 1.3:   Acceptance Criteria: 

o CAT per Section 01670. 
o Hydrostatic testing on SST spool welds. 
o Visual examination/inspection of HDPE, DWHDPE, SST, PVC, and DWPFA tube 

during in-service leak check to be performed by CPCCo QA. Repair of DWHDPE 

leak inspection holes and all necessary modifications/repairs as a result of failed 

inspections will be performed by the Contractor. 

 

Task 2:   200W Wells  
 
This task requires the Contractor to connect twelve groundwater wells to the 200W P&T system 
including all equipment and upgrades necessary for 289T, ETB-1 and ETB-2 built per ECRs.  
 

¶ ECR-20-000407 

¶ ECR-21-000457 



  

  SECTION 01010 
SUMMARY OF WORK 

 

01010-8 

At CPCCo, Safety is no accident 

  
         200W P&T Expansion                
08/29/202309/18/2023 

¶ ECR-23-000513 

¶ ECR-21-000953 

¶ ECR-21-000680 

¶ ECR-21-000746 

¶ ECR-22-001060 

¶ ECR-22-001180 

¶ ECR-23-000060 

¶ ECR-23-000061 

¶ ECR-23-000062 

¶ ECR-23-000063 

¶ ECR-23-000064 

¶ ECR-23-000065 
 
 
Excluded Work:  The following are not part of this Contract. 

o All work inside building 289TA for Well YE46 excluding end of HDPE going into 289TA. 
 

Task 2.1:    Modifications for ETB-1 (289TB), ETB-2 (289TC) and 289T 
 
 Task 2.1.1:    Procure Components and Equipment for ETB-1 and ETB2 

o Five new filter housings; General Electric HX-0740-3.0T.  
o PDITs for each new filter housing; Endress Hauser per SGW-54050 preferred. 
o FITs for each new filter housing; Endress Hauser per SGW-54050 preferred.  
o TITs for each new filter housing; Endress Hauser per SGW-54050 preferred.  
o New UL-508 power supply cabinet PS-Y0QB parts. 
o Structural components (pipe rack, base supports, filter supports, pipe supports, 

etc.). 
o Mechanical components (piping, filters, instrumentation, etc.). 
o Two ecoblocks. 

 

Task 2.1.2:    Fabrications for ETB-1 and ETB-2 
o UL-508 power supply cabinet PS-Y0QB. 
o Extend existing Component Rack for PS-Y0QB. 
 

Task 2.1.3:    Procure Components for 289T  
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o Five new filter housings; General Electric HX-0740-3.0T.  
o PDITs for each new filter housing; Endress Hauser per SGW-54050 preferred. 
o FITs for each new filter housing; Endress Hauser per SGW-54050 preferred.  
o TITs for each new filter housing; Endress Hauser per SGW-54050 preferred.  
o New UL-508 power supply cabinet PS-Y0WB parts. 
o New UL-508 distributed process control cabinet DPC-Y0WB parts. 
o Structural components (pipe rack, base supports, filter supports, pipe supports, 

etc.). 
o Mechanical components (piping, filters, instrumentation, etc.). 

 

Task 2.1.4:    Fabrications for 289T 
o New UL-508 power supply cabinet PS-Y0WB. 
o New UL-508 distributed process control cabinet DPC-Y0WB. 
o Extend existing Component Rack for PS-Y0WB. 

 

Task 2.2:   Well YE11 (per ECR-23-000060) 
o Relocate and install mechanical and electrical racks from 299-W19-111 (old YE11 

well pad) to 299-W14-31 (new YE11 well pad).  
o Perform electrical, mechanical, and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels. 
o wƻǳǘŜ ¢ȅǇŜ ά²έ power cable from YE34 distribution rack to the YE11 electrical rack. 
o Route new fiber optic cable from OFT-YE11 to OFT-YE43, and OFT-YE40. Install fiber 

optic connectors. 
o Route 4-inch HDPE and DWHDPE from well head to ETB-2.  
o Install T-Posts with yellow delineator sleeves and signage around HDPE on well pad. 
o Install four ecoblocks/ jersey barriers as required to protect well racks.  
o Connect HDPE pipe to the existing YE11 pipe south of ETB-2.  
o Cut, cap, and abandon in place existing YE11 piping outside ETB-2. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.3:   Well YE34 (per ECR-22-001060, ECR-20-000407) 
o Install mechanical and electrical racks at well YE34.  
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o Perform electrical, mechanical and instrumentation interconnections between 
electrical and mechanical racks and well head.   

o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9о4 distribution rack to YE34 electrical rack. 
o Route new fiber optic cable from DPC-YE34 to fiber splice box on the east side of 

ETB1, fuse new fiber optic cable into splicebox. Install fiber optic connectors.  
o Complete route and connect existing 3-inch HDPE pipe from well head to ETB-1. 
o Install four ecoblocks /jersey barriers as required to protect well racks and HDPE 

piping. 
o Fabricate and Install ETB-1 inlet pipe support rack. 
o Install pipe supports, piping, filter housing, and associated instrumentation in ETB-1.  
o Connect 3-inch PVC to ETT-Y1. 
o Modify YE34 electrical distribution rack to add a new disconnect. 
o Install T-Posts with yellow delineator sleeves around HDPE on well pad. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.4:   Well YE35 (per ECR-21-000457, ECR-23-000513) 
o Install mechanical and electrical racks at well YE35.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o Route ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9ор ŘƛǎǘǊƛōǳǘƛƻƴ ǊŀŎƪ ǘƻ ¸9ор ŜƭŜŎǘǊƛŎŀƭ ǊŀŎƪΦ 
o Route new fiber optic cable from OFT-YE35 to OFT-YE8, install fiber optic 

connectors. The existing YE4 to YE8 fiber optic cable shall be inspected for any 
visible damage, then disconnect from OFT-YE8 reroute fiber optic cable toward YE35 
fuse into new splice box then route new fiber optic cable from splice box to OFT-
YE35. Install fiber optic connectors. 

o Complete route and connect existing 4-inch HDPE to 289T Inlet Pipe Rack. 
o Install three ecoblocks/jersey barriers as required to protect well racks HDPE piping. 
o Install additional piping and supports on white iron and 289T back pad. 
o Install five new filter housings inside of 289T. This includes all piping, supports, and 

instrumentation for YE35, YE36, YE38, YE39 and YE42. 
o Install new DPC in 289T for extraction well instruments. 
o Route new piping from filters to the top of the Equalization Tank ET-Y30. 
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o Ensure the liner is removed from the tank inlet before pipe is installed on inlet. 
o Install T-Posts with yellow delineator sleeves around HDPE on well pad. 
o Tie-in all electrical, mechanical, and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.5:   Well YE36 (per ECR-21-000953) 
o Install mechanical and electrical racks at well YE36.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9ос ŘƛǎǘǊƛōǳǘƛƻƴ ǊŀŎƪ ǘƻ ¸9ос ŜƭŜŎǘǊƛŎŀƭ ǊŀŎƪ 
o Relocate splice box and fiber on west side of Beloit Ave to the east side of Beloit Ave. 

Route new fiber optic cable from OFT-YE36 to newly relocated splice box and fuse 
into fiber splice box. Install fiber optic connectors. 

o Complete route and connect existing 3-inch HDPE to 289T Inlet Pipe rack. 
o Install three ecoblocks/jersey barriers as required to protect well racks.  
o Install T-Posts with yellow delineator sleeves around HDPE on well pad. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.6:   Well YE37 (per ECR-21-000680 r1) 
o Install mechanical and electrical racks at well YE37.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o Route Type ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9от ŘƛǎǘǊƛōǳǘƛƻƴ ǊŀŎƪ ǘƻ ¸9от ŜƭŜŎǘǊƛŎŀƭ ǊŀŎƪΦ 
o Route new fiber optic cable from OFT-YE37 to OFT-YE13. Install fiber optic 

connectors. 
o Complete route and connect existing 4-inch HDPE piping from well head to ETB-2.  
o Install four ecoblocks/jersey barriers as required to protect well racks and HDPE 

piping. 
o Install new filter housing in ETB-2. This includes all piping (3-inch PVC) from 289TC 

building wall to top of Extraction Transfer Tank (ETT-Y2), supports, and 
instrumentation. 

o Ensure the liner is removed from the tank inlet before piping is installed on inlet. 
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o Extend existing Unistrut rack to accommodate for new power supply cabinet in ETB-
2. 

o Install power supply cabinet PS-Y0QB in ETB-2. 
o Reconfigure DPC-Y0Q for YE37, YE40 and YE43. 
o Install T-Posts with yellow delineator sleeves around HDPE on well pad. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 
 

Task 2.7:   Well YE38 (per ECR-21-000746) 
o Install mechanical and electrical racks at well YE38.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9оу ŘƛǎǘǊƛōǳǘƛƻƴ ǊŀŎƪ ǘƻ ¸9оу ŜƭŜŎǘǊƛŎŀƭ ǊŀŎƪΦ 
o Install two new SEIMENS switches and six terminal blocks in Bio Building telecom 

room. 
o Route new fiber optic cable from OFT-YE38 to Pole W533 transition enclosure 

located next to YE4 well pad. Install fiber optic connectors. 
o Route and connect 4-inch HDPE piping from well head to 289T Inlet Pipe Rack. 
o Install three ecoblocks/jersey barriers as required to protect well racks.  
o Install T-Posts with yellow delineator sleeves around HDPE on well pad. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.8:   Well YE39 (per ECR-23-000061) 
o Install mechanical and electrical racks at well YE39.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9ор distribution rack to the YE39 electrical rack. 
o Route new fiber optic cable from OFT-YE39 to OFT-YE35. Install fiber optic 

connectors. 
o Route and connect 4-inch HDPE and DWHDPE piping from well head to 289T Inlet 

Pipe Rack. 
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o Install three ecoblocks/jersey barriers as required to protect well racks and HDPE 
piping. 

o Install T-Posts with yellow delineator sleeves  around HDPE on well pad.  
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.9:   Well YE40 (per ECR-23-000062) 
o Install mechanical and electrical racks at well YE40.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o Route Type άWέ power cable from YE38 distribution rack to YE40 electrical rack. 
o Route new fiber optic cable from OFT-YE40 to OFT-YE11. Install fiber optic 

connectors. 
o Route and connect 4-inch HDPE and DWHDPE piping from well head to ETB-2.  
o Install three ecoblocks /jersey barriers as required to protect well racks.  
o Install T-Posts with yellow delineator sleeves around HDPE on well pad.  
o Install new filter housing in ETB-2. This includes all piping (3-inch PVC) from ETB-2 

building wall to top of Extraction Transfer Tank (ETT-Y2), supports, and 
instrumentation. 

o Ensure the liner is removed from the tank inlet before piping is installed on inlet. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.10:   Well YE41 (per ECR-23-000063) 
o Install mechanical and electrical racks at well YE41.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head. 
o Install grounding between rack equipment and the well.  
o Install nameplates and labels.  
o Install two new analog input modules and one power module to DPC-Y0N. 
o Route Type άWέ power cable from YE41 distribution rack to YE41 electrical rack. 
o Route new fiber optic cable from OFT-YE41 to OFT-YE17 and insert YE41 in loop 

between YE17 & YE33. Install fiber optic connectors. 
o Route and connect 4-inch HDPE and DWHDPE from well head to ETB-1. Connect 

HDPE pipe to existing pipe support west of ETB-1 installed by ECR-22-001060. 
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o Install three ecoblocks/jersey barriers as required to protect well racks.  
o Install T-Posts with yellow delineator sleeves around HDPE on well pad.  
o Install new piping, supports, filter housing, and instruments in ETB-1. 
o Route 3-inch PVC piping from HDPE to filter housing then to extraction transfer tank 

ETT-Y1 inside ETB-1. 
o Ensure the liner is removed from the tank inlet before piping is installed on inlet. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.11:   Well YE42 (per ECR-23-000064) 
o Install mechanical and electrical racks at well YE42.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9оп distribution rack to YE42 electrical rack. 
o Route new fiber optic cable from OFT-YE42 to OFT-YE38 and connect into existing 

loop. Install fiber optic connectors. 
o Route and connect 4-inch HDPE pipe and DWHDPE from well head to 289T Inlet Pipe 

Rack. 
o Install three ecoblocks/jersey barriers as required to protect well racks.  
o Install T-Posts with yellow delineator sleeves around HDPE on well pad.  
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.12:   Well YE43 (per ECR-23-000065) 
o Install mechanical and electrical racks at well YE43.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well. 
o Install nameplates and labels.  
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9ос ŘƛǎǘǊƛōǳǘƛƻƴ ǊŀŎƪ ǘƻ ¸9по ŜƭŜŎǘǊƛŎŀƭ ǊŀŎƪΦ 
o Route fiber optic cable from OFT-YE43 to DPC-YE3. Install fiber optic connectors. 
o Route and connect 4-inch HDPE and DWHDPE pipe from wellhead to ETB-2. Connect 

HDPE pipe to existing pipe support east of ETB-2 installed by ECR-23-000062. 
o Install four ecoblocks/jersey barriers as required to protect well racks and HDPE 

piping.  
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o Install piping, supports, filter housing, and instruments in ETB-2. 
o Install T-Posts with yellow delineator sleeves around HDPE on well pad.  
o Route 3-inch PVC piping from HDPE to filter housing then to the nozzle on top of 

Extraction Transfer Tank ETT-Y2 in ETB-2. 
o Ensure the liner is removed from the tank inlet before piping is installed on inlet. 
o Tie-in all electrical, mechanical and fiber optic connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.13:   Well YE46 (per ECR-22-001180) 
o Install mechanical and electrical racks at YE46.  
o Perform electrical, mechanical and instrumentation interconnections between 

electrical and mechanical racks and well head.   
o Install grounding between rack equipment and the well.  
o Install nameplates and labels. 
o wƻǳǘŜ ¢ȅǇŜ ά²έ ǇƻǿŜǊ ŎŀōƭŜ ŦǊƻƳ ¸9пс distribution rack to YE46 electrical rack. 
o Route fiber optic cable from OFT-YE46 to OFT-YE25. Install fiber optic connectors. 
o Route and connect 4-inch x 8-inch DWHDPE and 4-inch HDPE from wellhead to 

289TA. 
o Install three ecoblocks/jersey barriers as required to protect well racks.  
o Install T-Posts with yellow delineator sleeves around HDPE on well pad.  
o Tie-in all electrical, mechanical and fiber connections. 
o Install heat trace and insulation on extraction well racks and stainless components. 

 

Task 2.14:   Acceptance Criteria: 
o Torque mechanical, electrical, and structural equipment as required. 

o Component testing. 

o Meggering and continuity testing. 

o Heat trace. 

o Power verification. 

o Fiber optic testing with Optical Time Domain Reflectometer (OTDR). 

o Visual examination/inspection of HDPE, DWHDPE, and PVC during in-service leak 

check to be performed by CPCCo QA. Repair of DWHDPE leak inspection holes and 

all necessary modifications/repairs as a result of failed inspections will be performed 

by the Contractor. 

 

Task 3: Power Poles 
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This task requires the Contractor to remove existing power poles followed by the installation 
and guying of new poles. The Contractor will propose the method(s) for removing the 
designated power poles which will require approval by the Buyer. Upon removal, radiologically 
contaminated power poles will be disposed of per the Waste Planning Checklist and will be 
staged in a Radiological Material Area (RMA) by the Contractor. Radiologically released power 
poles will be the responsibility of the Contractor for disposal. If radiologically contaminated 
power poles are to be shipped to ERDF for disposal, they will ship under the ERDF waste profile 
WPPRDSGW101 Rev. 0. 
 
New power poles shall be provided by the Contractor in accordance with specifications 
identified in 1.5.1.1.    
 
This task further requires the installation of new transformers that will be provided by the 
.ǳȅŜǊΦ ¢ǊŀƴǎŦƻǊƳŜǊǎ ǎƘŀƭƭ ōŜ ƛƴǎǘŀƭƭŜŘ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ 9/wΩǎ ƭƛǎǘŜŘ ōŜƭƻǿΦ   

 
 Task 3.1:    Wells YE11, YE34, YE35, YE39 and YE42 (per ECR-23-000661) 

o Replace pole W2598 with new pole W3375. 
o Install new poles W3374, W3376, W3377. 
o Install service disconnect F8X1121 for well loads YE-35, YE-39. 
o Install service disconnect F8X1122 for well loads YE-11, YE-34 and YE-42. 
o Install 8T cutouts C8X1540. 
o Install three 75kVA transformers C7387-9P. 
o Install two weatherheads to poles W3374 and W3377. 
o Connect service distribution racks to transformers.  
o Install downguys to poles. 
o Buyer to provide meters. 

 
Task 3.2:    Wells YE36 and YE43 (per ECR-23-000673) 

o Replace pole W2607 with new pole W3378. 
o Install new pole W3379 with slackspan. 
o Install service disconnect F8X1123. 
o Install 6T cutouts C8X1542. 
o Install three 25kVA transformers to C6474-6P. 
o Install weatherhead 
o Connect service distribution rack to transformers.  
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o Install downguys to poles. 
o Buyer to provide meter. 

 
Task 3.3:    Well YE37 (per ECR-23-000674) 

o Replace pole W874 with pole W3381. 
o Install 2T cutouts C8X1544. 
o Install three 10kVa transformers C7413P, C7414P, C7415P. 
o Install service disconnect F8X1125. 
o Connect service distribution rack to transformers.  
o Install downguys to poles. 
o Buyer to provide meter. 

 
Task 3.4:    Wells YE38 and YE40 (per ECR-23-000675) 

o Replace pole W547 with new pole W3380. 
o Install 6T cutouts C8X1543. 
o Install three-25kVa transformers C6507P, C6509P, C6517P. 
o Install service disconnect F8X1124. 
o Connect service distribution rack to transformers.  
o Install downguys to poles. 
o Buyer to provide meter. 

 

Task 3.5:    Well YE41 (per ECR-23-000676) 
o Install new poles W3384 and W3385. 
o Install 2T cutouts C8X1546. 
o Install three-10kVa transformers C7380-2P. 
o Install service disconnect F8X1127. 

o Connect service distribution rack to transformers.  

o Install primary conductors from transformers across the poles in preparation for 
Buyer connection to primary lines for YE41. 

o Install downguys to poles. 
o Buyer to provide meter. 

 

Task 3.6:    Well YE46 (per ECR-23-000679) 
o Install new pole W3383. 
o Replace pole W1298 with new pole W3382. 
o Install 2T cutouts C8X1545. 
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o Install three-10kVa transformers C7377-9P. 
o Install service disconnect F8X1126. 
o Connect service distribution rack to transformers. 
o Install downguys to poles. 
o Buyer to provide meter. 

 

Task 3.7:    Acceptance Criteria: 
o Acceptance criteria to be performed by HMIS Craft personnel. All necessary 

modifications/repairs as a result of failed inspection will be performed by 

Contractor. 

o Electrical continuity checks from all secondary conductors to meter base. 
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Task 4:    (OPTIONAL TASK) 289T Modifications Phase 2 (per ECR-20-000772) 
 
This optional task, currently suspended until further notice by the client, requires the 
Contractor to install connections and modify structures, systems, and components to 289T to 
facilitate the addition of water from YE44 and YE45.  
 

Task 4.1:   Procure Components and Equipment 
o Electrical components and equipment. 
o Instrumentation and Control components and equipment. 
o Mechanical Components and Equipment. 
o Chemical Components and Equipment. 
o Structural Components and Equipment. 

 
Task 4.2:   Fabrication 

o EQ Tank Pipe Support for pipe rack 

 
Task 4.3:    Install Systems/Components at the Bio Building (289T) Phase 2 

o Install Sulfuric Acid line from FBR-A in 289T to 289TA. 
o Relabel two smaller Sulfuric Acid Pumps and associated valves/components. 
o Install pipe support on Equalization Transfer Tank pipe rack. 
o Install FIT from 289TA to EQ tank. 
o Tie HDPE piping from effluent manifold to effluent header, EQ tank, and ITB-2. 
o Install 8-inch HDPE on Inlet pipe rack. Note: 8-inch HDPE pipe will need to be placed in 

flanged sections. Flange locations must not interfere with pipe supports. Will need 
electrofusion coupling for existing 8-inch line connection. 

o Install conveyance piping to Equalization Tank (ET-Y30). 
o Install conveyance piping to Effluent System. 
o Install pipe supports in and around existing southwest trench.  

o Install pipe support on inlet pipe rack for 8-inch HDPE from 289TA manifold to EQ tank. 

o Note: Line from ASEP-Y63G&H to ITB-1 needs to be in service and accepted before the 

following tasks can be performed. 

o Remove piping including the check valves from pumps CSEP-Y80A&B. 
o Reverse direction of flow elements FE-Y90A&C. 
o Tie-in 8-inch pipe from new IX trains to both ITB-1 transfer lines north of the Inlet Pipe 

Rack. 
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o Tie-in 8-inch line to existing line to ITB-2. 

 
 
Task 5:  Fire Alarm System Upgrade at Buildings 6267 and 6269, per ECR-20-
000608 and ECR-20-000609  
 

DESCRIPTION OF WORK ς GENERAL 

¶ Contractor shall be responsible for designing, organizing and replacing the Fire Alarm 
Control Units and RFARs at buildings 6267 and 6269 in accordance with the conceptual 
designs provided by ECR-20-000608 and ECR-20-000609, respectively, Specification 
SGW-68898 ς Fire Detection and Alarm, and these Contract documents.    

¶ This is a Quality Level 3 procurement with no safety significant components (Ref. Section 
01400). Augmented quality assurance requirements for commercial grade items apply 
to this contract in accordance with the commercial standards and component 
identifications provided in CPCCo provided design drawings located in the ECRs 
referenced above.   

¶ Contractor shall take the CPCCo provided design drawings (Ref. ECRs), which are 
ŎƻƴŎŜǇǘǳŀƭΣ ŀƴŘ ŎƻƴǾŜǊǘ ǘƘŜƳ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŘŜǎƛƎƴ ƳŜŘƛŀ ŀƴŘ ǊŜǘǳǊƴ ǎƘƻǇ 
ŘǊŀǿƛƴƎǎ ƻƴ /ƻƴǘǊŀŎǘƻǊΩǎ ǘƛǘƭŜ ōƭƻŎƪǎ ǘƻ ōŜ ǳǎŜŘ ŘǳǊƛƴƎ ǘƘŜ ŎƻƴǎǘǊǳŎǘƛƻƴ ǇǊƻƧŜŎǘΣ ǳǇƻƴ 
approval by CPCCo, for field work.   

¶ Contractor shall perform work in accordance with the terms and conditions of this 
contract, quality assurance provisions, safety programs, laws, orders, permits, rules, and 
ǿƻǊƪ ŎƻƴǘǊƻƭ ǇǊƻŎŜŘǳǊŜǎ ŎƻƴǎƛǎǘŜƴǘ ǿƛǘƘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ proposal and 
written/approved by CPCCo.   

¶ Contractor shall furnish all other materials and equipment to complete modifications, 
PPE, and necessary chemical products to perform work. 

¶ Work shall be authorized and scheduled with the BTR/CM and Facility POC prior to 
onsite arrival or commencing of work. 

Task 5.1:    Required Documents 
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¶ The Contractor shall provide the following as part of the Request for Proposal response: 

¶ Execution plan narrative describing the approach for the Contractor to accomplish the 
Work addressing design, mobilization, major equipment, special processes, 
subcontractors, workforce planning, inspection/testing, system turnover, and 
demobilization.   

¶ Project organization plan showing key personnel and responsibilities supported by 
resumes of those personnel and Contractor information as applicable. 

¶ Resource loaded project schedule for the work in sufficient detail to describe major 
identifiable elements of the project and a reasonable basis for progress reporting and/or 
payment. This should be at a discrete level to reveal facility and system work 
sequencing.   

¶ List of recent projects to highlight capabilities based on relevant work experience. This 
shall include projects in the last five (5) years as a minimum.   

¶ Contractor Safety Prequalification Responsibility Determination Worksheet (Site Form 
A-6004-812). 

¶ The installing contractor shall be licensed within the State of Washington and routinely 
engaged for a period of not less than five (5) years in the design, lay-out, and installation 
of fire alarm and detection systems of equivalent scope and complexity of this project.  
In addition, field work shall be performed by technicians certified by the National 
Institute for Certification in Engineering Technologies (NICET) Level III in Fire Alarm 
Systems qualifications. Factory Certified in installation, programming, and 
testing/commissioning of Firelite ES-50X. CPCCo CM to contact FSM Radio Maintenance 
for programming components. Submitted evidence of personnel qualifications.  

¶ Evidence that Fire alarm programmers shall be factory trained and certified for the 
Firelight ES-50X FACU.   

¶ Key Persons ς Resume of Quality Assurance / Control Professional, On-Site Safety 
Representative, and On-site Field Work Supervisor. The Contractor shall submit a 
resume along with any documented applicable qualifications/certifications for approval 
prior to the Contractor being authorized to proceed with work. The Contractor shall 
submit for approval any changes in these key persons. The responsibilities of this 
position are included Section 01150, Article 1.3.2.5.   

¶ Quality Assurance Program in accordance with Section 01400 of these specifications. 
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¶ Once the Contract has been awarded, CPCCo will approve or provide comments (if any) 
to the above.   

¶ Prior to the start of work, Contractor shall identify materials needed to complete 
installation and provide component/equipment cut sheets, component identification 
information, and certificates of conformances for materials.   

¶ The Cyber & ICS Security Program documents addressing the Section 01010, Article 
1.3.3.6 requirements and implementing procedures are required to be reviewed, 
ŜǾŀƭǳŀǘŜŘΣ ŀƴŘ ŀǇǇǊƻǾŜŘ ōȅ IaL{κ/t//ƻΩǎ /ȅōŜǊ {ŜŎǳǊƛǘȅ hǊƎŀƴƛȊŀǘƛƻƴόǎύ ǳǇƻƴ ŀǿŀǊŘ 
of the Contract.  The Contractor and its lower-tier subcontractors shall, during the 
performance of this Contract, submit proposed changes to the program and 
implementing procedures to CPCCo for review and approval prior to implementation.  

¶ Shop drawings are required by the project Specifications SGW-68898, Section 28 31 00, 
including floor plans, riser diagrams, and detailed wiring diagrams.   

¶ Evidence of Manufacturer training provided for 2 personnel in accordance with SGW-
68898, Article 1.1.D, and 1.3.D for Fire Fighter testing and troubleshooting. 

¶ 9ǾƛŘŜƴŎŜ ƻŦ aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǘŜŎƘƴƛŎŀƭ ǘǊŀƛƴƛƴƎ ŀƴŘ ǎƻŦǘǿŀǊŜ provided to 2 (max) Fire 
System Maintenance personnel in accordance with HNF-36174 and SGW-68898, Article 
1.1.D, and 1.3.D. 

Task 5.2:   Training / Certifications 

Contractor shall ensure each employee, actively engaged in hands on work at the Hanford site 
or on-site supervision, has received the pre-mobilization training and medical evaluations 
required by Specification 01150. Documentation of completion of trainings shall be provided as 
Submittal 37-1. 

In addition, the following minimum commercial and Hanford qualifications are required for this 
Work. 

¶ Contractor personnel performing installation of fire alarm equipment shall be National 
Institute for Certification in Engineering Technologies (NICET) Level III/IV in Fire Alarm 
Systems.  The NICET technician shall perform all fire alarm wiring terminations and final 
equipment installation in accordance with SGW-68898, Section 1.03.D.1. 

¶ Contractor fire alarm programmers shall be factory trained and certified for the Firelight 
ES-50X FACU in accordance with SGW-68898, Section 1.03.D.2.   
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¶ Contractor personnel performing work on the pre-action suppression system shall be 
NICET Level II in Water Based Suppression Systems. 

¶ Contractor shall provide manufacturer technical training and software for 2 personnel 
from Fire System Maintenance (OTHERS/HMIS) in accordance with HNF-36174, Section 
4.1 and Section 4.3. 

Task 5.3:   Removal and Installation  

¶ See Specification SGW-68898, Section 2.10 for a list of Government Furnished Materials 
and Equipment.   

¶ Contractor shall procure other materials, parts, and equipment to perform fire detection 
and alarm system work at Facility/location not listed as provided in SGW-68898. HMIS 
Radio Maintenance will terminate Monaco antenna cable.  

¶ Submittal 37-12 ς Contractor shall prepare an installation and demolition plan for 
applicable fire alarm systems. Demolition plans shall incorporate salvage of the Harlow 
Radio Fire Alarm Reporter (RFAR) units and turn-over to .ǳȅŜǊΩǎ Fire Systems 
Maintenance organization. If applicable, plan shall identify any intervals where the 
existing fire alarm system will/may be deactivated to support the installation of the new 
system. No Transfer Care and Custody will be required for salvaged materials. Existing 
raceways will not be reused. 

¶ Based on Submittal 37-12 (above), the ContractorΩǎ Ǉƭŀƴǎ ŦƻǊ removal and installation of 
components will require approval from the IŀƴŦƻǊŘ CƛǊŜ aŀǊǎƘŀƭΩǎ hŦŦƛŎŜ όICahύΦ Such 
approval will be coordinated by the Buyer.   

¶ Provide physical inspection of materials and equipment prior to installation. Inspection 
shall be included as quality control hold point(s) on the Construction Inspection and 
Testing Matrix (CITM) per Section 01400. 

¶ Perform the following tasks in accordance with the SGW-68898, Fire Detection and 
AlarmΣ ŘǊŀǿƛƴƎόǎύΣ CŀŎƛƭƛǘȅ aƻŘƛŦƛŎŀǘƛƻƴ tŀŎƪŀƎŜǎ όCatΩǎύΣ ǿƻǊƪ ǇŀŎƪŀƎŜ κ ǿƻǊƪ 
authorization documents approved by the facility, and the CM. Contractor shall work 
tasks in the sequence of the approved installation and demolition plan. Buildings 6267 
and 6269 may be worked concurrently. (Submittal 37-12, above).   

Replacement of Fire Alarm System 
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¶ Obtain Hanford Fire Department permits by HFD (SGW-68898), as required by CPCCo 
procedures (HNF-36174, CPCC-PRO-SH-40078, CPCC-PRO-WKM-079). This permit will be 
obtained by CPCCo and updated as required. 

¶ Install replacement fire alarm system per approved plan and design documentation. 

Testing and Commissioning 

Submittal 37-21 ς Contractor shall develop Construction Acceptance Test procedures with 
ŀǎǎƛǎǘŀƴŎŜ ŦǊƻƳ h¢I9w{ όIaL{ CƛǊŜ {ȅǎǘŜƳǎ 9ƴƎƛƴŜŜǊƛƴƎύΦ ¢ƘŜ IŀƴŦƻǊŘ CƛǊŜ aŀǊǎƘŀƭΩǎ hŦŦƛŎŜΣ 
CPCCo Authority Having Jurisdiction, and HMIS Fire Systems Engineering will each approve this 
submittal. Test documents shall meet the requirements of SGW-68898 Section 3.5, CPCC-PRO-
EN-286, and HNF-36174. A fire system equipment CAT template will be provided upon award. 

¶ bƻǘŜ ǎǇŜŎƛŦƛŎŀƭƭȅ ǘƘŜ ол Řŀȅ άōǳǊƴ-ƛƴέ ǇŜǊƛƻŘ ǊŜǉǳƛǊŜŘ ōȅ {D²-68898 Section 3.05.   

¶ ¢ƘŜ .¢wΩǎ ǎǳǇǇƻǊǘ ǇŜǊǎƻƴƴŜƭ ǿƛƭƭ ǇǊƻǾƛŘŜ ƻǾŜǊǎƛǘŜ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ƛƴ-process Work. 
After the Work is ready for inspection, Contractor shall arrange for final inspection with 
the BTR/CM and Others.   

¶ Contractor shall test fire alarm systems in accordance with the approved Construction 
Acceptance Test (CAT) procedure(s), Record of Completion, and HNF-36174. 

¶ HFD, with support from the Contractor, shall test fire alarm systems per the Acceptance 
Test Procedure in accordance with HNF-36174. 

Removal of Fire Alarm System 

¶ Buyer has acquired permits from Hanford Fire Department (HFD).  

¶ Must give Buyer at least six working daysΩ notice before removal of fire alarm systems 
per approved plan. Salvage equipment identified in removal plan. 

 
Special Requirements 

¶ Prior to beginning fieldwork, the Contractor shall notify the BTR/CM. 



  

  SECTION 01010 
SUMMARY OF WORK 

 

01010-25 

At CPCCo, Safety is no accident 

  
         200W P&T Expansion                
08/29/202309/18/2023 

¶ Contractor shall interface with CPCCo and other various organizations through the 
Contract Specialist (CS) or BTR/CM, at points and frequency incorporated elsewhere in 
this SOW and Subcontract Documents. Field communication shall be transmitted 
through the BTR/CM. Direction affecting cost, schedule, or work outside the scope shall 
not be recognized if direction in writing has not been issued through the CS. 

¶ Do not disturb any existing penetrations through fire barriers.   

¶ Independent Ground Scan:  Prior to initiating excavation activities, the construction 
Contractor shall have performed a ground scan of areas where excavation will occur, 
using Ground Penetrating Radar (GPR) with a 50/60 Hz active utility detection wand, by 
a qualified person. However, it is not likely that this will be required. 

¶ Contractor shall maintain current copies of work control / work authorization 
documents pertinent to the work (including work package, Job Hazard Analysis, work 
releases, pre-job briefings, training records, permits, released drawings, specifications, 
etc.) on the jobsite throughout the performance of the Contract. 

¶ Contractor shall flow down requirements of the Specifications, SOW, and these Contract 
documents to the lowest tier subcontractor(s) performing work on the Hanford Site 
commensurate with the risk and complexity of the work. 

Cyber Security Requirements 

¶ The work activities for this SOW are designated as Low/Medium in accordance with the 
Federal Information Processing Standards (FIPS 199).   

¶ ¢ƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŀƴŘ ƛǘǎ ƭƻǿŜǊ-tier subcontractors shall have a Cyber & Industrial 
Control System Security Program and implementing procedures that utilizes a national 
or international voluntary consensus standard such as NIST 800-82, NIST 800-83 and 
FIPS 199 (or equivalent) that includes (as a minimum) the following requirements: 

¶ Least privilege in system and application development, to include internal operations. 

¶ Account management principles for system and application development following 
these guidelines:  

Password: 

o Complexity (8 characters, numbers, special characters, etc.) 
o Usernames and passwords are not hard coded in the application. 
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o Passwords that expire on a set timeframe 
o Prohibit password reuse. 
o Ability to remove account. 
o Capable of forced password reset. 
o No interactive service accounts. 
o Usernames are unique. 
o Implement role-based access. 
o Automated account management tool 
o Breach disclosure and notification process 
o Patching policy and software update process for installed ICS systems in 

customer environments  
o Flaw remediation policy  
o Internal vulnerability discovery process 

¶ Enterprise anti-malware software implementation  

¶ Source code management process  

¶ Outsource and/or third-party controls/management process. 

¶ Log management process 
 

¶ The Contractors and its lower-tier subcontractors shall be responsible for performing 
secure workmanship and shall conduct the security control measures necessary to 
ensure that all work conforms to referenced codes, standards, and other requirements 
as defined by this SOW. 

¶ If the Contractors and its lower-tier subcontractors subcontracts any portion of this 
work scope to lower-tier subcontractors, the Contractors and its lower-tier 
subcontractors shall be responsible for the flow down of applicable portions of this SOW 
to their lower-tier subcontractors, including Cyber & ICS requirements, pertaining to 
services and activities for which they are responsible. 

¶ /ƻƴǘǊŀŎǘƻǊǎΩ ŀƴŘ ǘƘŜƛǊ ƭƻǿŜǊ-ǘƛŜǊ ǎǳōŎƻƴǘǊŀŎǘƻǊǎΩ ŀŎǘƛǾƛǘƛŜǎ ŀǊŜ ǎǳōƧŜŎǘ ǘƻ ƻǾŜǊǎƛƎƘǘ ōȅ 
/t//ƻΩǎ ŎȅōŜǊ ǎŜŎǳǊƛǘȅ ŀƴŘκƻǊ ŜƴƎƛƴŜŜǊƛƴƎ ǊŜǇǊŜǎŜƴǘŀǘƛǾŜόǎύ ŀǘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊǎΩ ŀƴŘ ƛǘs 
lower-ǘƛŜǊ ǎǳōŎƻƴǘǊŀŎǘƻǊǎΩ ŦŀŎƛƭƛǘƛŜǎΣ ƛƴŎƭǳŘƛƴƎ ƭƻǿŜǊ-tier facilities if applicable.  Access to 
ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŀƴŘ ƛǘǎ ƭƻǿŜǊ-tier subcontractors or lower-ǘƛŜǊΩǎ ŦŀŎƛƭƛǘƛŜǎ ǎƘŀƭƭ ōŜ 
ǊŜǉǳŜǎǘŜŘ ǘƘǊƻǳƎƘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŀƴŘ ǘƘŜƛǊ ƭƻǿŜǊ-tier subcontractorsΩ ŎƻƴǘǊŀŎǘ 
ǊŜǇǊŜǎŜƴǘŀǘƛǾŜ ŀƴŘ /t//ƻΩǎ ŎȅōŜǊ ǎŜŎǳǊƛǘȅΦ  ¢ƘŜ Ǿƛǎƛǘ Ƴŀȅ ōŜ ǇŜǊŦƻǊƳŜŘ Ƨƻƛƴǘƭȅ ǿƛǘƘ ǘƘŜ 
Contractor and its lower-tier subcontractors. 

Construction Documentation 
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¶ Construction documentation, as appropriate, shall be maintained throughout 
construction and submitted in accordance with the Contract documents or as identified 
herein: 

¶ Records and reports identified in the Specifications, the CITM and CITR, and other 
sections of the SOW shall be turned over to the BTR and CM during the punch list 
process unless otherwise noted. 

¶ As-built documentation of this SOW and/or individual Specification Sections (i.e., 
redlines/as-builts) shall be submitted in accordance with CPCC-PRO-EN-8017 and CPCC-
PRO-EN-2001. 

¶ During construction, the Contractor shall complete Construction Daily Field Report 
(CDFR) (Site Form A-6004-822) or approved equivalent. The reports shall be used to 
provide a daily recording of information pertaining to construction, safety, quality, and 
problems associated with the Contract. The Contractor shall deliver the CDFR to the 
BTR/CM or the designated appointee the next workday. 

¶ The Contractor is required to participate in the project turnover process by assisting the 
BTR/CM in developing and completing the project punch list. The Contractor shall notify 
the BTR and CM no later than one (1) day after completing the punch list item(s). 

Task 5.4: Guaranty Period Services 

¶ Complete inspection, testing, maintenance and repair service for the fire alarm system 
shall be provided by a factory trained authorized representative of the manufacturer of 
the major equipment for a period of 2 years from the date of acceptance of the entire 
installation by CPCCo. 

¶ Contractor shall provide necessary test equipment, parts and labor to perform required 
inspection, testing, maintenance and repair. 

¶ Inspection, testing, maintenance and permanent records required by NFPA 72, and 
recommended by the equipment manufacturer shall be provided by the Contractor. 
Work shall include operation of sprinkler system alarm and supervisory devices, as well 
as reused existing equipment connected to the fire alarm system.  
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¶ Maintenance and testing shall be performed in accordance with NFPA 72. A 
computerized preventive maintenance schedule shall be provided and shall describe the 
protocol for preventive maintenance of equipment. The schedule shall include a 
systematic examination, adjustment and cleaning of all equipment. 

¶ Prior to final acceptance a minimum 30 day άburn-inέ period shall be provided. The 
purpose is to allow equipment to stabilize, potential installation and software problems 
and equipment malfunctions to be identified and corrected. During this diagnostic 
period, all system operations and malfunctions shall be recorded. Final acceptance will 
be made upon successful completion of the άburn-inέ period and where the last 14 days 
is without a system or equipment malfunction. 

Task 5.5:    Acceptance Criteria 

¶ Contractor shall perform the work in accordance with the drawings, specifications, 
ŘŜǎƛƎƴ όCatκ9/wκ5/bύ ŀǎ ƳƻŘƛŦƛŜŘ ŀƴŘ /ƻƴǘǊŀŎǘƻǊΩǎ ǎƘƻǇ ŘǊŀǿƛƴƎǎ ŀƴŘ ŀǇǇǊƻǾŜŘ ōȅ 
CPCCo, Engineering Change Request(s), or Contract Change(s)/Amendments as issued 
and shall meet the SGW-сууфуΣ {ŜŎǘƛƻƴ оΦрΣ άCƛƴŀƭ LƴǎǇŜŎǘƛƻƴ ŀƴŘ !ŎŎŜǇǘŀƴŎŜέ 
reǉǳƛǊŜƳŜƴǘǎ ǎǇŜŎƛŦƛŎŀƭƭȅ ƛƴŎƭǳŘƛƴƎ ол Řŀȅ άōǳǊƴ-ƛƴέ ǇŜǊƛƻŘΣ ŀƴŘ мп Řŀȅ ǇŜǊƛƻŘ άǿƛǘƘƻǳǘ 
ŀ ǎȅǎǘŜƳ ƻǊ ŜǉǳƛǇƳŜƴǘ ƳŀƭŦǳƴŎǘƛƻƴΦέ 

¶ Contractor shall document required quality control, quality assurance verification steps 
including in-process, witness, hold and final inspection activities in accordance with the 
approved Construction Inspection Test Matrix (CITM), Construction Inspection Test 
Record (CITR) documents and submit per Section 01300 (Section 01400, 1.2.1 and 
1.2.2). These records shall be maintained with the field work package available at the 
field work location. 

¶ Contractor shall maintain a record drawing set in the field for verification of compliance 
to the Contract requirements and to document red-line changes as required by CPCC-
PRO-CN-14990, Construction Management.   

¶ CPCCo will document final acceptance of completed work in accordance with CPCC-PRO-
EN-286, Testing of Equipment and Systems; HNF-36174, Section 4, DOE Fire Protection 
Design and the additional codes and standards referenced within HNF-36174. 
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1.5 DRAWINGS, SPECIFICATIONS, AND EXHIBITS 

1.5.1 Drawings and Specifications 

1.5.1.1 Drawings and Specifications will be provided to the Contractor. 

Drawings and Specifications that show work are contained in the following design 
documents: 

Drawing /  Specification No. Rev. Title 

ECR-19-001287 
0 Install Packed Tower Air Stripper Package 

System 

ECR-19-001512 
0 Lƴǎǘŀƭƭŀǘƛƻƴ ƻŦ млέ I5t9 tƛǇƛƴƎ ŦǊƻƳ !ƛǊ 

Stripper C 

ECR-20-000407 0 200W Installation of Extraction Well YE34 

ECR-20-000608 3 Building 6267 Fire System Upgrade 

ECR-20-000609 3 Building 6269 Fire System Upgrade 

ECR-20-000772 (Optional ς 
289T Mods Phase 2) 

0 Installation of Extraction Wells YE-44 and 
YE45 and Expansion of Y32 System to 200W 
P&T 

ECR-21-000457 0 Installation of Extraction Well YE35 

ECR-21-000680 1 200W P&T Installation of Extraction Well 
YE37 

ECR-21-000746 1 200W P&T Installation of Extraction Well 
YE38 

ECR-21-000953 1 200W P&T Installation of Extraction Well 
YE36 

ECR-22-000616 (Draft) 0 CIP to ECR-19-001287 (Install Packed Tower 

Air Stripper Package System) 

ECR-22-001060 1 CIP to ECR-21-000407 (Installation of 

Extraction Well YE34) 

ECR-22-001180 0 200W P&T ς Convert Monitoring Well 299-

W19-123 to Extraction Well YE46 

ECR-23-000060 0 200W P&T Realignment of Extraction Well 
YE11 (299-W14-31) 
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ECR-23-000061 0 200W P&T Installation of Extraction Well 
YE39 (299-W14-29) 

ECR-23-000062 0 200W P&T Installation of Extraction Well 

YE40 (299-W14-32) 

ECR-23-000063 0 200W P&T Installation of Extraction Well 

YE41 (699-40-70A) 

ECR-23-000064 0 200W P&T Installation of Extraction Well 
YE42 (299-W14-30) 

ECR-23-000065 0 200W P&T Installation of Extraction Well 

YE43 (299-W14-28) 

ECR-23-000513 0 CIP to ECR-21-000457 (Installation of 

Extraction Well YE35) 

ECR-23-000661 0 200W: Install New Service and Drops for 

200W Pump and Treat Expansion (Wells 

YE34/42/11, YE35/39) 

ECR-23-000673 0 200W: Install New Service Drop for 200W 

Pump and Treat Expansion (Wells YE-36 and 

YE-43) 

ECR-23-000674 0 200W: Install New Service Drop for 200W 

Pump and Treat Expansion (Well YE37) 

ECR-23-000675 0 200W: Install New Service Drop for 200W 

Pump and Treat Expansion (Wells YE38 and 

YE40) 

ECR-23-000676 0 200W: Install New Service Drop for 200W 

Pump and Treat Expansion (Well YE41) 

ECR-23-000679 0 200W: Install New Service Drop for 200W 

Pump and Treat Expansion (Well YE46) 

H-2-830462 SH 1-20 - Potable Water System 200 West Area Maps 

ς See Attachment A pages 1-20 

H-2-830463 SH 1-19 - Raw Water System 200 West Area Maps ς 

See Attachment A pages 21-39 

HNF-36174 7 Hanford Fire Protection Design 

Requirements 
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H-13-000074 Sh. 2 21 200W Area Electrical Utilities Distribution 
Map 

H-13-000074 Sh. 4 43 200W Area Electrical Utilities Distribution 
Map 

H-13-000074 Sh. 6 30 200W Area Electrical Utilities Distribution 
Map 

H-13-000079 Sh. 4 44 200 East Area Electrical Utilities Distribution 
Map 

SGW-54021 1 01 61 00 ς Common Product Requirements 

SGW-54022 1 05 05 23 ς Welding 

SGW-54023 2 05 50 00.01 ς Metal Fabrication 

SGW-54024 1 09 90 00 ς Painting and Coating 

SGW-54025 2 10 14 00 ς Signage 

SGW-54026 1 26 05 02 ς Basic Electrical Requirements 

SGW-54028 2 26 05 05 ς Conductors 

SGW-54029 2 26 05 26 ς Grounding and Bonding for 
Electrical Systems 

SGW-54030 1 26 05 33 ς Raceway and Boxes 

SGW-54034 1 26 24 16 ς Panelboards 

SGW-54038 1 40 05 15 ς Piping Support Systems 

SGW-54040 1 40 27 00 ς Process Piping 

SGW-54042 2 40 27 00.08 ς Stainless Steel Pipe and 
Fittings ς General Service 

SGW-54045 2 40 27 01 ς Process Piping Specialties 

SGW-54046 2 40 27 02 ς Process Valves and Operators 

SGW-54047 1 40 42 13 ς Process Piping Insulation 

SGW-54048 1 40 80 01 ς Process Piping Leakage Testing 

SGW-54049  1 
40 90 00 ς Instrumentation and Control for 
Process Systems 

SGW-54050 2 40 91 00 ς Instrumentation and Control 
Components 

SGW-54051 1 40 99 00 ς Package Control Systems 

https://dmcs.rl.gov/dmcs/Framework/Object.aspx?o=1159049&t=3
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SGW-54391 2 33 05 01.10 ς High Density Polyethylene 
(HDPE) Pressure Pipe and Fittings 

SGW-54392 3 33 05 01.15 ς Double-Wall High Density 
Polyethylene (DWHDPE) Pressure Pipe and 
Fittings 

SGW-57526 1 Torque Specifications for Flanges on the 
Soil and Groundwater Project 

SGW-63706 1 01 43 33 ς aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ 

SGW-63711 1 01 78 23 ς Operation and Maintenance 
Data 

SGW-63712 1 01 88 15.01 ς Seismic Anchorage and 
Bracing 

SGW-63724 1 26 20 00 ς Low-Voltage AC Induction 
Motors 

SGW-63740 1 40 05 33 ς Pipe Heat Tracing and Tank 
Heaters 

SGW-64286 1 03 01 32 ς Repair of Vertical and Overhead 
Concrete Surfaces 

SGW-64287 1 03 01 33 ς Repair of Horizontal Concrete 
Surfaces 

SGW-64288 1 03 10 00 ς Concrete Forming and 
Accessories 

SGW-64290 1 03 21 00 ς Reinforcing Steel 

SGW-64291 1 03 30 00 ς Cast-In-Place Concrete 

SGW-64292 1 03 39 00 ς Concrete Curing 

SGW-64293 1 03 62 00 ς Nonshrink Grouting 

SGW-64294 1 03 63 00 ς Concrete Doweling 

SGW-64473 1 01 91 04 ς Equipment Testing and Facility 
Startup 

SGW-64478 1 44 42 56.10 ς Horizontal End Suction 
Centrifugal Pumps 

SGW-64481 1 44 42 56.18 ς Vertical (Inline) Centrifugal 
Pumps 

SGW-64593 1 01 45 33 ς Special Inspection and Testing 
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SGW-68898 0 28 31 00 ς Fire Detection and Alarm 

1.5.2 Codes 

Codes are identified within each applicable Specification. 

 

PART 3 ς EXECUTION 

3.1 SUMMARY 
 
3.1.1 Contractor is responsible for providing all equipment, tools, supplies, materials, and 

each and every item of expense. The following equipment and materials are a non-
inclusive list:  

¶ All industrial safety equipment for Contractor personnel (e.g., eye protection, 
hard hats, safety-toed footwear, welding hood, face shields, splash 
protection, etc.). 

¶ Appropriate hearing protection for all contractor personnel. 

¶ Signs, t-posts, ropes, or other approved barricade for posting zone. Traffic 
revision barriers and signing. 

¶ Fire extinguishers ς number, sized and rated to the expected fire hazards 
present, fully operational and inspected monthly (attached tag). Ref. NFPA 
10, Standard for Portable Fire Extinguishers, and HFD AB09-001, Fire 
Extinguishers for Vehicles. 

¶ Cellular telephone or other communication device capable of initiating 
emergency notifications at remote work sites. 

¶ Drinking water 

3.1.2 Regarding deliveries of materials and supplies, and the coordination of 
Subcontractors while on the CPCCo Site, the Contractor shall: 

A. Coordinate work or delivery with Contractor in advance. 

B. Arrange for badging through the Contract Specialist. 

C. Communicate any special hazards associated with the delivery or the work 
(e.g., safety, security) 
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D. Meet the CPCCo contact at the designated rendezvous point. The individual 
designated to meet the Contractor is called the DPOC or POC (Delivery Point 
of Contact or Point of Contact). 

E. Comply with DPOC direction to the specified work location. 

F. Conduct a joint pre-delivery walk down of the work location with the DPOC 
prior to commencing delivery or work. 

The DPOC shall be physically present at the delivery site for the entire time a 
delivery or work is being executed to ensure that it is performed safely and in 
accordance with Contract requirements. Alternate arrangements may only be made 
with the approval and concurrence of the CPCCo BTR. 

At completion of the delivery or work, delivery driver will exit the Site in a timely 
manner as directed by the DPOC. 

 

END OF SECTION
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PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise indicated. 

1.1.2 Department of Energy (DOE) 

0336  Hanford Site Lockout/Tagout 

0343  Hanford Site Stop Work Procedure 

0344  Hanford Site Excavating, Trenching and Shoring 

0346   Hanford Site Fall Protection Program (HSFPP) 

0359  Hanford Site Electrical Safety Program (HSESP) 

92-36 Hanford Site Hoisting and Rigging Manual 

1.2 ITEMS FURNISHED FOR CONSTRUCTION 

1.2.1 Equipment and materials furnished for Construction are as follows: 

¶ Centrifugal pumps ς CSIP-Y30E, CSIP-Y30F, ASEP-Y63E, ASEP-Y63F, ASEP-
Y63G, ASEP-Y63H. (Task 1). 

¶ Electrical, service disconnect and mechanical racks for the twelve 200W 
Wells. (Task 2 and Task 3). 

¶ T-posts with yellow delineator sleeves for wells YE34, YE35, YE36, YE37, YE38. 
(Task 2). 

¶ Electrical service transformers. (Task 3). 

¶ Meters for electrical distribution racks. (Task 3). 
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¶ Monico Radio Fire Alarm, Lightning Arrestor, and Omnidirectional Antenna 
items identified in the SGW-68898 Section 2.10 for incorporation into Work 
as GFE. To arrange transfer, notify CPCCo 5 working days before need. (Task 
5). 

1.2.1.1 Contractor shall protect and handle government furnished items in accordance with 
SP-12 ς Government Property. 

1.2.2 The Contractor shall provide equipment, materials, and labor for uncrating, 
unpacking, handling, and transporting in accordance with arrangements for transfer. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 REFERENCES 

 Not Used 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required:  None 

1.2.3 Approval Not Required:  Before starting work, submit name of person responsible 
for receiving changes to design media in accordance with 1.4.2. 

1.3 REQUEST FOR CLARIFICATION (RCI) 

1.3.1 This Section covers preparation of Contractor originated Request for Clarification or 
Information (RCI) (A-6004-833). RCI forms will be supplied during Preconstruction 
Conference (see Section 01200).   

1.3.2 RCIs are used by the Contractor to receive clarification from CPCCo at any time 
during construction. The RCI form is not used to document a contract modification, 
engineering change, or nonconformance. CPCCoΩǎ ǊŜǎǇƻƴǎŜ ǘƻ ŀƴ w/L ŘƻŜǎ not 
constitute authorization to perform a change to the Contract.   

1.3.3 The Contractor may proceed in accordance with the response only on the basis that 
the Contractor agrees that it is not a contract change. If the Contractor believes the 
response constitutes a change, the Contractor shall immediately process a contract 
Change Form (A-6004-820) and await receipt of additional written instruction from 
the Contract Specialist.   

1.3.3.1 Limit each request to a single issue. Date each request and assign a unique reference 
number.   

1.3.3.2 Provide pertinent information including Contract number, subject, drawing 
numbers, Specification number and paragraph references, date by which response is 
ǊŜǉǳŜǎǘŜŘΣ Ŏƻǎǘ ŀƴŘ ǎŎƘŜŘǳƭŜ ƛƳǇŀŎǘǎΣ ǎƛǘŜ ƭƻŎŀǘƛƻƴΣ ŘŜǎŎǊƛǇǘƛǾŜ ǘŜȄǘΣ ŀƴŘ ƻǊƛƎƛƴŀǘƻǊΩǎ 
name and signature. 
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1.3.3.3 Correspondence and inquiries from lower tier subcontractors addressed to CPCCo 
will be returned to originator or referred to the Contractor. 

1.3.4 w/Lǎ ǎƘŀƭƭ ōŜ ǇǊŜǇŀǊŜŘ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘŜ ŦƻǊƳΩǎ ƛƴǎǘǊǳŎǘƛƻƴǎΦ 

1.4 CHANGES 

1.4.1 Authorized changes shall be provided to the Contractor via an approved ECR/FMP or 
contract modification. Redline changes to ECR/FMPs are allowed if in conformance 
with CPCC-PRO-EN-2001 requirements.  

1.4.2 Contractor shall designate a single-point-of-contact responsible for receiving 
changes to drawings, specifications, and other design media.  The designee shall be 
responsible for maintaining documents and ensuring the most current revision is 
being used for the performance of work.  Documents shall be stored in a manner 
that minimizes the risk of loss or damage.   

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 COMMUNICATIONS 

Written communications between CPCCo and Contractor shall be sent to the 
ǊŜǇǊŜǎŜƴǘŀǘƛǾŜǎ ƛŘŜƴǘƛŦƛŜŘ ǳƴŘŜǊ ά/ƻƴǘǊŀŎǘ /ƻǊǊŜǎǇƻƴŘŜƴŎŜέ ƛƴ ǘƘŜ /ƻƴǘǊŀŎǘ tŀǊǘ L±Σ 
Special Terms. The Contractor may interface with various CPCCo (and other) 
organizations through the CPCCo Contract Specialist (or designee). 

1.1.1 Applicable interfaces, including existing facilities, systems, features, and 
environmental conditions that the Contractor may interact with, include the 
following: 

1.1.2 A BTR will be designated for contract release. The BTR is responsible for monitoring 
and providing technical guidance for this Contract and should be contacted 
regarding questions or problems of a technical nature. The BTR is also responsible 
ŦƻǊ ŀǇǇǊƻǇǊƛŀǘŜ ǎǳǊǾŜƛƭƭŀƴŎŜ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǊŜǇǊŜǎŜƴǘŀǘƛǾŜ ǿƘƛƭŜ ƻƴ ǎƛǘŜΦ Lƴ ƴƻ 
event, however, will an understanding or agreement, modification, change order, or 
any deviation from the terms of this Contract be effective or binding upon CPCCo 
unless formalized by proper Contract documents executed by the Contract Specialist 
prior to completion of this Contract. On all matters that pertain to Contract terms, 
the Contractor shall contact the Contract Specialist specified within this Contract. 
When in the opinion of the Contractor, the BTR requests or directs efforts outside 
the existing scope of the Contract; the Contractor shall promptly notify the Contract 
Specialist in writing. The BTR does not possess any explicit, apparent or implied 
authority to modify the contract. No action should be taken until the Contract 
Specialist makes a determination and/or modifies the contract. 

The Contractor shall immediately notify the field Contract Release BTR (who will 
contact CPCCo Safety) of any injuries or incidents; to include damage to contractor-
owned property or equipment. The Contractor will follow this up within 24 hours 
with a written explanation to the Contract Specialist of the occurrence. 

In the event that there is an abnormal or unusual situation associated with this 
contract work scope, the Contractor is to immediately contact a Construction 
Manager (CM) or .ǳȅŜǊΩǎ ¢ŜŎƘƴƛŎŀƭ wŜǇǊŜǎŜƴǘŀǘƛǾŜ ό.¢wύΦ LŦΣ ŀŦǘŜǊ ǎŜǾŜǊŀƭ ŀǘǘŜƳǇǘǎΣ 
the Contractor is unable to contact either the BTR or the Contract Specialist, the 
Contractor is to contact the S&GO Shift Office  at (509) 373-7207 or (509) 373-7209, 
or the On-Call Building Warden which is available 24 hours a day, seven days a week, 



 
SECTION 01040 
COORDINATION 

 

01040-2 

At CPCCo, Safety is no accident 

 200W P&T Expansion 09/18/202308/29/2023 

ŀƴŘ ǇǊƻǾƛŘŜ ǘƘŜƳ ǿƛǘƘΥ /ƻƴǘǊŀŎǘ bǳƳōŜǊΣ /ƻƴǘǊŀŎǘ {ǇŜŎƛŀƭƛǎǘΩǎ ƴŀƳŜΣ .¢wΩǎ ƴŀƳŜ 
and a short summary of the abnormal or unusual situation. If after contacting 
CPCCo, the Contractor is instructed to suspend activities, the Contractor is not to 
proceed until such direction to proceed has been expressly issued by the Contract 
Specialist. If there is an emergency situation, the Contactor is to make the 
appropriate immediate emergency call to 911 or (509) 373-0911 for cell phones and 
then make the notifications to CPCCo as set forth herein. 

1.1.3 Daily construction activity shall be coordinated with ǘƘŜ .ǳȅŜǊΩǎ ¢ŜŎƘƴƛŎŀƭ 
Representative (BTR) as identified in the section entitled ά5ŜǎƛƎƴŀǘƛƻƴ ƻŦ ¢ŜŎƘƴƛŎŀƭ 
wŜǇǊŜǎŜƴǘŀǘƛǾŜέ within Part IV ς Special Provisions of the Contract document. 

1.2 PREPARATION ACTIVITIES 

The Contractor shall be responsible for the following functions, requirements, and 
design criteria preparatory activities: 

1.2.3 Ensure equipment and materials are staged and ready for execution of work scope. 

1.2.4 Personnel are trained and qualified for the execution of the work scope. 

1.2.5 The Contractor shall ensure that Suspect/Counterfeit items are not brought onto the 
Hanford Site, in accordance with Section 01400. 

1.2.6 Submit equipment certification and checklist per Section 01300. Ensure all 
Contractor-supplied tools and equipment are in good working order and free from 
obvious and known defects, malfunctions and disrepair (e.g., oil leaks, broken 
and/or missing parts) upon arrival at the job site. 

1.2.7 Site conditions and known hazards include the following: 

Slips, Trips and Falls Noise sources Bio-hazards and vermin 

Uneven walking surfaces Excavation & Earth Moving Ergonomic hazards 

Lifting Falling objects Hazardous Energy 

Radiological Areas Sharp objects Temperature Extremes 

Mobile Equipment Wind and Dust Hoisting & Rigging 

Portable Hand Tools Chemicals/Chemical Products Elevated Work Surfaces 

Site Wildfires   



 
SECTION 01040 
COORDINATION 

 

01040-3 

At CPCCo, Safety is no accident 

 200W P&T Expansion 09/18/202308/29/2023 

 

1.3 SECURITY, BADGES, AND DOSIMETERS 

1.3.1 CPCCo will arrange for issuance of security badges and dosimeters required for on-
site work subject to the requirements identified in SP-5.   

1.3.2 As soon as practical after award, the Contractor shall submit a badge request for 
personnel required under the various releases so that they may be scheduled for 
training and medical evaluation to be eligible for work onsite. A badge is required in 
order to obtain an HID number, which is needed before training and medical 
evaluations can be coordinated and scheduled. A minimum of two working days 
advanced notice is required for a Site badge. Contractor shall wear a CPCCo-issued 
security badge identifying himself/herself. 

1.3.3 Contractor employees will be required to submit to vehicle searches and not 
personally carry or transport prohibited articles. 

1.4 WORK HOURS 

1.4.1 Work will be done on a 4-млΩǎ schedule unless an alternate schedule is required to 
complete the scope in the designated time.  The standard workday shall consist of 
10 hours of work between the hours of 6:00 AM to 4:30 PM; Monday thru Thursday. 
No work occurs on Facility Closure Days. If a schedule alternative is required, the 
BTR will communicate to Contractor contact. The following are facility closure days: 

Thanksgiving November 22&23, 2023 

Christmas December 25&26, 2023 

New Years January 1, 2024 

tǊŜǎƛŘŜƴǘΩǎ 5ŀȅ February 19, 2024 

 

1.4.2 The Contractor will have access to the job site based on the terms of the Contract.   
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1.5 WORK MANAGEMENT REQUIREMENTS 

1.5.1 Performance of Work on other than regular day shift, movement of equipment, 
electrical system tie-ins, and equipment tie-ins require coordination and prior 
approval.   

1.5.2 Work control requirements:  

Work shall be performed in accordance with existing CPCC-provided procedures, 
policies, and guidance documents. No work shall be performed that is out of scope 
of the contract. If work is determined as out of scope or questionable, work shall be 
stopped and the issue/concern shall be defined and evaluated. Contract revision will 
be prepared, as necessary. 

The Contractor shall use the written work instructions provided by CPCCo, which are 
written to guidelines described in CPCC-PRO-WKM-мнммрΣ ά²ƻǊƪ aŀƴŀƎŜƳŜƴǘΦέ 
The work instructions are written specifically to define work scope, identify hazards, 
and implement mitigating hazard controls described in this SOW and the 
corresponding Job Hazard Analysis (JHA). The work instructions will be placed in a 
work package and include the necessary permits and associated project 
documentation needed to safely complete the work scope at each work location. 
Contractor supervision and craft will be required to participate in the Work Package 
preparation process. 

Hazard Identification and Control Requirements will include a job hazard analysis 
that addresses each phase of the work and the hazards associated with the 
environments at each work site location in accordance with this SOW.  

1.5.3 Work release requirements:  A Work Release for Construction/Service Organizations 
(A-6004-967) is provided in the work package. The Contractor shall complete the 
work release form and provide it to the BTR or designee on or before 2 PM the day 
prior to the day work is started. The typical project requires release each day prior to 
start of work, then again prior to the end of shift for signoff by the BTR. Activities 
worked each day are limited to items listed on the work release. If there are any 
unforeseen changes to the released work scope a new Work Release form will need 
to be provided to the BTR or designee and released before work is started. .  

1.5.4 The Contractor shall complete Construction Daily Field Reports (A-6004-822) and 
Lost Time/Work Delay Notification (A-6006-539) if applicable. The Contractor shall 
provide CPCCo with a Construction Daily Activities Field Report identifying detailed 
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work activities performed for the day: craft by name/hours worked and company, 
Supervision, by name/hours worked and company, any detailed 
problems/issues/delays, vehicles/equipment used, detailed work activities planned 
for the next day, Safety observations, Lost Time/Work Delay Block #14, etc.  
Construction Daily Field Reports shall be submitted by Work Package to CPCCo 
(Construction Manager and or BTR) each workday documenting the previous 
ǿƻǊƪŘŀȅΩǎ activities. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 CONTROL POINTS 

1.1.1 Basic reference points, benchmarks, and other survey data are shown on the 
Drawings. 

1.2 QUALITY CONTROL 

1.2.1 Quality Controls (e.g., inspections, tests, material identification, nonconformance 
control, etc.) shall be established, implemented, and documented using a graded 
approach to verify that design requirements are appropriately satisfied during 
construction. The specific controls shall be specified in Quality Assurance Plans and 
implemented through a combination of project procedures, drawings, specifications, 
and inspection/test plans. See Section 01400. 

1.2.2 Structural alignment, support location, and grades:  For surveying Work, use of a 
land surveyor registered in the State of Washington is required. 

1.2.3 Layout:  Use personnel who are trained, skilled, and experienced in construction 
staking. 

1.2.4 Deliverable Documentation:  Deliver field notes, records, and documentation for 
Work under this Section in accordance with Section 01720. 

1.3 PROCEDURE 

1.3.1 Before construction activity and in field, verify control points provided by this 
section. Verification shall include horizontal coordinates and elevations.  Report 
discrepancies to Buyer before proceeding with construction. 

1.3.2 Using control points, establish reference points for structural alignment, support 
location, grades, layout and other construction activity. Record horizontal and 
vertical data for reference points. 

1.3.3 Preserve control points, reference points, stakes and other established markers until 
either removal is authorized by Buyer or Work is completed. 

1.3.4 Refer to the Contract document Part IV, Special Provisions ς Construction Services 
SP-пΩǎ ǊŜŦŜǊŜƴŎŜ ŎƭŀǳǎŜ C!w рнΦнрс-нтΣ ά[ŀȅƻǳǘ ƻŦ ²ƻǊƪΦέ 
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1.3.5 Control of Off-Road Activities 

άOff-wƻŀŘέ ƛǎ ŘŜŦƛƴŜŘ ŀǎ ŀƴȅ ƴŀǘǳǊŀƭ-terrain surface or any road surface including 
dirt, gravel or pavement that is not being maintained in a way that prevents the 
underside of the vehicle from coming in contact with natural vegetation. 

1.3.5.1 Control of Off-Road Activities is required as prescribed in CPCC-STD-FP-40404, Fire 
Protection Program and HFD Advisory Bulletin AB07-001, Rev. 15 Off-Road Travel. 

1.3.5.2 ENSURE Contractor vehicles are equipped with the following in all cases of off-road 
travel: 

1.3.5.2.1 Hand shovel, 

1.3.5.2.2 Fire extinguisher with a minimum 2A:10B:C rating 

1.3.5.2.3 HFD Advisory Bulleting AB09-001, Rev. 3, Fire Extinguishers for Vehicles 

1.3.5.2.4 An additional pressurized water fire extinguisher of the 2 ½ gallon capacity type is 
required if traveling off-road during VERY HIGH Danger Levels. 

1.3.5.2.5 Communications (radio or cell phone). 

1.3.5.2.6 Eb{¦w9 ǾŜƘƛŎƭŜ ƎƻƛƴƎ άƻŦŦ-ǊƻŀŘέ ƛǎ ƛƴ ƎƻƻŘ ǿƻǊƪƛƴƎ ƻǊŘŜǊ ǿƛǘƘ ŀ ǇǊƻǇŜǊ ŦǳƴŎǘƛƻƴƛƴƎ 
exhaust system. 

1.3.5.2.7 PERIODICALLY CHECK vehicle to ensure no vegetation is caught under vehicle that 
could be ignited from the exhaust system, catalytic converter, or rotating 
components. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

END OF SECTION 



  

SECTION 01065 
PERMITS 

 

01065-1 

At CPCCo, Safety is no accident 

 200W P&T Expansion 09/18/202308/29/2023 

PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to 
extent designated in this section. Referenced documents are those current as of the 
date of this section unless otherwise indicated. 

1.1.1.1 Department of Energy (DOE) 

0336  Hanford Site Lockout/Tag-out 

0344  Hanford Site Excavating, Trenching and Shoring 

0346   Hanford Site Fall Protection Program (HSFPP)   

0359  Hanford Site Electrical Safety Program (HSESP) 

92-36 Hanford Site Hoisting and Rigging Manual 

1.1.1.2 National Fire Protection Association (NFPA) 

1  Fire Code 

70  National Electrical Code (NEC) 

1143  Standard for Wildland Fire Management 

1.2 SUBMITTALS 

 Not Used 

1.3 SUMMARY 

1.3.1 Work elements requiring Hanford Site permits are identified in this section. Permits 
will be provided by CPCCo at no cost, unless otherwise stated. 

1.3.2 Notify CPCCo 8 working days in advance of work requiring permit (unless otherwise 
stated) and furnish requested information. Post permit in a conspicuous location 
and ensure employees' awareness of permit contents. Meet the requirements set 
forth in permit.  
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1.3.3 Permits identified in this section and other sections of the Contract may require use 
or approval of forms and requests that are not titled as permits but generically 
referred to as permits. Contractor shall comply with requirements identified on 
those forms and requests. 

1.3.4 It is anticipated that Work performed under this SOW will require a Radiological 
Work Permit (RWP). Contact Radiological Control and request a Radiological 
Screening in accordance with A-6004-654, άwŀŘƛƻƭƻƎƛŎŀƭ Hazard Screening Form 
(RHSF)." 

1.3.5 It is not anticipated that cultural materials or protected plants or animals will be 
encountered during project activities in previously disturbed areas. However, 
workers are to be instructed to watch for cultural materials such as bones or 
possible historic artifacts during field work on the Hanford Site, especially during 
excavation. If cultural materials are encountered, stop work within the immediate 
vicinity of the find and notify CPCCo. 

1.3.6 The Contractor shall notify CPCCo or designee at least 24 hours in advance of 
performing excavations to arrange for monitoring by cultural resource experts. No 
excavation may proceed without such monitoring. If cultural materials are 
encountered, stop work within the immediate vicinity of the find and notify CPCCo. 

1.3.7 Ground-disturbing activities have the potential to spread and increase noxious 
plants.  Vehicles shall stay on existing roadways, graveled areas, and bare areas 
unless approved by CPCCo otherwise. 

1.4 PERMITS 

1.4.1 Electrical Risk Assessment (ERA, A-6007-595), Electrical Installation Permit (A-6005-
707), and inspection as required by DOE-0359, NFPA 70, and NFPA 70E.   

NOTE:  Electrical installations require NEC compliance inspection by a qualified NEC 
Inspector in accordance with DOE-0359. 

1.4.2 Hanford Site Excavation Permit In accordance with DOE-0344 άIŀƴŦƻǊŘ {ƛǘŜ 
9ȄŎŀǾŀǘƛƻƴΣ ¢ǊŜƴŎƘƛƴƎ ŀƴŘ {ƘƻǊƛƴƎέ ŀƴŘ ŀǇǇǊƻǾŜŘ 9ȄŎavation Permit.  Required for 
excavation involving hand digging greater than 12 inches in depth, or machine 
digging.  Excavation Permits for power poles have been obtained and do not expire 
per CHG-0344-010. 
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1.4.3 Fire Marshall Permit:  CƛǊŜ aŀǊǎƘŀƭ tŜǊƳƛǘǎ ǿƛƭƭ ōŜ ǊŜǉǳƛǊŜŘ ŦƻǊ ά/ƻƴǎǘǊǳŎǘƛƻƴέΣ 
άwƻŀŘ /ƭƻǎǳǊŜέΣ ŀƴŘ άhŦŦ wƻŀŘ ¢ǊŀǾŜƭέ ŀǎ ŀǇǇƭƛŎŀōƭŜΦ wŜŦΦ /t//-PRO-FP-40422, 
Appendix B and D. Notify the CPCCo Project Fire Protection Engineer in accordance 
with SP-4. Required when fire alarm systems, fire sprinkler systems, or fire hydrants 
will be taken out of service; for new construction and demolition; when using 
combustible chemicals, compressed gas, explosives, and flammable/combustible 
liquids; when performing cutting/welding or outdoor burning; and for any activity 
falling under the scope of NFPA 1. When the Fire Danger Level on the Hanford Site is 
at HIGH or above, the Fire Marshal Permits for the Project require a review to 
ensure that the permits address the additional hazards of Fire Season. Notify Buyer 
who will contact the Project Fire Protection Engineer and request this review. 

If a fire hydrant is to be used to support project ŀŎǘƛǾƛǘƛŜǎΣ ǘƘƛǎ ǿƛƭƭ ǊŜǉǳƛǊŜ ŀ άbƻƴ-
Emergency Hydrant Tie-Lƴ tŜǊƳƛǘέ όCƻǊƳ !-6003-681), in accordance with Section 
3.15 of CPCC-PRO-FP-40422, Fire Marshal Permits/Interfaces.   

1.4.4 Radiological Work Permit:  Required prior to performing any work within a posted 
radiological area and may be needed for excavations inside posted soil 
contamination areas or underground radioactive material areas. 

1.4.5 Utility/System Outage Permit (E-6007-045): This permit is required prior to 
Lockout/Tagout isolation of any facility equipment, systems, and/or utilities in 
accordance with SP-5 and DOE-0336. Notify CPCCo 45 days prior to need date. 
Reference procedure HMIS-PRO-EU-478 Section 4.3.1 to obtain permit issue an 
HMIS Service Request at the following link:  

http://web.hmis.rl.gov/servicecatalog/ 
 

1.4.6 State Waste Discharge Permit:  CPCCo has already obtained the required permit. No 
discharges of water are allowed or authorized within 300 horizontal feet of any 
known crib, catch basin, infiltration trench, or underground disposal area. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

http://web.hmis.rl.gov/servicecatalog/
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END OF SECTION 
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PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise indicated. 

1.1.1.1 Code of Federal Regulations (CFR) 

Title 29 Labor 

 Part 1910 General Industry Regulations 

 Part 1926 Safety and Health Regulations for Construction 

1.1.1.2 Department of Energy, Richland Operations (DOE-RL) 

92-36 Hoisting and Rigging Manual 

0359  Hanford Site Electrical Safety Program (HSESP) 

1.1.1.3 Institute of Electrical and Electronics Engineers (IEEE) 

C2  National Electrical Safety Code (NESC) 

1.1.1.4 National Fire Protection Association (NFPA) 

70  National Electrical Code (NEC) 

70E  Standard for Electrical Safety in the Workplace 
  

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 Safety and Health Program: CPCC-PRO-SH-40078, Contractor Safety Processes 
Appendix F is the preapproved safety and health procedure; however, Contractor 
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may submit, with proposal, an alternate safety program. The alternative program 
shall comply with federal, state, and local codes and CPCC-PRO-SH-40078, Appendix 
F.     

1.2.2.2 Designated Safety Representative:  Before starting work, submit name of individual 
ƛŘŜƴǘƛŦƛŜŘ ŀǎ ǘƘŜ ά5ŜǎƛƎƴŀǘŜŘ {ŀŦŜǘȅ wŜǇǊŜǎŜƴǘŀǘƛǾŜΣέ ƛŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ Ƙŀǎ ƳƻǊŜ 
than one employee working on site in performance of this contract, in accordance 
with Contractor Safety Processes CPCC-PRO-SH-40078. The Contractor shall notify 
the Contract Specialist if the name of the Designated Safety Representative changes. 

1.2.2.3 Job Hazard Analysis (JHA):  Prior to onsite work, submit JHA identifying safety 
hazards as required by this Section.  

1.2.2.4 Contractor shall provide a safety plan for all power pole installation/removal per 
Section 01300.  

1.3 SAFETY 

1.3.1 The Contractor shall comply with the on-site provisions identified in SP-5 of the 
Contract. 

1.3.2 The Contractor shall perform work safely, in a manner that ensures adequate 
protection for employees, the public, and the environment, and shall be accountable 
for the safe performance of work. The Contractor shall comply with, and assist 
CPCCo in complying with all applicable laws, regulations, and directives.   

1.3.3 The Contractor and its lower-tier subcontractors shall take all reasonable 
precautions in the performance of the work to protect the safety and health of 
employees and of members of the public.  Where there is a difference in regulations 
or requirements, the most stringent shall apply. 

1.3.4 While working within a facility or remote area, the Contractor shall participate in 
emergency drills. Exemptions may be requested by the Contractor. Plan for 1 drill 
per month, up to 2 hours in duration.  

1.3.5 The Contractor shall utilize gloves that are rated as cut/puncture-resistant for all 
activities that present the potential for a cut or puncture to the hand. Leather gloves 
are not rated as cut/puncture-resistant and are not permitted. Contractors shall still 
use gloves (e.g., leather, canvas, cotton, etc. as appropriate for the work activity) to 
prevent and/or protect the hand from abrasions and contusions. Cut-resistant gloves 
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come in different performance strengths; the Contractor needs to exercise the right 
amount of care to ensure they have selected the proper type of gloves for the 
hazard to be encountered. CPCCo does not specify or recommend any brand-name 
gloves; but does require these gloves to be rated as cut/puncture resistant. 

1.3.6 Electrical Safety Requirements 

1.3.6.1 Work practices and electrical safety training and qualification shall be in accordance 
with DOE-0359. Electrical equipment and industrial control panels delivered or 
brought on to the site in performance of the contract shall be labeled by an 
organization currently recognized by OSHA as a Nationally Recognized Testing 
Laboratory (NRTL). Equipment installed as part of the contract shall comply with the 
NEC and, where applicable, IEEE C3 (NESC). 

1.3.6 Fire Safety Requirement 

1.3.6.1 In the event of a fire, regardless of size or quick time to extinguishment, the Hanford 
Fire Department (HFD) shall be notified at (509) 373-0911. All work at the scene of 
the fire shall stop and the fire scene shall be isolated until the HFD Battalion Chief or 
his designee has the opportunity to review the fire scene and document the 
occurrence. Work in that area shall resume when the Battalion Chief has completed 
his field review. 

1.4 HAZARD IDENTIFICATION 

1.4.1.1 Prior to performing field work activities, the Contractor shall submit a JHA for the 
construction activities to be performed.   

1.4.1.2 JHAs are prepared by the Contractor to address specific work activities and hazards 
associated with the specific work and to identify the controls necessary to eliminate 
or control the hazards. The JHA shall be written in such a manner as to be 
understood and usable by Contractor personnel in order to aid them in the 
identification, control, and response of potential hazards; it is not just a compliance 
document. To achieve the level of coordination desired, approval of the JHA is 
required to ensure proper safety planning and communication prior to the start of 
work. The JHA shall be prepared in a format provided by CPCCo, and the Contractor 
shall submit a JHA for approval prior to work on each release. 

1.5 MEDICAL EXAMINATIONS 
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1.5.1 Medical examinations and Employee Job Task Analysis (EJTA) evaluation forms may 
be required for Contractor personnel prior to starting work on the Hanford Site. See 
SP-5. Please submit EJTAs for all personnel performing this Work. 

1.5.2 The Contractor shall immediately notify the BTR and the Contract Specialist of any 
injuries or incidents; to include damage to Contractor-owned property or 
equipment. 

 
1.5.3 The Contractor shall take appropriate action, up to and including stopping work, and 

immediately notify the CPCCo if an unplanned risk or hazard is discovered that is not 
covered by directions provided by CPCCo. This action includes notifying the CPCCo if 
the work exposes their workers to hazards that require medical monitoring. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

3.1 As soon as practical after award, the Contractor shall submit a badge request for 
personnel so that they may be scheduled for training and medical evaluation to 
ensure crews will be eligible for work on site. The badging request is required to 
obtain a Hanford Identification (HID) # and have training and medical evaluations 
scheduled.  

 The Contractor shall arrange for their and subcontract employees to obtain the 
following regulatory required occupational medical examinations, which are 
triggered by the activities of this contract. 

 

X Noise (>85 dbA) 

X Particulates 

 

The Contractor shall utilize the current Hanford Site Occupational Medical Provider 
(SOMP) to obtain the identified medical examinations.  

NOTE:  Contractor employees may be required to attend a second briefing to be 
scheduled by the SOMP to review medical information from initial appointment.  
The schedule for this briefing may take up to 15 working days from initial medical. 
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No work may be performed on the Hanford Site prior to this second briefing being 
completed. 

The Contractor may be required to follow Facility specific procedures when 
executing the work scope. Those procedures identified are required to be followed 
in executing specific scope described (Non-released documents may be obtained 
from the BTR or SME when on site). 

Applies to Contract Document Number Title 

 CPCC-MP-SH-32219 
10 CFR-851 CPCCo Worker Safety and Health Program 
Description 

 CPCC-MP-SH-40516 Chemical Management Program 

 CPCC-POL-SH-5053 
CPCCo Safety, Health, Security, Quality, and Environmental 
Policy 

 CPCC-POL-SH-54212 Vehicle Safety Policy 

 CPCC-PRO-CN-14990 Construction Management 

 CPCC=PRO-EN-097 
Engineering Design and Evaluation (Natural Phenomena 
Hazard) 

 CPCC-PRO-EN-286 Testing of Equipment and Systems 

 CPCC-PRO-EN-2001 Facility Modification Package Process 

 CPCC-PRO-EN-8017 As-Built Verification Process 

 CPCC-PRO-FP-40421 Hot Work 

 CPCC-PRO-FP-40422 Fire Marshal Permits Interfaces 

 CPCC-PRO-RP-40401 Radiation Generating Device Control 

 CPCC-PRO-SH-077 
Reporting, Investigating, and Managing Health and Safety 
Events 

 CPCC-PRO-SH-121 Heat Stress Control 

 CPCC-PRO-SH-409 
Industrial Hygiene Monitoring, Reporting and Records 
Management 

 CPCC-PRO-SH-7085 Safety Responsibilities 

 CPCC-PRO-SH-17916 Industrial Hygiene Exposure Assessments 

 CPCC-PRO-SH-28034 Adverse Weather 

 CPCC-PRO-SH-40078 Contractor Safety Processes 

 CPCC-PRO-SH-40410 Hazard Communication Program 

 CPCC-PRO-SH-40445 Tags, Signs and Barriers 

 CPCC-PRO-SH-40461 Safety Communications 

 CPCC-PRO-SH-40463 Ergonomics 

 CPCC-PRO-SH-40479 Occupational Noise Exposure and Hearing Conservation 

 CPCC-PRO-SH-40499 Safety and Health Inspections 

 CPCC-PRO-WKM-079 Job Hazard Analysis 

 CPCC-PRO-WKM-12115 Work Management 

 CPCC-RD-SH-11166 Control of Working Hours and Working Alone 

 CPCC-RD-SH-52755 Employee Job Task Analysis 
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Applies to Contract Document Number Title 

 CPCC-STD-EN-40279 Engineering Drawing Standards 

 CPCC-STD-FP-40404 Fire Protection Program 

 CPCC-STD-SH-40518 Personal Protection 

 CPCC-STD-OP-54266 Hazardous Energy Control 

 DOE-0336 Hanford Site Lockout/Tagout Procedure 

 DOE-0343 Hanford Site Stop Work Procedure 

 DOE-0344 Excavating, Trenching & Shoring Procedure 

 DOE-0346 Fall Protection Program (HSFPP) 

 DOE-0359 Hanford Site Electrical Safety Program (HSESP) 

 DOE-RL-92-36 Hoisting & Rigging Manual (HSHRM) 

 HMIS-RD-FP-9717 
Fire Prevention for Construction / Occupancy/Demolition 
Activities  

 HMIS-PRO-SP-095 Scaffolding 

 

3.2.1 CPCCo will provide Hanford medical facilities for emergency or life-threatening 
injury situations (those requiring immediate medical attention). All injuries, 
accidents, fires, and near misses shall be reported to CPCCo, including fires that are 
extinguished without causing damage. 

3.3 To ensure worker safety, work or portions of work may be temporarily and 
incrementally shut down due to high winds, lightning, or other inclement weather as 
determined by CPCCo. The Contractor shall not be additionally compensated in 
terms of cost or schedule for weather-related shutdowns. (Refer to Contract Part IV 
General Provisions, Paragraph 5.3 Delays ς Force Majeure). CPCCo issues the 
following warnings via radio system, public announcement, or in person. The 
Contractor shall ensure that subcontractor personnel are apprised of the warnings 
and take the required actions as stated in CPCC-PRO-SH-28034, Adverse Weather 
for:  

¶ Lightning Safety 

¶ Wind Conditions 

¶ Snow and Ice Safety 

¶ Torrential Rain and Hail Safety 

¶ Early Release Due to Adverse Weather 

¶ Evacuations due to site wildfires, which may threaten operations and 
employees 
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¶ Sustained winds greater than 25 mph and/or gusts greater than 40 mph ς all 
crane operations shall cease and be secured. All loose outdoor material shall 
be secured.   

¶ Sustained winds greater than 30 mph and/or gusts greater than 45 mph ς all 
outdoor work activities may be stopped. Sustained winds greater than 50 mph 
ς outdoor work activities shall be curtailed and limited to those approved by 
/t//ƻ ŀƴŘ ǎǳōŎƻƴǘǊŀŎǘƻǊΩǎ IŜŀƭǘƘ ŀƴŘ Safety representative.  

Thunderstorm/lightning advisory is based on lightning activity within 10 mile vicinity 
of the Site. Subcontractor personnel shall not work on roofs or elevated surfaces. 
Personnel shall stay away from construction equipment such as drilling rigs, cranes, 
boom trucks, or elevated work platforms. Drill rigs shall observe restrictions at a 50 
mile radius when drill rig is erected. These protective actions shall remain in place 
until CPCCo cancels the warning.  

NOTE:  The Contractor shall provide personal protective equipment to meet the 
above conditions.  

In addition to these warnings, CPCCo also provides the following: 

¶ Snow and ice removal is provided on Site roads. The Contractor shall provide 
snow removal and ensure safe walking and transfer conditions for walkways 
and access points around their offices and work areas and the job-site within 
the project boundaries. 

¶ In response to winter storm conditions or other hazards, CPCCo may close the 
Site or release the Contractor's employees early. If so, CPCCo will make 
appropriate announcements and coordinate the closure or early dismissal. 
wŜŦŜǊŜƴŎŜ DŜƴŜǊŀƭ tǊƻǾƛǎƛƻƴǎ рΦоΣ ά5Ŝƭŀȅǎ ς CƻǊŎŜ aŀƧŜǳǊŜΦέ 

¶ The Contractor shall be responsible for freeze protection in all areas turned 
over to the Contractor by CPCCo. 

 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise stated. 

1.1.1.1 Code of Federal Regulations (CFR) 

 Title 10 Energy 

  Part 830 Nuclear Safety Management 

  Part 835 Occupational Radiation Protection 

 Title 29 Labor  

  Part 1910 Occupational Safety and Health Standards 

   Section 1200  Hazard Communication 

  Part 1926 Safety and Health Regulations for Construction 

1.1.1.2 National Fire Protection Association (NFPA) 

 30  Flammable and Combustible Liquids Code 

 1143  Wildland Fire Management 

1.1.1.3 Revised Code of Washington (RCW) 

 Title 46  Motor Vehicles 

  Chapter 46.16A Registration   

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 
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1.2.2 Approval Required 

1.2.2.1 Waste management information:  The Contractor shall handle waste as prescribed 
by the Waste Planning Checklist provided by CPCCo.  

1.2.2.2 Safety data sheets (SDS):  Before starting work, submit SDS for hazardous chemicals 
(1.9.2). 

1.2.2.3 Chemical sources:  Before starting work, submit detailed information relative to any 
anticipated process involving the application of volatile chemicals (use of a volatile 
cleaning agent, application of polyurethane coating, etc.)(1.9.3).  

1.2.2.4 Chemical inventory:  Ten workdays before starting work, submit inventory of 
chemicals that will be brought to the worksite in accordance with SP-4, SP-5, and 
this Section. Manage storage and inventory of chemical as prescribed on approved 
Chemical Inventory Work Sheet. 

1.2.2.5 Air emissions:  Before starting work, submit inventory of air emission sources to be 
used on Site (1.10).   

1.2.3 Approval Not Required:  None 

1.3 WASTE MINIMIZATION 

1.3.1 Minimize waste in accordance with the following waste management hierarchy. 

a. Source reduction 
b. Reuse 
c. Recycling 
d. Compliant disposal 

1.3.2 Source Reduction 

1.3.2.1 Material substitution:  Minimize number of chemicals used to perform same or 
similar tasks. Where practical, replace hazardous materials with non-hazardous or 
less hazardous substitutes. Before substitution, obtain approval in accordance with 
Section 01630. 



 
SECTION 01130 

ENVIRONMENTAL, RADIOLOGICAL, AND NUCLEAR SAFETY 
 

01130-3 

At CPCCo, Safety is no accident 

 200W P&T Expansion     09/18/202308/29/2023 

1.3.2.2 Inventory reduction:  Minimize product inventory to reduce accumulation of 
partially used and unused materials requiring disposal. Remove partially used lots 
and unused materials from worksite at Contract completion. 

1.3.2.3 Packaging:  Minimize packaging brought on worksite. Whenever feasible, return 
empty containers to vendor. 

1.3.2.4 Waste segregation:  Separate wastes to avoid creating additional wastes and 
mixtures that cannot be recycled, or that may be more difficult to manage. 

1.3.2.5 Process modification:  Streamline processes for more efficient operation and less 
waste generation. 

1.3.2.6 Reuse/Recycling:  Ensure that materials are reused, if possible, rather than discarded 
as waste. 

1.4 DISPOSAL OF INERT/DEMOLITION AND NONHAZARDOUS WASTE 

1.4.1 CPCCo expects that waste materials (e.g., excavated soils/debris and 
asphalt/concrete rubble) will be non-radioactive; however, CPCCo Radiological 
Control Technicians (RCTs) will perform confirmatory surveys during all demolition 
and excavation activities. The Contractor shall provide safe access for the RCTs to 
the work area to support the necessary surveys. If RCT surveys detect radioactive 
contamination, the Contractor shall stop work and secure the area, and the work 
will be re-planned  with additional controls, updated worker training requirements, 
and waste handling and disposal protocols. The paragraphs below address disposal 
of inert/demolition and nonhazardous waste. 

1.4.2 Handle and dispose of waste in accordance with applicable federal, state, and local 
laws, regulations and requirements, Contract document Part IV, Special Provisions 
SP-5 ς On Site Services (SP-5) and this Section. Notify CPCCo prior to shipment of 
inert/demolition waste for radiological survey by others if removing from 
contaminated area.  

1.4.3 Non-hazardous:  Dispose of non-hazardous debris using bins provided by the 
Contractor.   

1.4.4 Any nonradioactive inert waste (i.e. broken asphalt, broken concrete, glass, brick, 
aluminum, stainless steel, wood, and overburden/spoils material such as rock and 
earth) shall be disposed of by the Contractor. 
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1.4.5 Other waste generated on the Hanford Site such as demolition rubble, construction 
debris, trash, and solid waste not included in other waste categories specifically 
mentioned in the contract shall be dispositioned by the Contractor.  

1.5 HAZARDOUS WASTE 

1.5.1 Hazardous materials shall be managed in accordance with SP-5. Promptly report all 
spills of hazardous waste to the BTR. 

1.5.2 Flammable/combustible liquid storage shall be in accordance with NFPA 30. Contact 
the Project Fire Protection Engineer. 

1.6 DISPOSAL OF DANGEROUS AND MIXED WASTE 

1.6.1 Handle and dispose of waste in accordance with the approved work package and 
Waste Planning Checklist. 

1.6.1.1 Notify CPCCo at least five days before generation of waste and immediately after 
spill and other unforeseen waste generation. Notification shall identify waste stream 
and provide an estimated quantity of waste to be generated. 

1.7 RADIOLOGICAL CONTROL 

1.7.1 If work is deemed Radiological, the Contractor shall be subject to 10 CFR 835, the 
CPCCo Radiological Control Manual, CPCC-00175, and this Section. 

1.7.2 The Contractor shall not utilize vacuum trucks or HEPA-filtered vacuums or set up 
enclosures with exhausters or similar emission units at any radioactively 
contaminated location on the Hanford Site without the express written approval of 
CPCCo. 

1.7.3 The Contractor shall contact CPCCo project BTR to obtain written approval from 
CPCCo Project Radcon Manager prior to bringing a radioactive source on site. This 
includes any source or equipment that contains sources (e.g. soil densitometers) 
that are governed under a U.S. Nuclear Regulatory Commission (NRC) license or a 
license by an NRC-agreement state. Densitometers shall be checked in daily with the 
project Radiological Control Technician (RCT). Radiation Generating Device (RGD) 
Operators will follow the operating and emergency procedure IAW CPCC-PRO-RP-
40401, Radiation Generating Device Control. Training of Operators shall be verified.  
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1.7.4 The /ƻƴǘǊŀŎǘƻǊΩǎ ŜǉǳƛǇƳŜƴǘ ǳǘƛƭƛȊŜŘ ǘƻ ǇŜǊŦƻǊƳ ǊŀŘƛƻƭƻƎƛŎŀƭ ǿƻǊƪ will be subject to 
an initial radiological baseline survey prior to use onsite. This survey is expected to 
take approximately one hour (per piece of equipment) to complete. The survey will 
be conducted by CPCCo-provided RCTs and/or Health Physics Technicians (HPTs). 
Contact the BTR to schedule the required survey upon arrival of the equipment 
onsite. 

1.7.5 The /ƻƴǘǊŀŎǘƻǊΩǎ ŜǉǳƛǇƳŜƴǘ ǳǘƛƭƛȊŜŘ ǘƻ ǇŜǊŦƻǊƳ ǊŀŘƛƻƭƻƎƛŎŀƭ ǿƻǊƪ will be subject to 
intermittent radiological surveys approximately 2 to 3 times per work day.  
Radiological surveys are expected to take between 10 ς 15 minutes each. The 
Contractor shall make equipment available for intermittent radiological surveys at 
the request of CPCCo-provided RCT/HPT. 

1.7.6 Removal of the following requires a contamination clearance survey for each 
removal. The Contractor will not be charged for survey. CPCCo will arrange for 
survey upon request by the Contractor. Allow 8 hours for processing request and 1 
hour for survey. 

a. Material from radiological areas and radiological buffer areas  
b. Foreign materials and discolored soil discovered during excavation 
c. Equipment 

 
1.7.7 During any work disturbing the existing ground surface, a CPCCo-provided RCT/HPT 

will be present to conduct intermittent radiological surveys of the excavated or 
disturbed material, if deemed necessary by CPCCo. The radiological surveys will be 
conducted on the spoils removed during any soil excavation as well as on the 
equipment being utilized for this excavation. These radiological surveys are not 
ŜȄǇŜŎǘŜŘ ǘƻ ǎƛƎƴƛŦƛŎŀƴǘƭȅ ŘƛǎǊǳǇǘ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŀōƛƭƛǘȅ ǘƻ ǇŜǊŦƻǊƳ ǘƘŜ ǊŜǉǳƛǊŜŘ 
work. The Contractor shall provide 2 work days prior notice to CPCCo of need for 
RCT/HPT coverage of any excavation or work activity that will significantly disturb 
the existing ground surface. 

1.7.8 If at any point, radioactive materials above specified action levels are encountered, 
work shall be stopped immediately. A Radiological Work Permit will be prepared by 
CPCCo to cover working with radiological contaminated soils and materials. 

1.7.9 If radiological contamination is encountered during excavation or other work 
activities, the Contractor shall place equipment in a safe condition and remove all 
personnel from area as directed by the RCT/HPT. Radiological controls shall be 
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evaluated by the Radiological Protection organization to the encountered conditions 
and modified as may be required. The Contractor shall seek direction from the 
CPCCo prior to resuming work activities. 

1.7.10 A radiological survey is required to be conducted by CPCCo provided RCTs/HPTs of 
all equipment utilized in excavation. Radiological surveys shall be conducted prior to 
equipment being removed from the project site. The survey is expected to take 
approximately one hour per piece of equipment. The Contractor shall provide 
2 workdays prior Notice to CPCCo of need for RCT/HPT coverage to conduct required 
clearance surveys.   

1.7.11 A contamination survey is required for removal of equipment or material from a 
radiological buffer area. The Contractor will not be charged for survey. 

1.7.12 If survey reveals that equipment or material is not radiologically contaminated, 
disposition of material as planned. 

1.7.13 If survey reveals that equipment or material is radiologically contaminated, dispose 
in accordance with direction from CPCCo. CPCCo will determine if release back to 
the Contractor is possible. If not possible, the Contractor will be compensated for 
items taken. 

1.8 NUCLEAR AND CRITICALITY SAFETY 

1.8.1 This work is not nuclear related. 

1.9 LIQUID EFFLUENTS 

1.9.1 In accordance with SP-4, SP-5, and CPCC-PRO-SH-40078 - Contractor Safety 
Processes, when the Contractor brings chemicals on site, the activity is subject to 
CPCCoΩǎ /ƘŜƳƛŎŀƭ aŀƴŀƎŜƳŜƴǘ {ȅǎǘŜƳ tǊƻƎǊŀƳΦ ¢ƘŜ /ƻƴǘǊŀŎǘƻǊ ǎƘŀll fill out and 
keep current a Chemical Inventory Worksheet (Form A-6004-750).   

1.9.2 Safety Data Sheets (SDS) for hazardous chemicals (as defined by 29 CFR 1910.1200) 
that will be used during the work activity shall be kept current. The Contractor shall 
provide the list to the assigned BTR when list has been updated. 

1.9.3 The Contractor shall submit detailed information relative to any anticipated process 
involving the application of volatile chemicals (e.g., use of a volatile cleaning agent, 
application of polyurethane coating, etc.).   
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1.9.4 Concrete rinsate discharge locations require approval by CPCCo. Concrete rinsate 
discharge authorization forms shall be completed and approved prior to discharge. 
Liquid discharge for hydro testing, or other construction operation other than dust 
control, requires pre-approval by CPCCo and shall be performed in accordance with 
the S&GO Environmental Compliance Officer (ECO). 

¶ No water shall be discharged within 300 horizontal feet of any known crib, 
catch basin, infiltration trench, or underground disposal area. 

¶ No discharge shall be allowed within a surface contaminated area (areas with 
dangerous waste and/or radioactive contaminants), unless discharge is an 
approved incidental release. 

¶ Any additional restrictions identified in the State Waste Discharge Permit. 

1.10 AIR EMISSIONS 

1.10.1 The following emissions are regulated and shall comply with applicable federal, 
state, and local laws, regulations and requirements: 

a. Fugitive emissions and dust. 
b. Abrasive blasting. 
c. Ozone-depleting substances. 
d. Non-routine (unplanned) emissions. 
e. Radioactive airborne emissions (from disturbing contaminated soil). 

1.10.2 The Contractor shall take reasonable precautions to minimize fugitive dust during 
performance of this work.   

1.10.3 Air emission sources also include non-road internal combustion engines for power 
generator or air compressor, loader, backhoe, welder, chain saw, etc. Licensed 
motor vehicles, pursuant to RCW 46.16A are exempt from the inventory. However, 
mounted internal combustion engines not used to propel the vehicle (e.g.; mounted 
generator) shall be inventoried.  

1.10.4 The Contractor shall comply with CPCC-PRO-SH-40078 - Contractor Safety Processes, 
Appendix F, Section 3.15, for controlling exposures to airborne hexavalent 
chromium. These requirements are specifically applicable to welding, grinding, 
torch-cutting, metal buffing and metal polishing, and spray-painting activities. 
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1.11 CONTINGENCIES 

1.11.1 The Contractor shall flow down Environmental Safety & Health (ES&H) and Mission 
Assurance & Optimization (MA&O) requirements to the lowest tier subcontractor 
performing Work, commensurate with the risk and complexity of the work. The 
Contractor shall perform work safely in accordance with the ISMS/EMS principles, in 
a manner that ensures adequate protection for personnel, the public, and the 
environment, and shall be accountable for the safe and environmentally protective 
performance of the Work. The Contractor shall exercise a degree of care 
commensurate with the work and the associated hazards. 

1.11.2 Isolate and secure spill area in a manner that protects human health and the 
environment. Take direct action if nature of spilled or unforeseen waste material is 
known and if material can be immediately and safely absorbed, neutralized, or 
otherwise controlled.   

1.11.3 Report all spills upon occurrence or discovery to the CPCCo BTR. 

1.11.4 Notify CPCCo upon occurrence or discovery of hazardous substances and 
non-hazardous material spills and of unforeseen dangerous waste generation.  
Notification shall identify waste stream if known and include identification and 
quantity of waste. Clean up areas contaminated by spilled material and manage spill 
residues in accordance with this Section.  

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise stated. 

1.1.1.1 Code of Federal Regulations (CFR) 

Title 49   Transportation 

 Parts 100 ς 178 Hazardous Materials Transportation 

 Parts 40, 382, 383,385, 387, DOT Federal Motor Carrier Safety Regulations 
 and 390-399 (FMCSR) 
   
851   Worker Safety and Health Program 

1.1.1.2 Department of Energy, Richland Operations (DOE-RL) 

92-36 Hoisting and Rigging Manual 

0336  Hanford Site Lockout/Tagout Procedure 

0343  Hanford Site Stop Work Procedure 

0344  Hanford Site Excavating, Trenching and Shoring 
Procedure (HSETSP) 

0346   Hanford Site Fall Protection Program (HSFPP) 

0359  Hanford Site Electrical Safety Program (HSESP) 

1.1.1.3 Washington Administrative Code (WAC) 

Title 296 Department of Labor and Industries 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 
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1.2.2 Approval Required 

1.2.2.1 Before starting work, submit documentation of successful completion of training 
requirements and certification that all training is current.  

1.2.2.2 Fall Protection Plan: 15 days after award, submit Fall Protection Plan.  

1.2.3 Approval Not Required  

1.2.3.1 Hoisting and rigging:  5 days after starting work, complete on-the-job-evaluation 
(OJE) required for hoisting and rigging operations as stated in 1.3.1.8. 

1.3 REQUIREMENTS 

1.3.1 General 

1.3.1.1 The Contractor shall provide appropriately trained and qualified staff to perform the 
type of work associate with their trade at the Hanford Site. The Contractor shall 
provide a base staff consisting of a Designated Safety Representative (DSR) and Field 
Work Supervisor (FWS) to administer the work. 

1.3.1.2 Personnel Qualifications ς (Preferred) 

The FWS shall be present during all craft work; the FWS & DSR shall be present on 
site daily for the pre-job meeting and for coordination while craft are performing 
work scopes.  

On-Site Safety Representative 

¶ Must have a Construction Health and Safety Technician Certification or 
Occupational Health and Safety Technologist Certification by the Council on 
Certification of Health, Environmental and Safety Technologists, or be an 
Associate Safety Professional or a Certified Safety Professional from the 
American Board of Certified Safety Professionals.  

¶ Full time experience in a safety and health position in industrial safety, and 
familiar with radiological contaminated materials and chemical and hazardous 
material handling experience or approved alternate credentials. 
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On-Site Field Work Supervisor 
 

¶ General construction experience, or approved alternate credentials. 

¶ Supervisory Level, which shall include labor management associated with 
bargaining units, or approved alternate credentials. 

1.3.1.3 Familiar with supervising work involving radiological contaminated materials and 
chemical and hazardous material handling experience. 

1.3.1.4 Task-and facility-specific training is required in this SOW, the Contract Provisions, 
and other documents referenced herein. The training listed may not be all-inclusive 
of training required.   

1.3.1.5 Required training shall be completed prior to related work being performed. 

1.3.1.6 CPCCo will provide task or facility-specific training required for the Hanford Site, 
which includes the class, instructor, and required training material. The Contractor is 
responsible for cost of labor to complete all required training. 

1.3.1.7 When offsite equivalent training is available, the Contractor is responsible for all 
training costs. CPCCo will provide equivalent onsite training or reimbursement for 
any equivalent onsite/offsite training costs approved by CPCCo prior to training. 

1.3.1.8 CPCCo will provide for on-the-job evaluations (OJE) when they are required by 
Contract. 

1.3.1.9 For previous training to be acceptable for Hanford Site qualification, documented 
evidence shall include type and class of equipment. For qualifications not related to 
equipment operation, personnel shall have documented evidence of training and 
experience related to an activity covered under this Contract. 

1.3.1.10 The Contractor shall maintain copies of personnel training records at the jobsite. 

1.3.1.11 Private motor carriers operating on the Hanford Site shall meet the minimum 
requirements defined in paragraph 1.1.1.1 of this section. 

1.3.2 Site-Required Training 
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1.3.2.1 CPCCo General Employee Training (CGET) and Hanford Site Orientation (HGET):  
Mandatory for all Contractor and sub-tier Contractor personnel performing work on 
the Hanford Site. Previous CGET training may be acceptable.  

1.3.3 Qualification Training 

1.3.3.1 Hoisting and Rigging 

1.3.3.2 Hanford Site Hoisting and Rigging Manual (DOE-RL-92-36) provides qualification for 
rigging operations. The Contractor may submit employee record of equivalency (i.e., 
experience and union affiliation), but is required to pass a written or oral 
examination; operators of cranes, forklifts, and aerial lift personnel performing 
rigging activities shall also satisfactorily complete an OJE.   

Note:  Employee training is tailored to the work task performed by each employee.  
Contractor shall submit a training matrix to identify worker assignment and 
applicable training for each employee. 

1.3.3.3 The following table lists required training. Employee training is tailored to the work 
task performed by each employee. The Contractor shall submit a training matrix to 
identify worker assignment and applicable training for each employee.  

  

Hanford Course No. Course Title 

000001 HGET ς CBT 

000006 CGET ς CBT  

600630 Conduct of Work CBT 

600644 General Hazard Analysis (GHA)  

301850 Soil & Groundwater Remediation Project Orientation 

301851 S&GO Facility Emergency Hazards Identification Checklist (FEHIC) 

290225 Soil & Groundwater Cultural Sensitivity CBT 

043832 Aerial Lift Safety (Prerequisite) 

04468A Class 2 Self-Propelled Articulated Boom Supported Aerial Lift 

04468B Class 3 Self-Propelled Platform Aerial Lift 

04468C Class 4 Manually Propelled Elevating Aerial Platform 
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Hanford Course No. Course Title 

04468D Class 5 Vehicle Mounted Boom Supported Aerial Lift 

04468E Class 6 Vehicle Mounted Articulated Boom Supported Aerial Lift 

044470 Forklift Operational Safety 

044673 Forklift Class 4, 5 & 7 Operator Qualification (OJE) 

044676 Forklift Class 8 Operator Qualification (OJE) 

042861 Rigging to Mobile Equipment 

00313I Hanford Site Lockout/Tagout For Authorized Worker ς Initial 
(HAMMER course only) 

600078 CPCCo Vehicle Spotter Awareness Training 

050411 Load Securement for Drivers & Traffic Personnel 

026100 OSHA 10-Hour Health and Safety (FWS & Safety only) 

170500 Basic Medic First Aid/CPR/AED (FWS & Safety only) 

620193 CPCCo Temperature Extremes ς CBT 

620194 CPCCo Hearing Conservation ς CBT 

600341 Competent Person ς Silica 

040784 Basic Crane & Rigging Safety 

042820 Wire Rope/Rigging Hardware Inspection 

044480 Basic Electrical Safety Training 

044605 Equipment Operation Near Power Lines 

043870 NFPA-70E Standards for Electrical Safety 

044606 Spotter Training for Electrical Hazards 

003024 Clearance Hold-off training 

60038A/B Electrician Qualification Verification 

044482 DOE-0359 Hanford Site Electrical Safety Program 

044483 Contact Release 

020001 Radworker II Initial Training 

031310 
8-IƻǳǊ IŀȊǿƻǇŜǊ {ǳǇŜǊǾƛǎƻǊκaŀƴŀƎŜǊ ό/ƻƴǘǊŀŎǘƻǊΩǎ Field Supervisor 
only) 

031220/032020 
40-Hour Hazardous Waste Site Worker/8 Hr. Hazardous Waste Site 
Worker Refresher 

020440 Fall Protection PFAS Users 

020147 Fall Hazard Recognition and Prevention 
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Hanford Course No. Course Title 

044371 Users Scaffold Safety 

044372 Scaffold Safety For Inspectors 

044373 Scaffold Safety For Erector/Dismantlers 

600062 Competent Person Scaffold 

600056 Competent Person Excavation 

600058 Competent Person Fall Protection 

 

1.3.4 Pipe Bonding Procedure Specifications (BPS) and Test Procedure and Bonding 
Procedure Qualification Records shall be provided for HDPE and DWHDPE qualifying  
all sizes to be bonded or all-encompassing equivalent, e.g. a double-wall bond of 
adequate size may cover all double-wall bonds within a range, upon CPCCo approval.  
  

1.4 Additional Qualifications 

1.4.1 !ƭƭ ŎƻƴǘǊŀŎǘƻǊǎ ƻǇŜǊŀǘƛƴƎ /ƻƳƳŜǊŎƛŀƭ aƻǘƻǊ ±ŜƘƛŎƭŜǎ ό/a±Ωǎύ ƻƴ ǘƘŜ IŀƴŦƻǊŘ {ƛǘŜ 
must comply with all Department of Transportation (DOT) Federal Motor Carrier 
Safety Regulations (FMCSR) in 49 CFR Parts 40, 382, 383, 385, 387 and Parts 390-
399Φέ  

PART 2 - PRODUCTS 

Not Used 

PART 3 - EXECUTION 

Not Used 

END OF SECTION
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PART 1 ς GENERAL 

1.1 SUMMARY 

1.1.1 General purposes of conferences and meetings addressed in this Section are 
coordination, control, and direction of the Work. In addition to meetings addressed 
by this Section, the Contractor may be required by other Sections and other 
Contract documents to conduct special-purpose meetings and various safety 
meetings and briefings. 

1.1.2 CPCCo will issue meeting notices and prepare an agenda and minutes for each 
conference and meeting addressed in this Section. When applicable, minutes will 
identify action items, assigned actionees, and due dates. 

1.2 PRECONSTRUCTION CONFERENCE 

1.2.1 Before start of the Work, CPCCo will conduct a conference at a time and Hanford 
Site location agreed to by the Contractor and CPCCo. 

1.2.2 Invited attendees will include CPCCo, Contractor, subcontractors and others having 
an interest in the Work 

1.2.3 The purpose of the conference is the coordination of Work startup and 
familiarization of project participants with the Work and worksite.  The conference 
will last approximately two (2) hours and will include the following agenda. 

a. Construction Progress Meetings 

b. Forms required by the Contract.  CPCCo will provide reproducible masters. 

Form No. Title 

A. Form A-6004-822 Construction Daily Field Report 

B. Form A-6004-967 Work Release for Construction/Service Organizations 

C. Form A-6004-820 Change Form 

D. Form A-6004-750 Chemical Inventory Worksheet 

E. Form A-6004-757 Contractor Document Submittal  

F. Form A-6004-833 Request for Clarification or Information (RCI) 
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H. Form A-6004-784 Job Hazard Analysis/Activity Hazard Analysis (JHA/AHA) for 
Subcontractors 

I. Form A-6004-785 Task-Specific Job Safety Analysis (K-3 JSA) 

J. Form A-6004-814 Contractor Occupational Safety and Industrial Hygiene 
Documentation Requirements Checklist 

K. Form A-6004-990 Planned Water Discharge Review and Concurrence 

J. Form A-6007-431 Acceptance Pressure Test Record 

¶ Other Site Forms that may be reviewed at this meeting: 

Form No. Title 

A. Form A-6004-929 Construction Completion Document 

B. Form A-6004-590 Waste Planning Checklist 

C. Form A-6004-952 Pre-Job Briefing Checklist 

D. Form A-6007-912 Post Job Review 

E. Form A-6006-539 Construction Lost Time / Work Delay Notification (White Card) 

F. Form A-6006-914 Mobile Equipment Daily Pre-Use Inspection Checklist 

G. Form A-6007-387 Significant Discharge Log 

H. Form A-6003-681 Non-Emergency Hydrant Tie-In Permit 

c. Material and equipment lists 

d. Points of contact and key personnel representing the Contractor and CPCCo.  
Areas covered will include safety, quality assurance and quality control, Price 
Anderson Amendment Act (PAAA), acceptance inspection, and construction 
engineering 

e. Quality requirements 

f. Report requirements 

g. Safety 

h. Schedule requirements, schedule constraints, and work limitations 

i. Submittals 

1.2.4   Prior to commencing work, the Contractor is required to have its employees 
ǳƴŘŜǊƎƻ ŀ ŦƻǊƳŀƭ {ǳōŎƻƴǘǊŀŎǘƻǊ άƴŜǿ ƘƛǊŜ ƻǊƛŜƴǘŀǘƛƻƴέ. 
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1.3 CONSTRUCTION PROGRESS MEETINGS 

1.3.1 At the discretion of the BTR, CPCCo will conduct progress meetings at a time and 
Hanford Site location as deemed necessary to ensure progression of the Work 

1.3.2 Invited attendees will include CPCCo, Contractor, and subcontractors. 

1.3.3 The purpose of the meetings is the exchange of Work-related information.  Average 
meeting will last approximately 1 hour and will include the following agenda items: 

a. Safety 
b. Quality Assurance 
c. Progress 
d. Submittal Status 
e. Schedule, Cost and Construction Status 
f. Requests For Information ς Status 
g. Design and Scope Changes 
h. Material and Equipment Status 
i. Problem Areas 

1.3.4 The Contractor shall provide CPCCo with a Construction Daily Field Report (A-6004-
822) and Construction Lost Time / Work Delay Notification (White Card) (A-6006-
539), if applicable, identifying the work performed for the day; craft, supervision, 
and subcontractor manpower; problems, issues, or delays; safety, and planned 
activities for the following day, etc. Construction Daily Field Reports shall be 
submitted to CPCCo by 10:00 am each workday documenting the previous 
ǿƻǊƪŘŀȅΩǎ ŀŎǘƛǾƛǘƛŜǎΦ /ƻƴǎǘǊǳŎǘƛƻƴ 5ŀƛƭy Field Reports will be filled out until the 
project is completed or terminated and will be submitted on days where no work 
has been done. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

 
END OF SECTION 
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PART 1 ς GENERAL 

1.1 SUMMARY 

 This Section provides the general procedures and requirements for preparing and 
processing submittals. Required submittals are identified in other Specification 
sections, other Contract sections, and the CPCCo OS/IH Manual. Required submittals 
are also summarized by CPCCo on the Master Submittal Register provided below. 
The submittal register may not be all-inclusive, and identifies documents required 
with proposal submittal, post-award / prior to Notice-To-Proceed (NTP), and post 
NTP. 

1.1.1 Requests for substitutions are prepared in accordance with Section 01630 and 
ǇǊƻŎŜǎǎŜŘ ƛƴ ŀŎŎƻǊŘŀƴŎŜ ǿƛǘƘ ǘƘƛǎ {ŜŎǘƛƻƴΦ ά5ŜƭƛǾŜǊŀōƭŜ ŘƻŎǳƳŜƴǘǎέ ŘƛŦŦŜǊ ŦǊƻƳ 
submittals and are processed in accordance with Section 01720. Deliverable 
documents are Quality Assurance documents and are required by technical sections 
of the Specification. 

1.2 CLARIFICATIONS 

1.2.1 Contract documents take precedence if a conflict exists between Contract 
documents and the submittal register. Immediately notify CPCCo of discrepancies in 
the submittal register. 

1.2.2 Approval of a specific item does not constitute approval of a system or assembly of 
which an item is a component. 

1.2.3 Materials and equipment that differ from approved submittals are subject to 
ǊŜƧŜŎǘƛƻƴ ŀƴŘ ǊŜǇƭŀŎŜƳŜƴǘ ŀǘ /ƻƴǘǊŀŎǘƻǊΩǎ ŜȄǇŜƴǎŜΦ 

1.2.4 Delays arising from failure to provide required submittals in a timely manner will not 
constitute excusable delays for extension. 

1.2.5 Standard processing time of submittals by CPCCo is under 2 weeks and is measured 
ŦǊƻƳ ŘŀǘŜ ƻŦ ǎǳōƳƛǘǘŀƭΩǎ ǊŜŎŜƛǇǘ ōȅ CPCCo to date of return mailing. 

1.3 SUBMITTAL BY CONTRACTOR 

1.3.1 The Contractor submittals identified herein on the submittal register shall be 
submitted to CPCCo Construction Document Control by the Contractor using the 
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Contractor Document Submittal (A-6004-757). Instructions for completion of the 
submittal are included with the form.   

1.3.2 The quantity, frequency, and type of submittal shall agree with the requirements set 
forth on the submittal register. The submittal number shall be entered on the 
submittal form by the Contractor in accordance with the submittal register. This 
number is used to identify each submittal.   

1.3.3 When any submittal is returned to the Contractor with a request to resubmit (i.e., 
ƳŀǊƪŜŘ ŀǎΥ  ά.-ȅŜǎέ άaƛƴƻǊ /ƻƳƳŜƴǘǎ ς Approved With Exceptions as Corrected Re-
ǎǳōƳƛǘǘŀƭ wŜǉǳƛǊŜŘέΤ ƻǊ ά/έ  άbƻǘ !ǇǇǊƻǾŜŘ wŜǾƛǎŜ ŀƴŘ wŜǎǳōƳƛǘέύ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ 
shall resubmit all corrected documents within the time specified on the returned 
submittal form, or if no time is specified, within 5 working days from the disposition 
date.   

1.3.4 Contact the Contract Specialist if additional submittal numbers are required. 

1.3.5 Changes ǘƻ ŀ /ƻƴǘǊŀŎǘƻǊΩǎ ŘŜƭƛǾŜǊŀōƭŜǎ ǘƘŀǘ ƘŀǾŜ ƴƻǘ ōŜŜƴ ŀŎŎŜǇǘŜŘ ōȅ CPCCo as 
complete shall be re-submitted using the submittal form.  

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 
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1.4 MASTER SUBMITTAL REGISTER 

MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

Statement of Work Submittal Requirements 

0-1 APW NO NO 
Name of person responsible for receiving 
changes to design media 

A+5 BTR 5 01036, 1.2.3 

0-2 APW NO NO Submit equipment certification and checklist A+5 S&H 5 01040, 1.2.6 

0-3 APW NO NO Alternate Safety Program (if used) A+5 S&H 5 01110, 1.2.2.1 

0-4 APW NO NO Designated Safety Representative A+5 S&H 5 01110, 1.2.2.2 

0-5 APW NO NO Safety Plan A+5 S&H 5 01110, 1.2.2.4 

0-6 APW NO NO Job Hazard Analysis and safety requirements A+5 S&H 5 
01110, 1.2.2.3; 
01110, 1.4.1.1 

0-7 APW NO NO Employee Job Task Analysis A+5 S&H 5 01110, 1.5.1 

0-8 APW NO NO Chemical Inventory Worksheet and SDSs S-10 S&H 5 
01130, 1.2.2.2, 
1.9.1; 01130, 

1.2.2.2 

0-9 APW NO NO 
Detailed information relative to any 
anticipated process involving the application of 
volatile chemicals 

A+5 S&H 5 
01130, 1.2.2.3; 

1.9.3 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

0-10 APW NO NO 
Inventory of air emission sources to be used 
on Site 

A+5 S&H 5 01130, 1.2.2.5; 1.10 

0-11 APW NO NO 
Training Completion Records and Training 
matrix to identify worker assignment and 
applicable training for each employee 

A+5 S&H 5 
01150, 1.2.2.1, 

1.3.3.3 

0-12 APW NO NO Field Work Supervisor A+5 BTR 5 01150, 1.3.1.2 

0-13 APW YES NO 
Pipe Bonding Procedure Specifications (BPS) 
and Test Procedure and Bonding Procedure 
Qualification Record (HDPE, DWHDPE) 

A+5 TA 5 01150, 1.3.4 

0-14 APW YES NO 
Bonder Performance Qualification Records 
(HDPE, DWHDPE) 

A+5 TA 5 01150, 1.3.3.1 

0-15 AP NO NO 
Revised project schedule (when required or 
work schedule slips) 

As needed CM 5 01315, 1.1.2.2 

0-16 APW NO NO 

Supplier use of calibrated equipment: 
Supplier shall submit the latest calibration 
certification/report certifying that all 
calibrated Supplier used equipment is in 
calibration. 

SF QA 5 01400, 1.4.2  

0-17 AP NO NO 
Supplier use of calibrated equipment: 
During the course of the contract the Supplier 
shall submit a calibration certification/report 

DC QA 5 01400, 1.4.2 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

certifying that all calibrated Supplier owned 
equipment was calibrated at any manufacturer 
recommended or other prescribed intervals 
that occur during the life of the work, or 
whenever the accuracy of the equipment is 
suspect. 

0-18 AP NO NO 

Certified Weld Inspector certificates, current 
and valid visual acuity examination results, 
visual weld inspection/examination 
procedures 

SF TA 5 01400, 1.4.1 

0-19 AP NO NO Inspection Reports DC ENG 5 01400, 1.4.4 

0-20 AP NO NO 
Potentially Suspect or Counterfeit Items ς 
Statement of Conformance. 

EC QA 5 
 01400, 1.2.3.1, 

1.5.3 

0-21 AP YES NO Substitution Approval Request (prior to work) As needed ENG 5 01630, 1.1.2.1 

0-22 AP NO NO 
Bonding Examination and Hydrostatic Leak 
Test Records  

DC ENG 5 01720, 1.4.1.2 

Supporting Specification SGW-54021, 01 61 00 ς Common Product Requirements 

1-1 AP NO NO 
Recommended maintenance during storage 
and factory assembly. 

DL-30 ENG 5  1.05.A 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

1-2 AP NO NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ƛƴǎǘǊǳŎǘƛƻƴǎ ŦƻǊ ƳŀǘŜǊƛŀƭ 
requiring special handling, storage or 
protection 

DL-30 ENG 5 1.05.B 

Supporting Specification SGW-54022, 05 05 23 ς Welding 

2-1 APW YES YES Shop Drawings PC/SF ENG 5 1.03.B 

2-2 APW YES NO WPQs SF TA 5 1.03.C.1 

2-3 APW YES NO 
Certified Weld Inspector credentials and visual 
acuity test report 

SF TA 5 1.03.C.2 

2-4 APW YES NO Testing agency personnel credentials SF TA 5 1.03.C.3 

2-5 APW YES NO Certified Weld Inspector reports SF TA 5 1.03.C.4 

2-6 APW YES NO 
Welding documentation: Submit on 
appropriate forms in referenced welding codes 

SF TA 5 1.03.C.5 

Supporting Specification SGW-54023, 05 50 00.01 - Metal Fabrications 

NA NA NA NA LEED Building Submittal Requirements NA NA NA 1.04.B (Excluded) 

3-1 APW YES YES Shop Drawings PC/SF ENG 5 1.04.C.1.a 

3-2 APW YES YES 
Specific instructions for concrete anchor 
installation, including drilled hole size, 
preparation, placement, procedures and 

PC/SF ENG 5 1.04.C.1.b 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

instructions for safe handling of anchoring 
systems 

3-3 AP YES YES 

Concrete and Masonry Drilled Anchors 
 
1) aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǇǊƻŘǳŎǘ ŘŜǎŎǊƛǇǘƛƻƴ ŀƴŘ 

installation procedures 
2) Current test data or ICC Evaluation Report 
3) Adhesive Anchor installation certification 
4) Wedge Anchors installation certification 
5) Cast In-Place Anchor installation 
 

SF ENG 5 1.04.D.1  

NA NA NA NA 
U-Channel Concrete Inserts 
ŀΦ aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǇǊƻŘǳŎǘ ŘŜǎŎǊƛǇǘƛƻƴΦ 
b. Allowable load tables. 

NA NA NA 
1.04.D.2 

(Excluded) 

NA NA NA NA Ladders: Certification of load and fatigue tests NA NA NA 1.04.D.3 (Excluded) 

3-4 APW YES YES 
Passivation method for stainless steel 
members. 

SF ENG 5  1.04.D.4 

Supporting Specification SGW-54024, 09 90 00 ς Painting and Coating 

4-1 APW YES YES Shop Drawings PC ENG 5 1.04.B.1 

4-2 APW YES NO Samples: Surface Preparation PC ENG 5 1.04.B.2.1 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

a) Prior to start of surface preparation, furnish 
a 4-inch 
by 4-inch steel panel for each grade of 
sandblast specified herein, prepared to 
specified requirements. 
b) Provide panel representative of the steel 
used; prevent deterioration of surface quality. 
c) Panel to be reference source for inspection 
upon approval by BTR. 

4-3 APW NO NO 

Samples: Paint 
 a) Unless otherwise specified, before painting 
work is started, prepare minimum 8-inch by 
10-inch sample with type of paint and 
application specified on similar substrate to 
which paint is to be applied. 
b) Furnish additional samples  until colors, 
finishes, and textures are approved. 
c) Approved samples to be the quality 
standard for final finishes. 

SF ENG 5 1.04.B.2.2 

4-4 APW NO NO 
!ǇǇƭƛŎŀǘƻǊΩǎ vǳŀƭƛŦƛŎŀǘƛƻƴΥ [ƛǎǘ ƻŦ ǊŜŦŜǊŜƴŎŜǎ 
substantiating experience 

PC ENG 5  1.04.C.1 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

4-5 AP NO NO 

/ƻŀǘƛƴƎ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ 
Compliance, in accordance with (SGW-63706) 
Section 01 43 33 - aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ 
Services 

EF ENG 5 1.04.C.2 

4-6 APW NO NO 

CŀŎǘƻǊȅ !ǇǇƭƛŜŘ /ƻŀǘƛƴƎǎΥ aŀƴǳŦŀŎǘǳǊŜǊΩǎ 
certification stating factory applied coating 
system meets or exceeds requirements 
specified. 

SF ENG 5 1.04.C.3 

4-7 AP NO NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǿǊƛǘǘŜƴ ǾŜǊƛŦƛŎŀǘƛƻƴ ǘƘŀǘ 
submitted material is suitable for the intended 
use. 

SF ENG 5 1.04.C.4 

4-8 APW YES NO 

If the manufacturer of finish coating differs 
from that of shop primer, provide finish 
ŎƻŀǘƛƴƎ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ǿǊƛǘǘŜƴ ŎƻƴŦƛǊƳŀǘƛƻƴ 
that materials are compatible. 

SF ENG 5 1.04.C.5 

4-9 FIO NO NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǿǊƛǘǘŜƴ ƛƴǎǘǊǳŎǘƛƻƴǎ ŀƴŘ 
special details for applying each type of paint 

SF ENG 5 1.04.C.6 

NA NA NA A LEED Submittals NA NA NA 
1.04.D 

(Excluded) 

Supporting Specification SGW-54025, 10 14 00-  Signage 

5-1 APW NO NO Shop Drawings:  PC ENG 5 1.02.B.1 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

a. Drawings showing layouts, actual letter sizes      
and styles, and Project-specific mounting 
details. 
ōΦ aŀƴǳŦŀŎǘǳǊŜǊΩǎ ƭƛǘŜǊŀǘǳǊŜ ǎƘƻǿƛƴƎ ƭŜǘǘŜǊ 
sizes and styles, sign materials, and standard 
mounting details. 

5-2 APW NO NO 
Samples:  One full size for each type of 
nameplate, sign, and label specified. 

PC ENG 5 1.02.B.2 

5-3 AP NO NO aŀƴǳŦŀŎǘǳǊŜǊΩǎ ƛƴǎǘŀƭƭŀǘƛƻƴ ƛƴǎǘǊǳŎǘƛƻƴǎ SC ENG 5 1.02.C 

Supporting Specification SGW-54026, 26 05 02 ς Basic Electrical Requirements 

6-1 APW NO NO 

tǊƻǾƛŘŜ ƳŀƴǳŦŀŎǘǳǊŜǊǎΩ Řŀǘŀ ŦƻǊ ǘƘŜ ŦƻƭƭƻǿƛƴƎΥ 
 
a. Electrical service components. 
b. Telephone service components. 
c. Nameplates, signs, and labels. 
 

PC ENG 5 1.05.B.1 

Supporting Specification SGW-54028, 26 05 05 - Conductors 

7-1 APW YES NO 
Wire and cable descriptive product 
information. 

PC ENG 5  1.03.B.1 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

7-2 APW YES NO 
Wire and cable accessories descriptive product 
information. 

PC ENG 5 1.03.B.2 

NA NA NA NA 

Provide cable pulling calculations for the 
following cable 
installations: 
1) Multi-conductor 600-volt cable sizes larger 

than #2 AWG that cannot be hand pulled. 
2) Power and control conductor, and control 

and instrumentation cable installations in 
ductbanks. 

3) Feeder circuits, single conductors #4/0 
and larger. 

4) Medium voltage cable runs that cannot be 
hand-pulled. 

NA NA NA 1.03.B.3 (Excluded) 

7-3 AP YES NO 
Factory Test Report for conductors 600 volts 
and below. 

PC ENG 5 1.03.C.1 

7-4 AP YES NO 
Factory Test Report per AEIC CS6, including 
AEIC qualification report for conductors above 
600 volts. 

PC ENG 5 1.03.C.2 

7-5 AP NO NO 
Journeyman lineman or electrician splicing 
credentials. 

SF CM 5 1.03.C.3 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

Supporting Specification SGW-54029, 26 05 26 ς Grounding and Bonding for Electrical Systems 

8-1 APW YES NO 
Shop Drawings: Product data for the following: 
a. Mechanical connectors. 
b. Compression connectors. 

PC ENG 5 1.03.B.1 

Supporting Specification SGW-54030, 26 05 33 ς Raceway and Boxes 

9-1 APW NO NO 

aŀƴǳŦŀŎǘǳǊŜǊΩǎ [ƛǘŜǊŀǘǳǊŜΥ 
a. PVC-coated rigid galvanized steel conduit, 

submittal to include copy of 
ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ǿŀǊǊŀƴǘȅΦ 

b. Wireways. 
c. Surface metal raceway. 
d. Device boxes for use in hazardous areas. 
e. Junction and pull boxes used at or below 

grade. 
f. Large junction and pull boxes. 
g. Terminal junction boxes. 

PC ENG 5 1.03.B.1 

NA NA NA NA 

Precast Manholes and Handholes: 
a. Dimensional drawings and descriptive 

literature. 
b. Traffic loading calculations. 
Accessory information. 

NA NA NA 
1.03.B.2 

(Excluded) 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

9-2 APW YES NO 

Cable Tray Systems: 
a. Dimensional drawings, calculations, and 

descriptive information. 
b. NEMA load/span designation and how it 

was selected. 
c. Support span length and pounds-per-foot 

actual and future cable loading at 
locations, with safety factor used. 

d. Location and magnitude of maximum 
simple beam deflection of tray for loading 
specified. 

e. Layout drawings and list of accessories 
being provided 

PC ENG 5 1.03.B.3 

9-3 APW NO NO 
Equipment and machinery proposed for 
bending metal conduit. 

PC ENG 5 1.03.B.4 

9-4 APW YES NO 
Method for bending PVC conduit less than 30 
degrees. 

PC ENG 5 1.03.B.5 

9-5 APW YES NO 
Conduit Layout: 
a. Provide drawings for underground and 

concealed conduits  
PC ENG 5 1.03.B.6 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

including, but not limited to ductbanks, 
those under floor slabs, concealed in floor 
slabs and concealed in walls. 

b. Provide plans and section showing 
arrangement and location of conduit and 
duct bank required for: 
1. Low and medium voltage feeder and 

branch circuits. 
2. Communications systems. 
3. Empty conduit for future use. 

c. Electronic Auto-CAD 2022 and PDF format; 
scale not greater than 1 inch equals 20 
feet. 

9-6 AP NO YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ŎŜǊǘƛŦƛŎŀǘƛƻƴ ƻŦ ǘǊŀƛƴƛƴƎ ŦƻǊ 
PVC-coated rigid steel conduit installer. 

PC QA/ENG 5 1.03.C.1 

Supporting Specification SGW-54034, 26 24 16 - Panelboards 

10-1 APW YES NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ Řŀǘŀ ǎƘŜŜǘǎ ŦƻǊ ŜŀŎƘ ǘȅǇŜ ƻŦ 
panelboard, protective device, accessory item, 
and component. 

PC ENG 5 
1.03.B.1 

 

10-2 APW YES NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǎƘƻǇ ŘǊŀǿƛƴƎǎ ƛƴŎƭǳŘƛƴƎ 
dimensioned plan, section, and elevation for 

PC ENG 5 1.03.B.2 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

each panelboard type, enclosure, and general 
arrangement. 

10-3 APW YES NO 

Tabulation of features for each panelboard to 
include the following:  

a. Protective devices with factory 
settings.  

b. Provisions for future protective 
devices.  

c. Space for future protective devices.  
d. Voltage, frequency, and phase 

ratings.  
e. Enclosure type.  
f. Bus and terminal bar configurations 

and current ratings.  
g. Provisions for circuit terminations 

with wire range.  
h. Short circuit current rating of 

assembled panelboard at system 
voltage. 

PC ENG 5 1.03.B.3 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

i. Features, characteristics, ratings, and 
factory settings of auxiliary 
components. 

10-4 AP YES NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǊŜŎƻƳƳŜƴŘŜŘ ƛƴǎǘŀƭƭŀǘƛƻƴ 
instructions. 

DL-30 ENG 5 1.03.C.1 

Supporting Specification SGW-54038, 40 05 15 ς Piping Support Systems 

11-1 APW YES YES 

Catalog information and drawings of piping 
support system, locating each support, sway 
brace, seismic brace, hanger, guide, 
component, and anchor for piping. Identify 
support, hanger, guide, and anchor type by 
catalog number and Drawing detail number. 
Shop drawings of pipe supports shall include 
general configuration, member sizes, 
materials, welding requirements, and concrete 
anchorage requirements. 

PC ENG 5 1.03.B.1 

11-2 APW YES YES 
For piping smaller than 4 inches, provide 
catalog information for each type of support. 

PC ENG 5 1.03.B.2 

11-3 AP YES YES 
Revisions to support systems resulting from 
changes in related piping system layout or 
addition of flexible joints. 

DC ENG 5 1.03.B.3 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

11-4 APW YES YES 
For piping 4 inches and larger, provide catalog 
information for each type of support. 

PC ENG 5 1.03.B.4 

11-5 AP YES YES 
Maintenance information on piping support 
system. 

PC Operations 5 1.03.C.1 

11-6 AP YES NO 
WPSs, PQRs, and WPQs: Submit on 
appropriate forms in referenced welding 
codes. 

PC TA 5 1.03.D.1 

Supporting Specification SGW-54040, 40 27 00 ς Process Piping ς General 

12-1 APW YES YES 

Shop Fabricated Piping:  
a. Detailed pipe fabrication or spool drawings 
showing special fittings and bends, 
dimensions, coatings, and other pertinent 
information.  
b. Layout drawing showing location of each 
pipe section and each special length; number 
or otherwise designate laying sequence on 
each piece. 

PC ENG 5 1.04.B.1 

NA NA NA NA 

Pipe Wall Thickness: Identify wall thickness 
and rational method or standard applied to 
determine wall thickness for each size of each 
different service including exposed, 

NA NA NA 
1.04.B.2 

(Excluded) 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

submerged, buried, and concrete encased 
installations for Contractor-designed piping. 

NA NA NA NA 

Hydraulic Thrust Restraint for Restrained 
Joints: Details including materials, sizes, 
assembly ratings, and pipe attachment 
methods. 

NA NA NA 
1.04.B.3 

(Excluded) 

12-2 APW YES YES Pipe Corrosion Protection: Product data. PC ENG 5 1.04.B.4 

12-3 AP YES YES 

aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘƛƻƴ ƻŦ /ƻƳǇƭƛŀƴŎŜΥ 
a. Pipe and fittings. 
b. Welding electrodes and filler materials. 
c. Factory applied resins and coatings. 

SF ENG 5 1.04.C.1 

12-4 AP YES YES 

Qualifications: 
a. Weld Inspection and Testing Agency: 
Certification and qualifications. 
b. Welding Inspector: Certification and 
qualifications. 
c. Welders: 
1) List of qualified welders and welding 
operators. 
2) Current test records for qualified welder(s) 
and weld type(s) for factory and field welding. 

SF TA 5 1.04.C.2 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

12-5 AP YES NO 

Weld Procedures Specifications and Procedure 
Qualification. Records in accordance with 
ASME Boiler and Pressure Vessel Code, Section 
IX f. 

SF TA 5 1.04.C.3 

12-6 AP YES NO 
Nondestructive inspection and testing 
procedures 

SF QA/ENG 5 1.04.C.4 

12-7 AP YES NO Test Logs. EF ENG 5 1.04.C.5 

NA NA NA NA Pipe coating applicator certification. NA NA NA 1.04.C.6 (Excluded) 

12-8 AP YES YES 
Laboratory Testing Equipment: Certified 
ŎŀƭƛōǊŀǘƛƻƴǎΣ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ǇǊƻŘǳŎǘ ŘŀǘŀΣ ŀƴŘ 
test procedures. 

SF ENG 5 1.04.C.7 

12-9 AP YES NO Certified welding inspection and test results. SF TA 5 1.04.C.8 

Supporting Specification SGW-54042, 40 27 00.08 ς Stainless Steel Pipe and Fittings ς General Services 

NA NA NA NA NO SUBMITTALS IN THIS SPECIFICATION NA NA NA NA 

Supporting Specification SGW-54045, 40 27 01 ς Process Piping Specialties 

13-1 APW YES YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ Řŀǘŀ ƻƴ ƳŀǘŜǊƛŀƭǎΣ 
construction, end connections, ratings, overall 
lengths, and live lengths (as applicable). 

PC ENG 5 1.02.B 

NA NA NA NA Coupling Harness: NA NA NA 1.02.C.1 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

a. Details, ratings, calculations and test reports 
for thrust restraints relying on welded bars or 
rings. 
b. Weld procedure qualifications. 
c. Load proof-testing report of prototype 
restraint for any size coupling. 

(Excluded) 

13-2 APW YES YES 

Cartridge and Bag Filter Systems: 
ŀΦ aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǿǊƛǘǘŜƴκǇǊƛƴǘŜŘ ƛƴǎǘŀƭƭŀǘƛƻƴ 
instructions. 
ōΦ aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ tǊƻǇŜǊ 
Installation as specified in SGW-63706, 01 43 
33 - aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ. 

PC ENG 5 
 

1.02.C.2 
 

13-3 AP NO YES 
Operation and Maintenance Data as specified 
in SGW-63711, 01 78 23 - Operation and 
Maintenance Data. 

PC Operations 5 1.02.C.3 

Supporting Specification SGW-54046, 40 27 02 ς Process Valves and Operators 

14-1 APW YES YES 

Shop Drawings: 
a. Product data sheets for each make and 
model. Indicate valve Type Number, applicable 
Tag Number, and facility name/number or 
service where used. 

PC ENG 5 1.02.B.1 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

b. Complete catalog information, descriptive 
literature, specifications, and identification of 
materials of construction. 
c. Power and control wiring diagrams, 
including terminals and numbers. 
d. For each power actuator provided, 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǎǘŀƴŘŀǊŘ Řŀǘŀ ǎƘŜŜǘΣ ǿƛǘƘ 
application specific features and options 
clearly identified. 
e. Sizing calculations for open-close/throttle 
and modulating valves. 

14-2 AP YES YES 

aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ /ƻƳǇƭƛŀƴŎŜΣ ƛƴ 
accordance with SGW-63706, 01 43 33 -
aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ, for: 
a. Electric actuators; full compliance with 
AWWA C540. 
b. Butterfly valves; full compliance with AWWA 
C504. 

PC ENG 5 1.02.C.1 

NA NA NA NA 
Certification for compliance to NSF 61 for 
valves used for drinking water service. 

NA NA NA 
1.02.C.2 

(Excluded) 

14-3 AP YES YES Tests and inspection data. PC ENG 5 1.02.C.3 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

14-4 AP YES YES 
Operation and maintenance data as specified 
in SGW-63711, 01 78 23 - Operation and 
Maintenance Data. 

PC Operations 5 1.02.C.4 

14-5 AP YES YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ tǊƻǇŜǊ 
Installation, in accordance with SGW-63706, 
01 43 33-aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ. 

EC ENG 5 1.02.C.5 

Supporting Specification SGW-54047, 40 42 13 ς Process Piping Insulation 

15-1 APW YES YES aŀƴǳŦŀŎǘǳǊŜǊΩǎ ŘŜǎŎǊƛǇǘƛǾŜ ƭƛǘŜǊŀǘǳǊŜΦ PC ENG 5 1.02.A.1 

15-2 APW YES YES 

Drawings and descriptive literature, including 
installation procedures, for all custom-
fabricated insulation systems, including but 
not limited to 
insulation at heat traced pressure/vacuum 
relief valves and heated VPGAC drums. 

PC ENG 5 1.02.A.2 

15-3 AP NO YES Maintenance information. PC Operations 5 1.02.B 

Supporting Specification SGW-54048, 40 80 01 ς Process Piping Leakage Testing 

16-1 APW YES NO 
Testing Plan: 
Submit prior to testing and include at least the 
information that follows: Certifications of 

SC ENG 5 
1.02.B.1, 1.02.B.2, 

1.02.B.3 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

Calibration: Testing equipment, and Test 
Report Form 

16-2 AP YES NO Completed and verified Test Reports EC ENG 5 1.02.C.1 

Supporting Specification SGW-54049, 40 90 00 ς Instrumentation and Control Process Systems 

17-1 APW NO NO List of required field equipment.  PC ENG 5 1.05.C.1 

17-2 APW YES YES 
Component Data Sheets: Data sheets for I&C 
components. 

PC ENG 5 1.05.C.2 

17-3 APW YES YES Panel Construction Drawings PC ENG 5 1.05.C.3 

17-4 APW YES YES Panel Wiring Diagrams PC ENG 5 1.05.C.4 

17-5 APW YES YES Loop Wiring Diagrams PC ENG 5 1.05.C.5 

17-6 APW YES YES 
Panel Power Requirements and Heat 
Dissipation 

PC ENG 5 1.05.C.6 

17-7 APW YES YES Spares, Expendables and Test Equipment PC ENG 5 1.05.C.7 

17-8 AP YES YES 
Operations and Maintenance Data: In 
accordance with SGW-63711, 01 78 23 ς 
Operations and Maintenance Data 

PC Operations 5 1.05.D.1 

NA NA NA NA 
CPCCo Training Plan: In accordance with SGW-
63706, 01 43 33- aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ. 

NA NA NA 1.05.D.2 (Excluded) 

Supporting Specification SGW-54050, 40 91 00 ς Instrumentation and Control Components 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

NA NA NA NA NO SUBMITTALS IN THIS SPECIFICATION NA NA NA NA 

Supporting Specification SGW-54051, 40 99 00 ς Package Control Systems 

18-1 APW YES YES 

Bill of material, catalog information, 
descriptive literature, wiring diagrams, and 
Shop Drawings for components of control 
system. 

PC ENG 5 1.03.B.1 

18-2 APW YES YES 
Catalog information on electrical devices 
furnished with system. 

PC ENG 5 1.03.B.2 

18-3 APW YES YES 
Shop Drawings, catalog material, and 
dimensional layout drawings for control panels 
and enclosures. 

PC ENG 5 1.03.B.3 

18-4 APW YES YES 
Panel elementary diagrams of prewired 
panels.  

PC ENG 5 1.03.B.4 

18-5 APW YES YES 
Plumbing diagrams of pre-plumbed panels and 
interconnecting plumbing diagrams. 

PC ENG 5 1.03.B.5 

18-6 APW YES YES 
Interconnection wiring diagrams that include 
numbered terminal designations showing 
external interfaces. 

PC ENG 5 1.03.B.6 

18-7 APW YES NO 
Submit complete heat dissipation calculations 
for all control enclosures. 

PC ENG 5 1.03.B.8 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

18-8 AP YES YES 

Programmable Controller and Distributed I/O 
Panels Submittals:  

a. Complete set of user manuals.  
b. Fully documented ladder logic listings.  
c. Function listing for function blocks 

not fully documented by ladder logic 
listings. 

d. Cross-reference listing. 

EF ENG 5 1.03.C.1 

18-9 AP YES YES 
{ǳǇǇƭƛŜǊΩǎ ƭƛǎǘ ƻŦ ǇǊƻǇƻǎŜŘ ǎǇŀǊŜǎΣ 
expendables, and test equipment. 

EF ENG 5 1.03.C.2 

18-10 AP YES NO {ǳǇǇƭƛŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ tǊƻǇŜǊ LƴǎǘŀƭƭŀǘƛƻƴΦ EC ENG 5 1.03.C.3 

Supporting Specification SGW-54391, 33 05 01.10 ς High Density Polyethylene (HDPE) Pressure Pipe and Fittings 

19-1 APW YES YES 
Shop Drawings and Product Data 
 

A+5 ENG 5 1.02.B.1 

19-2 APW YES NO 
Bonder Certification,  Bonding Procedures and 
Pipe Manufacturer Qualification 

A+5 TA 5 1.02.B.2; 1.03.B 

19-3 APW YES NO 
Testing Plan  
 

Prior to 
testing-15 

Days 
TA 5 1.02.B.3 

19-4 APW YES YES 
Electrofusion Attached Thrust and Flex 
Restraint Devices 

A+5 ENG 5 1.02.B.4 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

19-5 APW YES NO 
Qualifications to perform electrofusion 
bonding. 

A+5 TA 5 1.02.B.5 

19-6 AP YES YES aŀƴǳŦŀŎǘǳǊŜǊǎΩ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ /ƻƳǇƭƛŀƴŎŜ EC ENG 5 1.02.C.1 

NA NA NA NA 
Certifications of Calibration: (Perform Visual 
Test) 

NA NA NA 
1.02.C.2 

(Excluded) 

19-7 AP YES NO Test report documentation. DC ENG 5 1.02.C.3 

Supporting Specification SGW-54392, 33 05 01.15 ς Double-Wall High Density Polyethylene (DWHDPE) Pressure Pipe and Fittings 

20-1 APW YES NO 
5ƻŎǳƳŜƴǘŀǘƛƻƴ ƻŦ ǇƛǇŜ ǎȅǎǘŜƳ {ǳǇǇƭƛŜǊΩǎ 
experience with pre-assembled dual 
containment piping systems 

A+5 ENG 5  1.3.B.1, 1.4.B 

20-2 APW YES NO Shop Drawings and Catalog Information A+5 ENG 5  1.3.B.2 

20-3 APW YES NO Bonder Personnel Qualifications  A+5 TA 5  1.3.B.3.a 

20-4 APW YES NO 
Qualification/Demonstration of Bonding 
Procedures 

A+5 TA 5  1.3.B.3.b, 1.4.C 

20-5 AP YES NO Testing Plan 
Prior to 

testing-15 
Days 

QA/ENG 5  1.3.C.1 

20-6 AP YES NO Certification of Calibration 
Prior to 

testing-15 
Days 

QA 5  1.3.C.2 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

20-7 AP YES NO Joint Test Report  DC QA/ENG 5   1.3.C.3, 3.3 

20-8 AP YES NO Fusion Report  DC QA/ENG 5  1.3.C.4 

20-9 AP YES NO 

Deliverable Documentation (NDE Personnel 
Qualifications, Bond Identification Drawings 
NDE Documentation, Visual Examination 
Results, Leak/Pressure Test Certification) 

 DC QA/ENG 5  1.3.C.5 

NA NA NA NA Installation exclusions ς do not perform NA NA NA 3.1.A.8 (Excluded) 

NA NA NA NA 
Flushing: Obtain direction for disposal of 
flushing and testing water from ECO 

NA NA NA 
3.2.A 

(Excluded) 

20-10 AP YES NO Joint Fusion  DC ENG 5  3.3.A,B,C 

20-11 AP YES NO Pipeline Testing DC ENG 5   3.3.D 

Supporting Specification SGW-57526, Torque Specifications for Flanges on the Soil and Groundwater Project 

NA NA NA NA NO SUBMITTALS IN THIS SPECIFICATION NA NA NA NA 

Supporting Specification SGW-63706, 01 43 33 - aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ 

21-1 FIO NO NO Training Schedule DL-14 BTR 5 1.03.A.1 

21-2 FIO NO NO Lesson Plan 
DL-14 (As 

Applicable) 
BTR 5 1.03.A.2 

Supporting Specification SGW-63711, 01 78 23 - Operation and Maintenance Data 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

22-1 FIO NO YES 
Data Outline: Submit a detailed outline of 
proposed organization and contents of Final 
Data prior to preparation of Preliminary Data. 

PC ENG 5 1.05.A.1 

22-2 FIO NO YES tǊŜƭƛƳƛƴŀǊȅ 5ŀǘŀΥ {ǳōƳƛǘ ŦƻǊ .¢wΩǎ ǊŜǾƛŜǿΦ EF ENG 5 1.05.A.2 

22-3 FIO NO YES Final Data: Submit in format specified herein. DL ENG 5 1.05.A.3 

Supporting Specification SGW-63712, 01 88 15.01 ς Seismic Anchorage and Bracing 

23-1 APW YES YES 

Shop Drawings 
a. Submit shop drawings with 

supporting calculations no less than 4 
weeks in advance of installation of 
component, equipment or 
distribution system to be anchored to 
structure. 

b. Manufacturers' engineered seismic 
hardware product data.  

c. Seismic attachment assemblies' 
drawing(s); include connection 
hardware, braces, and anchors or 
anchor bolts for nonexempt 

PC ENG 5 
1.04.B.1 

 



 
SECTION 01300 
SUBMITTALS 

 

01300-29 

At CPCCo, Safety is no accident 

                                                             200W P&T Expansion        09/18/202308/29/2023
    

MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 

S
u

b
m

itt
a

l N
o

. 

T
yp

e 

T
e

c
h

n
ic

a
l 

S
u

b
m

itt
a

l 

V
e

n
d

o
r 

In
fo

rm
a

ti
o

n
 

Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

components, equipment, and 
systems.  

d.     Submittals will be rejected if proposed 
anchorage method would create an 
overstressed condition of supporting 
member. Revise anchorages and 
strengthening of structural support as 
required so there is no overstressed 
condition. 

NA NA NA NA 

Seismic Anchorage and Bracing Calculations:  
For seismic attachments, lateral braces, and 
anchorages, include IBC design criteria as 
noted in this Specification, in addition to 
manufacturer's specific criteria used for the 
design; sealed by a professional engineer 
responsible for their preparation and 
registered in the State of Washington. 

NA NA NA 
1.04.B.2 

(Excluded) 

23-2 AP YES NO 
Manufacturer's seismic hardware installation 
requirements including torque requirements 
as needed. 

PC ENG 5 1.04.C.1 

Supporting Specification SGW-63724, 26 20 00 ς Low-Voltage AC Induction Motors 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

24-1 APW YES YES Descriptive information DP ENG 5 1.04.A.1 

24-2 APW YES YES 
Nameplate data in accordance with NEMA MG 
1 

DP ENG 5 1.04.A.2 

24-3 APW YES YES 

Additional Rating Information: 
a. Service factor 
b. Locked rotor current 
c. No load current 
d. Safe stall time for motors 50 hp and larger 
e. Adjustable frequency drive motor load 
classification (for example, variable torque) 
and minimum allowable motor speed for that 
load classification 
f. Guaranteed minimum full load efficiency and 
power factor 

DP ENG 5 1.04.A.3 

24-4 APW YES YES 
Enclosure type and mounting (such as, 
horizontal, vertical) 

DP ENG 5 1.04.A.4 

24-5 APW YES YES Dimensions and total weight DP ENG 5 1.04.A.5 

24-6 APW YES YES 
Conduit box dimensions and usable volume as 
defined in NEMA MG 1 and NFPA 70 

DP ENG 5 1.04.A.6 

24-7 APW YES YES Bearing type DP ENG 5 1.04.A.7 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

24-8 APW YES YES Bearing lubrication DP ENG 5 1.04.A.8 

24-9 APW YES YES Bearing life DP ENG 5 1.04.A.9 

24-10 APW YES YES Space heater voltage and watts DP ENG 5 1.04.A.10 

24-11 APW YES YES 
Description, ratings, and wiring diagram of 
motor thermal protection 

DP ENG 5 1.04.A.11 

24-12 APW YES YES 
Motor sound power level in accordance with 
NEMA MG 1 

DP ENG 5 1.04.A.12 

24-13 APW YES YES 
Maximum brake horsepower required by the 
equipment driven by the motor 

DP ENG 5 1.04.A.13 

NA NA NA NA 
Description and rating of submersible motor 
moisture sensing system 

NA NA NA 
1.04.A.14 
(Excluded) 

24-14 APW YES YES 
Seismic anchorage and bracing data sheets 
and drawings as required by SGW-63712, 01 
88 15 - Seismic Anchorage and Bracing 

DP ENG 5 1.04.A.15 

24-15 APW YES YES NRTL Listing DP ENG 5 1.04.A.16 

24-16 AP YES YES Factory test reports DL-14 ENG 5 1.04.B.1 

24-17 APW YES NO 
Seismic anchorage and bracing calculations as 
required by SGW-63712, 01 88 15 - Seismic 
Anchorage and Bracing 

DP ENG 5 1.04.B.2 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

24-18 APW YES YES 
Operation and Maintenance Data: As specified 
in SGW-63711, 01 78 23 - Operation and 
Maintenance Data 

DP Operations 5 1.04.B.3 

24-19 AP YES YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ tǊƻǇŜǊ 
Installation in accordance with SGW-63706, 01 
43 33 - aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ 

EC ENG 5 1.04.B.4 

Supporting Specification SGW-63740, 40 05 33 ςPipe Heat Tracing and Tank Heaters 

25-1 APW YES YES aŀƴǳŦŀŎǘǳǊŜǊΩǎ ŘŜǎŎǊƛǇǘƛǾŜ ƭƛǘŜǊŀǘǳǊŜ PC ENG 5 1.03.B.1 

25-2 APW YES NO 
Plastic Pipe Installations: Output adjustment 
factors for heating tape for the services 
indicated  

PC ENG 10 1.03.B.2 

25-3 APW YES NO 
Pipe / tank heat loss calculations for each pipe 
/tank size to be heat traced  

PC ENG 10 1.03.B.3 

25-4 APW YES NO Control System Input / Output schedule PC ENG 5 1.03.B.4 

Supporting Specification SGW-64286, 03 01 32 ς Repair of Vertical and Overhead Concrete Surfaces 

26-1 APW  NO  NO Product Data Sheets  A+30  ENG 5 1.03.B.1  

26-2 APW  NO  NO Samples  A+30  ENG 5 1.03.B.2  

26-3 AP  NO  NO Mortar System  A+30  ENG 5 1.03.C.1  

26-4 AP  NO  NO aŜǎƘ aŀƴǳŦŀŎǘǳǊŜǊΩǎ 5ŀǘŀ  A+30  ENG 5 1.03.C.2  
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

26-5 AP  NO  NO 
Description of Equipment Proposed for Hydro 
Surface Prep Demolition  

A+30  ENG 5 1.03.C.3  

26-6 AP  NO  NO Certificates  A+30  ENG 5 1.03.C.4  

26-7 AP  NO  NO Statements of Qualification  A+30  ENG 5 1.03.C.5  

26-8 AP  NO  NO 
aƻǊǘŀǊ {ȅǎǘŜƳ aŀƴǳŦŀŎǘǳǊŜǊΩǎ tǊƻǇƻǎŜŘ ¢Ŝǎǘ 
Procedures  

A+30  ENG 5 1.03.C.6  

Supporting Specification SGW-64287, 03 01 33 ς Repair of Horizontal Concrete Surfaces 

27-1 APW  NO  NO 
Mortar System Manufacturer's Test and 
Product Data  

A+30  ENG 5 1.02.B  

27-2 AP  NO  NO 
Mortar System Manufacturer's Certificate of 
Compliance  

A+30  ENG 5 1.02.C.1.a  

27-3 AP  NO  NO 
Mortar System Manufacturer's Material 
confirmation  

A+30  ENG 5 1.02.C.1.b  

27-4 AP  NO  NO 
Mortar System Manufacturer's Bonding Agent 
confirmation  

A+30  ENG 5 1.02.C.1.c  

27-5 AP  NO  NO 
Mortar System Manufacturer's Certificate of 
Proper Installation  

A+30  ENG 5 1.02.C.1.d  

27-6 AP  NO  NO 
Recommended Preparation & Installation 
Instructions  

A+30  ENG 5 1.02.C.1.e  
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

27-7 AP  NO  NO 
Written Test Report for each Production and 
Core Sample  

A+30  ENG 5 1.02.C.2  

27-8 AP  NO  NO 
Statement of Qualification ς Laboratory and 
Applicator  

A+30  ENG 5 1.02.C.3  

Supporting Specification SGW-64288, 03 10 00 ς Concrete Forming and Accessories 

28-1 APW  NO  NO 
Shop Drawings: 
a. Forming system product data 
b. aŀƴǳŦŀŎǘǳǊŜǊΩǎ Řŀǘŀ ŦƻǊ ŦƻǊƳ ǊŜƭŜŀǎŜ ŀƎŜƴǘ 

A+30  ENG  5 1.03 B.1  

Supporting Specification SGW-64290, 03 21 00 ς Reinforcing Steel 

29-1 APW  NO  NO 
Shop Drawings: 
a. Bending lists 
b. Placing drawings 

A+30  ENG 4 1.02 B.1  

29-2 APW  NO  NO 
Welded Mechanical Sleeve Splice, Mechanical 
threaded Conn  

A+30  ENG 4 1.02.B.2  

29-3 AP  NO  NO Lab Test Reports  A+30  ENG 4 1.02.C.1  

29-4 AP  NO  NO Mechanical Threaded Connections  A+30  ENG 4 1.02.C.2  

29-5 AP  NO  NO Welding Qualification  A+30  ENG 4 1.02.C.3  

29-6 AP  NO  NO Field Test Results  A+30  ENG 4 1.02.C.5  

Supporting Specification SGW-64291, 03 30 00 ς Cast-In-Place Concrete 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

30-1 APW  NO  NO Shop Drawings: Placement Drawings A+30  ENG 4 1.03.C.1  

30-2 APW  NO  NO Product Data  A+30  ENG 4 1.03.C.1.a  

30-3 APW  NO  NO Design Data  A+30  ENG 4 1.03.C.1.b  

30-4 APW  NO  NO Gradation data  A+30  ENG 4 1.03.C.1.c  

30-5 APW  NO  NO Plan for Cold Weather Curing and Protection  A+30  ENG 4 1.03.C.1.d  

30-6 APW  NO  NO Plan for Hot Weather Curing and Protection  A+30  ENG 4 1.03.C.1.e  

30-7 APW  NO  NO Concrete Repair Methods  A+30  ENG 4 1.03.C.1.f  

30-8 FIO  NO  NO Pre-installation Conference Minutes  SC+5  ENG 4 1.03.D.1  

30-9 FIO NO  NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ LƴǎǘǊǳŎǘƛƻƴǎ .ƻƴŘƛƴƎ 
Agent/Bond Breaker  

A+30  ENG 4 1.03.D.2  

30-10 FIO  NO  NO aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜǎ ƻŦ /ƻƳǇƭƛŀƴŎŜ  A+30  ENG 4 1.03.D.3  

30-11 FIO NO  NO Statements of Qualifications  A+30  ENG 4 1.03.D.4  

Supporting Specification SGW-64292, 03 39 00 ς Concrete Curing 

31-1 APW  NO  NO Manufacturer's Product Data  A+30  ENG 4 1.02 B.1  

31-2 APW  NO  NO Curing Methods Proposed  A+30  ENG 4 1.02 B.2  

Supporting Specification SGW-64293, 03 62 00 ς Nonshrink Grouting 

32-1 APW  NO  NO Product Data for Grout A+30  ENG 5 1.02 B.1  
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

32-2 APW  NO  NO 
Proposed method for keeping existing 
concrete surfaces wet prior to placing grout 

A+30  ENG 5 1.02 B.2  

32-3 APW  NO  NO Forming Methods Proposed A+30  ENG 5 1.02 B.3  

32-4 APW  NO  NO Curing Methods Proposed  A+30  ENG 5 1.02 B.4  

32-5 FIO NO  NO Test Reports  A+30  ENG 5 1.02 C.1  

Supporting Specification SGW-64294, 03 63 00 ς Concrete Doweling 

33-1 APW  NO  NO Product Data  A+30  ENG 5 1.03.B.1  

33-2 AP  NO  NO aŀƴǳŦŀŎǘǳǊŜǊΩǎ LƴǎǘǊǳŎǘƛƻƴǎ  A+30  ENG 5 1.03.C1  

33-3 AP  NO  NO ICC Evaluation Services Report  A+30  ENG 5 1.03.C2  

33-4 AP  NO  NO Special Inspection Report  A+30  ENG 5 1.03.C3  

33-5 AP  NO  NO 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ tǊƻǇŜǊ 
Installation, in accordance with Section 01 43 
33 - aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎΦ  

SC-45  ENG 5 3.03.A 

Supporting Specification SGW-64473, 01 91 14 ς Equipment Testing and Facility Startup 

NA NA NA NA 
Facility Startup and Performance 
Demonstration Plan 

NA NA NA 1.02.B.1 (Excluded) 

34-1 AP NO NO 
Functional and construction acceptance test 
results 

S+14 QA 5 1.02.B.2 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

NA NA NA NA Completed Unit Process Startup Form NA NA NA 1.02.B.3 (Excluded) 

NA NA NA NA 
Completed Facility Performance 
Demonstration/Certification Form 

NA NA NA 1.02.B.4 (Excluded) 

Supporting Specification SGW-64478, 44 42 56.10 ς Horizontal End Suction Centrifugal Pumps 

35-1 APW YES YES 
Make, model, weight, and horsepower of each 
equipment assembly. 

DP ENG 5 1.03.B.1 

35-2 APW YES YES 
Complete catalog information, descriptive 
literature, specifications, and identification of 
materials of construction. 

DP ENG 5 1.03.B.2 

35-3 APW YES YES 

Performance data curves showing head, 
capacity, horsepower demand, and pump 
efficiency over entire operating range of pump 
from shutoff to maximum capacity. Indicate 
separately the head, capacity, horsepower 
demand, overall efficiency, and minimum 
submergence required at guarantee point. 

DP ENG 5 1.03.B.3 

35-4 APW YES YES 
Impeller size, materials of construction, and 
descriptive literature. 

DP ENG 5 1.03.B.4 

35-5 APW YES YES 
For variable speed motors, provide speed 
curves for every 50 rpm over the operational 
range. 

DP ENG 5 1.03.B.5 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

35-6 APW YES YES 

Detailed structural, mechanical, and motor 
drawings showing equipment dimensions, size, 
and locations of connections and weights of 
associated equipment. 

DP ENG 5 1.03.B.6 

35-7 APW YES YES 
Complete motor nameplate data, as defined 
by NEMA, motor manufacturer. 

DP ENG 5 1.03.B.7 

35-8 APW YES YES Factory finish system data sheets. DP ENG 5 1.03.B.8 

35-9 APW YES YES Test procedures and results. DP ENG 5 1.03.B.9 

35-10 AP YES YES Factory Functional Test Reports. DL-14 ENG 5 1.03.C.1 

35-11 AP NO YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘƛƻƴ ƻŦ /ƻƳǇƭƛŀƴŎŜ 
that factory finish system is identical to the 
requirements specified herein. 

DL-14 ENG 5 1.03.C.2 

35-12 AP NO YES 
Special shipping, storage and protection, and 
handling instructions. 

DL-14 ENG 5 1.03.C.3 

35-13 AP YES YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǇǊƛƴǘŜŘ ƛƴǎǘŀƭƭŀǘƛƻƴ 
instructions. 

DL-30 ENG 5 1.03.C.4 

35-14 AP YES YES 
Suggested spare parts list to maintain the 
equipment in service for a period of 5 years. 
Include a list of special tools required for 

DP ENG 5 1.03.C.5 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

checking, testing, parts replacement, and 
maintenance with current price information. 

35-15 AP YES YES 
List special tools, materials, and supplies 
furnished with equipment for use prior to and 
during startup and for future maintenance. 

DP ENG 5 1.03.C.6 

35-16 AP YES YES 
Operation and Maintenance Data: As specified 
in SGW-63711, 01 78 23 - Operation and 
Maintenance Data. 

DP Operations 5 1.03.C.7 

35-17 AP YES YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ tǊƻǇŜǊ 
Installation, in accordance with SGW-63706, 
01 43 33 - aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ. 

EC ENG 5 1.03.C.8 

Supporting Specification SGW-64481, 44 42 56.18 ς Vertical (Inline) Centrifugal Pumps 

36-1 APW YES YES 
Make, model, weight, and horsepower of each 
equipment assembly. 

DP ENG 5 1.03.B.1 

36-2 APW YES YES 
Complete catalog information, descriptive 
literature, specifications, and identification of 
materials of construction. 

DP ENG 5 1.03.B.2 

36-3 APW YES YES 

Performance data curves showing head, 
capacity, horsepower demand, and pump 
efficiency over entire operating range of pump 
from shutoff to maximum capacity. Indicate 

DP ENG 5 1.03.B.3 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

separately the head, capacity, horsepower 
demand, overall efficiency, and minimum 
submergence required at guarantee point. 

36-4 APW YES YES 
Impeller size, materials of construction, and 
descriptive literature. 

DP ENG 5 1.03.B.4 

36-5 APW YES YES 
Complete motor nameplate data, as defined 
by NEMA, from motor manufacturer. 

DP ENG 5 1.03.B.5 

36-6 APW YES YES Factory-finish system DP ENG 5 1.03.B.6 

36-7 APW YES YES Bearing life calculations. DP ENG 5  1.03.B.7 

36-8 APW YES YES 

Detailed structural, mechanical and electrical 
drawings showing the equipment fabrications 
and interface with other items. Include 
dimensions, size, and locations of connections 
to other work, and weights of associated 
equipment. 

DP ENG 5 1.03.B.8 

36-9 AP YES YES 
Factory and Field Performance Test Reports 
and Log. 

DL-14 ENG 5 1.03.C.1 

36-10 AP NO YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘƛƻƴ ƻŦ /ƻƳǇƭƛŀƴŎŜ 
that factory finish system meets requirements 
specified herein. 

DL-14 ENG 5 1.03.C.2 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

36-11 AP NO YES 
Special shipping, storage and protection, and 
handling instructions. 

DL-30 ENG 5 1.03.C.3 

36-12 AP YES YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ ǇǊƛƴǘŜŘ ƛƴǎǘŀƭƭŀǘƛƻƴ 
instructions. 

DL-30 ENG 5 1.03.C.4 

36-13 AP NO YES 
aŀƴǳŦŀŎǘǳǊŜǊΩǎ /ŜǊǘƛŦƛŎŀǘŜ ƻŦ /ƻƳǇƭƛŀƴŎŜΣ ƛƴ 
accordance with SGW-63706, 01 43 33 - 
aŀƴǳŦŀŎǘǳǊŜǊǎΩ CƛŜƭŘ {ŜǊǾƛŎŜǎ. 

DL-14 ENG 5 1.03.C.5 

36-14 AP YES YES Suggested spare parts list. DP ENG 5 1.03.C.6 

36-15 AP YES YES 
List special tools, materials, and supplies 
furnished with equipment for use prior to and 
during startup and for future maintenance. 

DP ENG 5 1.03.C7 

36-16 AP YES YES 
Operation and Maintenance Data as specified 
in SGW-63711, 01 78 23 - Operation and 
Maintenance Data. 

DP Operations 5 1.03.C.8 

Supporting Specification SGW-64593, 01 45 33 ς Special Inspection Testing 

NA NA NA NA NO SUBMITTALS IN THIS SPECIFICATION NA NA NA NA 

Building 6267 and 6269 Fire System Upgrade and Supporting Specification SGW-68898, 28 31 00 ς Fire Detection and Alarm 

37-1 APW Yes No 
State License,  
National Institute for Certification in 
Engineering Technologies (NICET) Level III in 

A-With 
Submittal of 

proposal 
QA 5 

RFP (Company), 
SOW Section 01010, 

Task 5 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

Fire Alarm Systems qualifications, and NICET 
Level II in Water Based Suppression Systems 

SGW-68898 1.1.C, 
1.1.D, 1.3. D 

37-2 APW Yes No 
Evidence that Fire alarm programmers are 
factory trained and certified for the Firelight 
ES-50X FACU 

A- 
With 

submittal of 
proposal 

QA 5 

RFP (Company), 
SOW Section 01010, 

Task 5 
SGW-68898 1.1.D, 

1.3.D 

37-3 APW Yes Yes 

Identify materials needed to complete 
installation and provide 
component/equipment cut sheets, component 
identification, information, compatibility, and 
certificates of conformances for materials.  
bŀƳŜ ŀƴŘ ǘƛǘƭŜ ƻŦ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ 
representative who makes the certification. 

M DA 5 

RFP (Company), 
SOW Section 01010, 

Task 5 
SGW-68898 1.1. D 

37-4 APW Yes Yes Cyber & ICS Security Program M Security 10  
SOW Section 01010, 

Task 5 

37-5 APW Yes Yes 
Shop drawings (floor plans, riser diagrams, 
detailed wiring diagrams) 

M DA 10 SGW-68898 1.3. B 

37-6 APW No No Point of Contact for Dosimetry M BTR 5  
SOW Section 01010, 

Task 5 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

37-7 APW Yes Yes 
/ƻƴǘǊŀŎǘƻǊΩǎ {ƘƻǇ 5ǊŀǿƛƴƎǎ ŦƻǊ Lƴǎǘŀƭƭŀǘƛƻƴ 
ό.ŀǎŜŘ ƻƴ /t//ƻΩǎ ŘǊŀǿƛƴƎǎΣ ǎǇŜŎƛŦƛŎŀǘƛƻƴǎΣ 
design) 

M-20 DA  10  
SOW Section 01010, 

Task 5 
SGW-68898 1.3. B 

37-8 APW Yes Yes 

Certification from major equipment 
manufacturer for wiring and connection 
diagrams meet UL, NFPA 72, and these 
Specification requirements. 

M-20 FPE 10  SGW-68898 1.3. D 

37-9 APW Yes Yes 
Preliminary Manuals and Other design 
installation information.  

M-20  FPE 10  SGW-68898 1.3.C 

37-10 APW Yes Yes Construction Inspection Text Matrix (CITM) M-20 DA 10  
SOW Section 01010, 

Task 5 
SGW-68898 3.4-3.5 

37-11 AP Yes No 
Responsible person for receiving changes to 
design media. 

M FPE 5 
SOW Section 01036, 

Task 5 

37-12 APW Yes Yes Installation and Demolition Plan M-10 PM 5  
SOW Section 01010, 

Task 5 

37-13 AP No No 
Letter certifying personnel who perform this 
work have been examined and judged by 
Contractor as fit to perform the work 

SC BTR, Safety 5  

CPCC-PRO-SH-
40078, Appendix F, 
Section 10, Article 

13 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

37-14 AP Yes Yes 
Red-line / change log / As-built drawings 
όōŀǎŜŘ ƻƴ /ƻƴǘǊŀŎǘƻǊΩǎ ǎƘƻǇ ŘǊŀǿƛƴƎǎΣ ōǳǘ ƛƴ 
CPCCo drawing format) 

EC DA 5  

SOW Section 01010, 
Task 5 

CPCC-PRO-EN-8017 
CPCC-PRO-EN-2001 
SGW-68898 1.3.B.4, 

1.3.C-D 

37-15 AP Yes Yes 

Final Operations Manuals and other 
installation information, and Manuals and 
associated information (wiring diagrams, 
listing of software, instructions, battery 
calculations, post contract maintenance 
information, replacement parts list and price, 
control unit compatibility certification by 
component)  

SC  
 

(1.3.C For 
Construction) 

 
EC  

(1.3.D Final) 

PM 5  SGW-68898 1.3.C-D 

37-16 AP Yes Yes 
Printed: "Sequence of Operation" including a 
trouble shooting guide of the entire system 

EC FPE 5  SGW-68898 3.6.C 

37-17 AP Yes Yes 
Computerized preventive maintenance 
schedule for all equipment.   

EC FPE 5  SGW-68898 1.3.C 

37-18 AP No No 
Construction Daily Field Report (DAR) (Site 
Form A-6004-822) Weekly report. 

DC PM 5  
SOW Section 01010 

Task 5 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

   37-19 AP No No 
Construction Daily Activity Field Reports / 
Weekly Manpower Reports 

DC 
(Monthly) 

PM 5 
SOW Section 

01670A 

37-20 AP No No Punch List / Turn over completion documents EC PM 5  
SOW Section 01010, 

Task 5 

37-21 AP Yes Yes 
Construction Acceptance Test Plan and 
Procedures (Final/Completed) 

ST-10 (Final, 
but not 
tested),  

ET+5 
(Completed 
after testing) 

FPE 10  

RFP (Company), 
SOW Section 01010, 

Task 5 
Specification 3.5 

NFPA 25, 72 

37-22 AP Yes Yes 
Construction Inspection Text Record (CITR) / 
Construction Inspection Test Matrix (CITM) 

ET+5 FPE 10  
SOW Section 01010, 

Task 5 
SGW-68898 3.5 

37-23 AP Yes Yes /ƻƴǘǊŀŎǘƻǊΩǎ ²ŀǊǊŀƴǘȅ ET+5 PM 5  SGW-68898 1.4  

37-24 AP Yes Yes 
Documentation of Guaranty Period Inspection, 
Testing, Maintenance and Associated 
Permanent Records 

ET + 5 days CPCCo DFM 5  NFPA 72 

37-25 AP Yes Yes 
Quality-controlled copy of the site specific 
software of the FACU and BTX. 

ET+5 FPE 5  SGW-68898 3.4. G 

37-26 AP Yes Yes 
Instructions and training materials, Sequence 
of Operations, Trouble Shooting Guide 

ET+5 PM 30  SGW-68898 3.6 
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MASTER SUBMITTAL REGISTER 

Contract Number Name: 200W P&T Expansion Revision: 0 
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Description of Submittal 
Submittal 

Date (when 
required) 

Approval 
Organization 

CPCCo 
Review 
Time 

Needed  
(work 
days) 

Requirement 
Reference 

37-27 AP Yes Yes 
Computerized preventive maintenance 
schedule for equipment 

ET+5 HMIS FSM TA 30  SGW-68898 1.3.C 

37-28 AP Yes Yes 
Certificate of Completion/Installation as 
required by NFPA 72 for the building.  Identify 
variations from National Fire Alarm Code 

ET+5 CPCCo DFM/DA 30 SGW-68898 1.3.C 

37-29 AP Yes Yes 

Certificate from equipment manufacturer 
assuring compliance with all manufacturers 
installation requirements and satisfactory 
system operation 

ET+5 CPCCo DFM/DA 30  
SGW-68898 1.3.C.2, 

1.3.D 

 

¢ȅǇƛŎŀƭƭȅ ŀ ƴǳƳŜǊƛŎŀƭ ǎŜǉǳŜƴŎŜ όƛΦŜΦΣ мΣ нΣ оΣΧύΦ  IƻǿŜǾŜǊΣ ƻǘƘŜǊ ƴǳƳōŜǊƛƴƎ ǎȅǎǘŜƳǎ Ƴŀȅ ŀƭǎƻ ōŜ ǳǎŜŘΦ 

1. Submittal type, number of copies and format:   

APW = Approval Required Prior to Work (CPCCo Ƴǳǎǘ ŀǇǇǊƻǾŜ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǎǳōƳƛǘǘŀƭ ǇǊƛƻǊ ǘƻ ǘƘŜ /ƻƴǘǊŀŎǘƻǊ ōŜƛƴƎ 
authorized to proceed with any activity/work associated with the submittal). 
AP = Approval Required (CPCCo Ƴǳǎǘ ŀǇǇǊƻǾŜ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ǎǳōƳƛǘǘŀƭΣ ƘƻǿŜǾŜǊΣ ǿƻǊƪ ŀǎǎƻŎƛŀǘŜŘ ǿƛǘƘ ǘƘŜ 
submittal may proceed prior to CPCCo approval). 
FIO =  For information only 
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Format: Describes the type of submittal required (electronic or printed):  
DWG An AutoCAD drawing using the Hanford standard formatting (See CPCC-STD-EN-40279, Engineering Drawing 
Standards). 
MFC Microsoft Format Compatible application (Word, Excel, Access, PowerPoint) 
P3 A Primavera Project Planner schedule 
GEN General or Open Format/Media  
PDF Adobe Acrobat (Portable Document Format) 

2. Technical submittals are Engineering or Quality affecting submittals.  A Yes in this column designates the need for 
formalized comments, and a formalized comment disposition process by the Contractor. Examples of Technical Submittals 
would include Engineering or Fabrication Drawings, or Certificates of Conformance.  

3. Vendor Information for project record purposes.   

4. Description / Document Title.  Describe submittal. 

5. Required submittal date or its relationship to project milestones.  Examples are July 14, 2009, or Award + 15 days, Contract 
Completion +30 days. 

A  Date of Award 
DP  Design Phase 
S  Startup 
I  Installation 
SF  Start of Fabrication 
EF  End of Fabrication 
M  Mobilization 
PC  Prior to Construction 
SC  Start of Construction 
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ST  Start of Testing 
ET  End of Testing 
DC  During Construction  
EC  End of Construction 
DL  Delivery 

6. Approver Organization.  Examples are Construction Manager, Safety, Quality, Radiation Protection, Waste Management. 

7. The number of Work Days required for review of the submittal. 

 
END OF SECTION



 
SECTION 01315 

PROJECT SCHEDULES, PROJECT CONTROLS,  
AND PROJECT PERFORMANCE MILESTONES 

 

01315-1 

At CPCCo, Safety is no accident 

 200W P&T Expansion  09/18/202308/29/2023 

 
 

PART 1 ς GENERAL 

1.1 SCHEDULES 

1.1.1 See Section 01300 for submittal process. 

1.1.2 Approval Required 

1.1.2.1 Project Schedule: With Proposal, submit a schedule covering activities for duration 
of Contract, starting with receipt of Notice to Proceed, as specified in 1.2. 

1.1.2.2 Revised Schedules:  When required or work schedule slips, submit revised project 
schedules as specified in 1.3. 

1.1.3 Approval Not Required: None 

1.2 SCHEDULE PREPARATION    

1.2.1 The schedule shall identify critical path activities, including logical sequence and 
relationship of activities for engineering, design, submittals, procurement, 
fabrication, delivery, erection, installation, and testing for work covered by Contract. 
See Section 01300 for submittal procedures. 

1.3 WEEKLY WORK SCHEDULE PREPARATION 

1.3.1 Each week, prepare a deǘŀƛƭŜŘ ǎŎƘŜŘǳƭŜ ƻŦ ǘƘŜ ŦƻƭƭƻǿƛƴƎ ǿŜŜƪΩǎ ǿƻǊƪΦ .ŀǎŜ ǿŜŜƪƭȅ 
work schedule and work activity. Electronic generation of these schedules is not 
required.  

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 
 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced therein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this Section unless otherwise indicated. 

 Title 29  Labor  

 Part 1910 General Industry Regulations 

 Part 1926 Safety and Health Regulations for Construction 

1.1.1.1 Department of Energy (DOE) 

Process Guide Identification and Disposition of 
Suspect/Counterfeit items or Defective items 

DOE-0359 Hanford Site Electrical Safety Program (HSESP) 

1.1.1.2 Institute of Electrical and Electronics Engineers (IEEE) 

C2  National Electrical Safety Code (NESC) 

1.1.1.3 National Electrical Manufacturers Association (NEMA) 

MG-1 Motors and Generators 

1.1.1.4 National Fire Protection Association (NFPA) 

70 National Electrical Code (NEC) 

1.1.1.5 American Society of Mechanical Engineers 

ASME NQA-1   Quality Assurance Requirements for Nuclear 
Facility Applications2008 (with 2009 addenda) 

1.1.1.6 Underwriters Laboratories (UL)  

Electrical Appliance and Utilization Equipment Directory 
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Electrical Construction Materials Directory 

1.2 SUBMITTALS 

1.2.1 See Section 01300 for submittal process. 

1.2.2 Approval Required 

1.2.2.1 With proposal, submit a Quality Assurance Program (QAP) meeting the 
requirements of ASME NQA-1-нллу όǿƛǘƘ нллф ŀŘŘŜƴŘŀύΣ άvǳŀƭƛǘȅ !ǎǎǳǊŀƴŎŜ 
Requirements ŦƻǊ bǳŎƭŜŀǊ CŀŎƛƭƛǘȅ !ǇǇƭƛŎŀǘƛƻƴǎέ ƻǊ /t//ƻ ŀǇǇǊƻǾŜŘ ŀƭǘŜǊƴŀǘƛǾŜΦ 
Include subcontracted work and work performed off of the Hanford Site.  

1.3 QUALITY ASSURANCE REQUIREMENTS 

1.3.1 CPCCo QA may perform an initial surveillance of the Contractor to verify the 
appropriate implementation of the approved procedures. The Contractor will 
provide access to enable this surveillance as well as other surveillances and 
oversight to ensure the effective performance during the course of work. 

o Anchor Bolt Hole Sizing and Pretensioning. 
o Torque mechanical, electrical, and structural equipment as required. 
o Welding Inspections for structural and piping. 

1.4 INSPECTION AND TESTING 

1.4.1 Contractor shall provide a certified inspector for all inspections and testing activities 
and submit inspector certifications associated with this SOW. CPCCo QA personnel 
will perform their review through the submittal process. 

1.4.2 Supplier Use of Calibrated Equipment 

When required the Supplier shall submit certification stating that the Supplier 
owned equipment used by the Supplier in the performance of the work listed in the 
procurement documents has been calibrated utilizing standards whose calibration is 
traceable to the National Institute of Standards and Technology. If no such 
standard(s) is available, the Supplier shall submit for review and approval, 
ŘƻŎǳƳŜƴǘŀǘƛƻƴ ǎǘŀǘƛƴƎ ǘƘŜ ōŀǎƛǎ ƻŦ ǘƘŜ ŜǉǳƛǇƳŜƴǘΩǎ ŎŀƭƛōǊŀǘƛƻƴΦ ¢Ƙƛǎ ŎŜǊǘƛŦƛŎŀǘƛƻƴ 
shall include a report of actual calibration results. The documentation shall be 
identifiable to the equipment being used and to any acceptance criteria listed in the 
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procurement documents. The report shall contain the signature, with printed name, 
of the authorized representative of the agency who performed the calibration. 

During the course of the contract, the Supplier shall submit a calibration 
certification/report certifying that all calibrated Supplier owned equipment was 
calibrated at any manufacture recommended or other prescribed intervals that 
occur during the life of the work, or whenever the accuracy of the equipment is 
suspect. 

LŦ ŀǘ ŀƴȅ ǘƛƳŜ ŘǳǊƛƴƎ ǘƘŜ ŎƻǳǊǎŜ ƻŦ ŎƻƴǘǊŀŎǘΣ ǘƘŜ {ǳǇǇƭƛŜǊ ƻǿƴŜŘ ŜǉǳƛǇƳŜƴǘΩǎ ŀǎ-
found calibration measurements are out-of-tolerance; the Supplier shall notify the 
CPCCo and submit a copy of the calibration report showing the discrepant as-found 
measurements. The Supplier shall evaluate the use of the equipment to determine if 
previously collected data is acceptable. The Supplier shall submit for approval 
written documentation of this evaluation, including, as necessary, recommendations 
for the recollection of previously collected data found to be unacceptable. 

All required documentation shall be submitted for review and approval, unless 
otherwise specified. 

1.4.3 Inspection and testing shall be performed in accordance with this SOW Work and 
Work Control Documents (approved work package) 

a. Contractor shall be responsible notifying CPCCo QA for performance of any 
inspection and testing activities as specified in the CPCCo Work Control 
Documents. Inspection and testing of specified items and processes shall be 
conducted using established acceptance and performance criteria.   

1.4.4 Inspection and Test Report  

The Contractor shall submit legible, reproducible copies of Inspection/Test Reports. 

The report(s) shall include the following: 

1. Identification of the applicable inspection and/or test procedure utilized. 

2. Resulting data for all characteristics evaluated, as required by the governing 
inspection/test procedure. 

3. Traceability to the item inspected/tested, (i.e., serial number, part number, lot 
number, etc.). 
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4. {ƛƎƴŀǘǳǊŜ ƻŦ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ ŀǳǘƘƻǊƛȊŜŘ ǊŜǇǊŜǎŜƴǘŀǘƛǾŜ ƻǊ ŀƎŜƴŎȅ ǿƘƛŎƘ 
performed the inspections/tests. 

One copy of the documentation, unless otherwise specified, shall accompany the 
applicable item(s) shipped. 

1.4.5 Verifications shall be performed for specific verification points as described in the 
approved work package. 

1.4.6 Prerequisites to verification points:  Ensure that personnel have completed 
approved portions of work in accordance with the Specification requirements before 
notifying CPCCo. 

1.4.7 The Contractor will honor and perform hold and witness points in the CPCCo-
provided Work Control Documents. Specific verification points are defined as 
follows: 

¶ QA Hold Point:  A type of signature step in a technical work document that 
satisfies established criteria for designation of Hold Points at which specific 
personnel are required to sign for the specified action.  Hold Points consist of 
an action; acceptance criteria for Hold Point completion; and blocks for 
signature of performer, printed name of performer, and date. QA Hold Points 
are placed at those steps where omission or incorrect accomplishment of the 
step could result in a significant problem or hazard.  The completion and 
documentation of a Hold Point must occur prior to proceeding to the next 
working step. 

¶ Verification Point:  A step in an inspection plan, procedure, or other work 
document that requires inspection personnel to review, inspect, test, check, or 
otherwise determine and document whether or not items, processes, services, 
or documents conform to specified requirements. 

¶ Witness Point:  A step in an inspection plan, procedure, or other work 
document that requires inspection personnel to observe an activity (e.g., 
examination or test). 

 NOTE: "Verification" may be performed after the fact; "witness" is performed 
during the work process. 
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1.5 EXCLUDING SUSPECT AND MISREPRESENTED PRODUCTS 

1.5.1 Notwithstanding any other provisions of this agreement, the Supplier warrants that 
all items provided to the Contractor shall be genuine, new and unused unless 
otherwise specified in writing by the Contractor. Supplier further warrants that all 
items used by the Supplier during the performance of work for the Hanford Site, 
include all genuine, original, and new components, or are otherwise suitable for the 
intended purpose. Furthermore, the Supplier shall indemnify the Contractor, its 
agents, and third parties for any financial loss, injury, or property damage resulting 
directly or indirectly from material, components, or parts that are not genuine, 
original, and unused, or not otherwise suitable for the intended purpose. This 
includes, but is not limited to, materials that are defective, suspect, or counterfeit; 
materials that have been provided under false pretenses; and materials or items 
that are materially altered, damaged, deteriorated, degraded, or result in product 
failure.  

1.5.2 Types of material, parts, and components known to have been misrepresented 
include (but are not limited to) fasteners; hoisting, shackles, turnbuckles, cable 
clamps, wire rope, rigging, and lifting equipment; cranes; hoists; valves; pipe and 
fittings; electrical equipment and devices; plate, bar, shapes, channel members, and 
other heat treated materials and structural items; welding rod and electrodes; and 
computer memory modules. The Supplier's warranty also extends to labels and/or 
trademarks or logos affixed, or designed to be affixed, to items supplied or delivered 
to the Contractor. In addition, because falsification of information or documentation 
may constitute criminal conduct, the Contractor may reject and retain such 
information or items, at no cost, and identify, segregate, and report such 
information or activities to cognizant Department of Energy officials.  

1.5.3 Supplier shall submit ŀ ǿǊƛǘǘŜƴ ǎǘŀǘŜƳŜƴǘ ǘƘŀǘ άŀƭƭ ƛǘŜƳǎ ŦǳǊƴƛǎƘŜŘ ǳƴŘŜǊ ǘƘƛǎ 
Purchase Order/Contract Order are genuine (I.e., not counterfeit) and match the 
quality, test reports, markings and/or fitness for use required by the Purchase 
Order/Contract Order. The statement shall be on supplier letterhead and signed by 
an authorized agent of the supplier. Any materials furnished as part of this Purchase 
Order/Contract Order which have been previously found to be suspect/counterfeit 
by the Department of Energy shall not be accepted.  

1.5.4 For further information on suspect/counterfeit items, reference the Department of 
Energy (DOE) Guidance at: SUSPECT/COUNTERFEIT & DEFECTIVE FASTENER 
INSPECTION (energy.gov) Additional information may also be found by referring to: 
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Managing Suspect and Counterfeit Items (SCI) in the Nuclear Industry; International 
Atomic Energy Agency Guide IAEA-TECDOC-1169.  

1.6 DEFICIENCY REPORTING 

1.6.1 Nonconforming LǘŜƳǎ ŀƴŘ 5ŜŦƛŎƛŜƴŎƛŜǎ ǿƛƭƭ ōŜ ƳŀƴŀƎŜŘ ōȅ /ƻƴǘǊŀŎǘƻǊΩǎ v! tǊƻƎǊŀƳ 
and procedures. 

All nonconformances identified at the Supplier's facility with a proposed disposition 
of "Accept" or "Repair" shall be approved by the Buyer before any corrective action 
is taken by the Supplier on the nonconformance.  

Accept: A disposition that a nonconforming item will satisfactorily perform its 
intended function without repair or rework.  

Repair: A disposition requiring the processing of a nonconforming item so that its 
characteristics meet the requirements listed in the disposition statement of the 
nonconformance report.  

A Supplier Nonconformance exists when;  

όмύ ! tǳǊŎƘŀǎŜǊΩǎ ǘŜŎƘƴƛŎŀƭ ƻǊ ƳŀǘŜǊƛŀƭ ǊŜǉǳƛǊŜƳŜƴǘΣ ƻǊ ŀ ǊŜǉǳƛǊŜƳŜƴǘ ƛƴ ŀ tǳǊŎƘŀǎŜǊ 
approved Supplier document is violated; and  

(2) The nonconformance cannot be corrected by continuation of the original 
manufacturing process or by rework; or  

(3) The item does not conform to the original requirement but can be restored to a 
condition such that the capability of the item to function is unimpaired.  

Nonconformances shall be documented by the Supplier on the Supplier's 
nonconformance form. After documenting the nonconformance, disposition and 
technical justification, the form shall be forwarded to the Buyer.  

After the recommended disposition has been evaluated by the Buyer, the form shall 
be returned to the Supplier with a disposition of approval or rejection. The Supplier 
may take corrective action on the nonconformance only after the form is approved. 
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PART 2 ς PRODUCTS 

2.1 The Contractor shall comply with the Hanford Site Procurement Quality Clauses listed in 
Table 1 as applicable. 

Building 6267 and 6269 Fire System Upgrade  

Table 1.  Procurement Quality Clause List for Building 6267 and 6269 Fire System Upgrade 

QA Clauses Description 

B22 Nonconformance Documentation and Reporting 

B32 Identification of Items with Part number/Model  Number 

B65 Nationally Recognized Testing Laboratory (NRTL) Listed or 
Labeled 

B76 Procurement of Potentially Suspect Counterfeit Items 

B79 Certificate of Conformance 
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2.2 Requirements for Contractor Provided Components and Products 

2.2.1     (B22) NONCONFORMANCE DOCUMENTATION AND REPORTING 

All nonconformances identified at the Supplier's facility with a proposed disposition of "Accept" 
or "Repair" shall be approved by the Buyer before any corrective action is taken by the Supplier 
on the nonconformance. 

Accept: A disposition that a nonconforming item will satisfactorily perform its intended function 
without repair or rework. 

Repair: A disposition requiring the processing of a nonconforming item so that its 
characteristics meet the requirements listed in the disposition statement of the 
nonconformance report. 

A Supplier Nonconformance exists when; 

όмύ ! tǳǊŎƘŀǎŜǊΩǎ ǘŜŎƘƴƛŎŀƭ ƻǊ ƳŀǘŜǊƛŀƭ ǊŜǉǳƛrement, or a requirement in a Purchaser approved 
Supplier document is violated; and 

(2) The nonconformance cannot be corrected by continuation of the original manufacturing 
process or by rework; or 

(3) The item does not conform to the original requirement but can be restored to a condition 
such that the capability of the item to function is unimpaired. 

Nonconformances shall be documented by the Supplier on the Supplier's nonconformance 
form. After documenting the nonconformance, disposition and technical justification, the form 
shall be forwarded to the Buyer. 

After the recommended disposition has been evaluated by the Buyer, the form shall be 
returned to the Supplier with a disposition of approval or rejection. The Supplier may take 
corrective action on the nonconformance only after the form is approved. 

The Supplier's nonconformance form shall be shipped with the affected item. 

2.2.2 (B32) Identification of Items with Part number/Model Number 
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All items shall be identified with the part number/model number.  Identification shall be on the 
item or the package containing the item.  When the identification is on the item, such marking 
shall not impair the service of the item or violate dimensional, chemical, or physical 
requirements. 

2.2.3 (B65) Nationally Recognized Testing Laboratory (NRTL) Listed or Labeled 

  Electrical control panels and electrical equipment (a general term including material, fittings, 
devices, appliances, luminaries [fixtures], apparatus, and the like used as a part of, or in 
connection with, an electrical installation) delivered or brought onto the site in performance of 
this contract shall be listed or labeled by an organization currently recognized by OSHA as a 
nationally recognized testing laboratory (NRTL). 

A. Electrical equipment installed as part of this contract must comply with the National Electric 
Code (NEC), NFPA 70 and where applicable ANSI C2 (NESC). CPCCo reserves the right to 
inspect electrical equipment and installations. Contractor is responsible for notifying CPCCo 
when installations are available for inspection. 

B. Electric motors shall be manufactured and tested in accordance with NEMA MG-1 as 
applicable or listed by an organization currently recognized by OSHA as an NRTL. 
Documentation of NEMA MG-1 compliance shall be made available to the CPCCo upon 
request. 

C. Electrical equipment and devices for which there is a UL category code identifying product 
categories must be Listed or Labeled by an OSHA recognized NRTL. 

1. The Canadian Standard Association (CSA) marking is currently recognized by OSHA as an 
bw¢[ ǿƘŜƴ ǘƘŜ ƭŀōŜƭ ƛƴŎƭǳŘŜǎ ά¦{έ ƻǊ άbw¢[έ ǎǳōǎŎǊƛǇǘΦ 

2. ¢ƘŜ 9ǳǊƻǇŜŀƴ ¦ƴƛƻƴ ά/9έ ƳŀǊƪƛƴƎΣ 5ƛǊŜŎǘƛǾŜ фоκсу99/Σ ƛǎ ƴƻǘ ŎǳǊǊŜƴǘƭȅ ǊŜŎƻƎƴƛȊŜŘ ōȅ 
OSHA as an NRTL marking. 

3. The International Electrotechnical Commission (IEC) Standard 60529 for enclosures, 
(IPxx), is not currently recognized by OSHA as an NRTL label. 

Note: for a list of approved NRTLs, see http://www.osha.gov/dts/otpca/nrtl/  

D. Electrical equipment for which there is no listing category must be evaluated or tested using 
a method submitted to and approved by CPCCo prior to delivery of the equipment. A Field 
Evaluation performed by an NRTL prior to delivery is the preferred method for CPCCo 
approval. 

E. 9ƭŜŎǘǊƛŎŀƭ ŜǉǳƛǇƳŜƴǘ ƛǎ ŀƭǎƻ ǎǳōƧŜŎǘ ǘƻ ǘƘŜ ά/ƻǳƴǘŜǊŦŜƛǘ {ǳǎǇŜŎǘ LǘŜƳ tǊƻƎǊŀƳέΦ 

http://www.osha.gov/dts/otpca/nrtl/
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2.2.4 (B76) Procurement of Potentially Suspect or Counterfeit Items 

    Notwithstanding any other provisions of this agreement, the Contractor warrants that all 
items provided to the Contractor shall be genuine, new and unused unless otherwise specified 
in writing by the Contractor. Contractor further warrants that all items used by the Contractor 
during the performance of work for the Hanford Site, include all genuine, original, and new 
components, or are otherwise suitable for the intended purpose. Furthermore, the Contractor 
shall indemnify the Contractor, its agents, and third parties for any financial loss, injury, or 
property damage resulting directly or indirectly from material, components, or parts that are 
not genuine, original, and unused, or not otherwise suitable for the intended purpose. This 
includes, but is not limited to, materials that are defective, suspect, or counterfeit; materials 
that have been provided under false pretenses; and materials or items that are materially 
altered, damaged, deteriorated, degraded, or result in product failure.  

Types of material, parts, and components known to have been misrepresented include (but are 
not limited to) fasteners; hoisting, shackles, turnbuckles, cable clamps, wire rope, rigging, and 
lifting equipment; cranes; hoists; valves; pipe and fittings; electrical equipment and devices; 
plate, bar, shapes, channel members, and other heat treated materials and structural items; 
welding rod and electrodes; and computer memory modules. The Contractor's warranty also 
extends to labels and/or trademarks or logos affixed, or designed to be affixed, to items 
supplied or delivered to the Contractor. In addition, because falsification of information or 
documentation may constitute criminal conduct, the Contractor may reject and retain such 
information or items, at no cost, and identify, segregate, and report such information or 
activities to cognizant Department of Energy officials. 

/ƻƴǘǊŀŎǘƻǊ ǎƘŀƭƭ ǎǳōƳƛǘ ŀ ǿǊƛǘǘŜƴ ǎǘŀǘŜƳŜƴǘ ǘƘŀǘ άŀƭƭ ƛǘŜƳǎ ŦǳǊƴƛǎƘŜŘ ǳƴŘŜǊ ǘƘƛǎ /ƻƴǘǊŀŎǘ ŀǊŜ 
genuine (i.e., not counterfeit) and match the quality, test reports, markings and/or fitness for 
use required by the Contract. 

The statement shall be on Contractor letterhead and signed by an authorized agent of the 
Contractor. 

Any materials furnished as part of this Contract which have been previously found to be 
suspect/counterfeit by the Department of Energy shall not be accepted.  

For further information on suspect/counterfeit items, reference the Department of Energy 
(DOE) Guidance at: http://www.hss.doe.gov/sesa/corporatesafety/sci/index.html  

Additional information may also be found by referring to: Managing Suspect and Counterfeit 
Items (SCI) in the Nuclear Industry; International Atomic Energy Agency Guide IAEA-TECDOC-
1169. 



 
SECTION 01400 

QUALITY ASSURANCE AND CONTROL 
 

01400-11 

At CPCCo, Safety is no accident 

 200W P&T Expansion      09/18/202308/29/2023 

2.2.5 (B79) Certificate of Conformance  

The Contractor shall provide a legible/reproducible Certification of Conformance. The 
/ƻƴǘǊŀŎǘƻǊ Ψs authorized representative responsible for quality shall sign the Certification of 
Conformance.  

This Certification of Conformance shall, as a minimum:  

1. Identify the appropriate Purchase Order/Contract Order number under which the 
material, equipment, item or service is being supplied.  

2. Each Order/shipment shall include a C of C unique to that shipment. 

 

3. The quantity of each Line Item shipped shall be identified on the C of C. 

4. The COC shall identify the specific procurement requirements to be met by the 
purchased item or service. The procurement requirements identified shall include any 
approved changes, waivers, or deviations applicable to the item or service.  

5. The C of C shall also identify any procurement document requirements that have not 
been met together with an explanation and the means for resolving the 
nonconformances. 

6. The COC shall be signed or otherwise authenticated by a /ƻƴǘǊŀŎǘƻǊ Ψs representative. 
For OCRWM-related and Quality Level 1 & 2 items and services, the person signing the C 
of C shall be the one who is responsible for this QA function and whose responsibilities 
ŀƴŘ Ǉƻǎƛǘƛƻƴ ŀǊŜ ŘŜǎŎǊƛōŜŘ ƛƴ ǘƘŜ /ƻƴǘǊŀŎǘƻǊΩǎ v! ǇǊƻƎǊŀƳΦ 

One copy of the documentation, unless otherwise specified, shall accompany the applicable 
item shipped. For subsequent shipments on this Purchase Order/Contract order, reference may 
be made to documentation provided with earlier shipments, instead of duplicating such 
documentation.  

PART 3 ς EXECUTION 

2.5 REQUIREMENTS 

A. The Contractor shall document the required quality control and quality assurance 
verification steps including in-process, witness, hold and final inspection activities in 
accordance with the approved Construction Inspection Test Matrix (CITM) and 
Construction Inspection Test Record (CITR) documents (Articles 1.2.1 and 1.2.2).  These 
records shall be maintained with the field work package available at the field work 
location. 
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B. Contractor shall coordinate with the CM/BTR the quality-controlled copy of the site-
specific software of the FACU and BTX.  The quality control document shall include the 
site-specific software access codes. 

2.5.1 Construction Inspection and Test Matrix (CITM) 

The Contractor shall submit, in accordance with the SOW Submittal Register, a CITM using the 
template provided, or an approved equivalent.  The CITM defines the specific inspections and 
tests required for the scope of work under this Contract including specific methods used for 
documenting inspection and test activities.  The CITM shall be used by the Contractor and 
CPCCo to specify all verification, witness, hold, and surveillance points for critical attributes, and 
shall be approved by CPCCo. 

The purpose of the CITM is a single point source document provided by Contractor that defines 
specific inspection and testing points to be performed by the Contractor, lower-tier 
subcontractor(s) and/or their third party inspection/testing agent(s) to ensure work being 
conducted during the field construction meets or exceeds requirements set forth in this SOW.  
The details of the step by step implementation of the CITM requirements shall be provided in 
the appropriate Construction Inspection and Test Record (CITR) facilitating documentation of 
sign-off on specific verification steps. 

The CITM shall provide a list of personnel that will be performing inspections and test activities, 
including qualifications, certifications, and test agencies, as required by all project procurement 
documents.  The CITM shall include lower-tier subcontractor(s) inspection and testing 
certifications and testing agencies to be used for this contract, as applicable.  Identified within 
the CITM, are specific activities (e.g. hydrostatic pressure, visual leak tests, soil compaction, 
load, concrete break tests, slump tests, weld inspections, disinfection, etc.) to be inspected or 
tested, by whom and at what stage or frequency, as well as Hold and Witness Points, 
references to relevant standards, acceptance criteria and the records to be maintained.  The 
CITM shall be a formal submittal for review/approval by the appropriate entities within HMIS.  
Upon approval, all CITM documentation and subsequent inspection/test records shall be a 
formal submittal for review/approval by the appropriate entities within CPCCo. 

2.5.2 Construction Inspection, and Test Record 

The Contractor shall submit, in accordance with the SOW Submittal Register, a CITR for each 
significant sequence of construction operations using the template provided, or an approved 
equivalent.  The CITR shall provide the specific step by step outline for specific verification 
activities required by the approved CITM for the scope of work under this Subcontract.  The 
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CITR shall be used by the Contractor and the CPCCo to document all verification, witness, hold, 
and surveillance points for critical attributes, and shall be approved by CPCCo.  The CITR shall 
be maintained at the field work location by the Contractor. 

performance of this Contract shall be listed or labeled by an organization currently recognized 
by OSHA as a nationally recognized testing laboratory (NRTL) in accordance with DOE-0359. 

 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 REFERENCES 

1.1.1 The following documents and others referenced herein form part of Contract to 
extent designated in this section.  Referenced documents are those current as of the 
date of this section unless otherwise indicated. 

1.1.1.1 National Fire Protection Association (NFPA)  

 701  Standard Methods of Fire Tests for Flame 
Propagation of Textiles and Films 

1.1.1.2 Washington State Department of Transportation (WSDOT)  

 M 41-10 Road, Bridge, and Municipal Construction  

1.2 ACCESS AND PARKING 

1.2.1 CPCCo ǿƛƭƭ ƳŀƪŜ ŀǾŀƛƭŀōƭŜ ǇŀǊƪƛƴƎ ŦƻǊ ŀ ƭƛƳƛǘŜŘ ƴǳƳōŜǊ ƻŦ /ƻƴǘǊŀŎǘƻǊΩǎ ŎƻƳǇŀƴȅ 
ǾŜƘƛŎƭŜǎ ƴŜŀǊ ǘƘŜ ǿƻǊƪǎƛǘŜΣ ƻǳǘǎƛŘŜ ƻŦ ŀƴȅ [ƛƳƛǘŜŘ !ǊŜŀΦ άbƻ tŀǊƪƛƴƎέ ǎƛƎƴǎ ŀǊŜ 
posted to show fire and emergency lanes. No on-street parking will be permitted. 

An Off Road Travel Permit is required before vehicles can travel off-road. Off-road 
terrain is defined as any natural terrain surface or any road surface including dirt, 
gravel, or pavement that is not being maintained in a way that prevents the 
underside of the vehicle from coming in contact with natural vegetation. See CPCC-
PRO-FP-40422, Appendix B and D for precautions that shall be considered when 
issuing an Off-Road Vehicle Travel type Hanford Fire Marshal Permit. Adhere to Fire 
Marshal Advisory Bulletin AB07-001, Off Road Vehicle Use and Travel. 

1.2.2 First Aid:  Facilities for first line medical attention are available onsite and are 
located at the 2719WB building located in the 200W Area of the Hanford Site. 
Facilities for radiological decontamination are also available onsite and are located 
at the 272AW building in the 200 East Area.  

1.2.3 Operation and Storage Areas:  Worksite operations, including storage of materials, 
shall be designated by CPCCo during the preconstruction conference. 

1.3 FIELD OFFICE  
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1.3.1 A Field Office is available for this project (MO-2189); however, it is not a 
requirement for this project. (If the contractor chooses to mobilize field office the 
following installation requirements apply at no cost to CPCCo). 

1.3.2 Sufficiently anchor or tie down portable and re-locatable structures, including field 
offices and storage, to prevent overturning and lateral movement in 70-mph winds.  
Enclose or skirt under the floor area with non-combustible material to prevent the 
accumulation of wind-blown debris. Complete the anchoring and enclosure within 
14 days after its arrival at the worksite. 

1.4 TEMPORARY UTILITIES  

1.4.1 Sanitary Facilities: Sanitary Facilities are available at MO-2189 in 200W Area, any 
additional facilities needed will be provided by the Contractor. 

1.4.2 Telephone: Utilities for telephone service are not available. Contractor shall provide 
cell phones for personnel. 

1.4.3 Water:  Drinking water will need to be provided by the Contractor. 

1.5 TEMPORARY CONTROLS 

1.5.1 Dust Control:  Maintain work areas to prevent hazard or nuisance to others.  
Accomplish dust control by sprinkling or other methods approved by CPCCo. Repeat 
sprinkling at necessary intervals to keep disturbed area damp at all times. Keep 
sufficient equipment on worksite to accomplish dust control as work proceeds and 
whenever dust nuisance or hazard occurs. No separate or direct payment will be 
made for dust control and cost shall be considered incidental to and included in the 
Contract price. 

1.5.2 Temporary Enclosures:  Plastic sheeting materials used to form enclosures shall be 
6 mils minimum thickness, and have fire retardant properties in accordance with 
NFPA 701. Framing lumber shall have been treated with fire retardant 

1.5.3 Vehicle and equipment movement 

a. Slow moving vehicles and equipment shall not travel on the Hanford Site roads 
during heavy traffic periods between 6:30 and 8:00 a.m., and 3:30 and 5:30 
p.m. 
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b. Do not block existing roads. 

c. Do not park on roadway shoulders. 

d. Vehicles that require a portable fire extinguisher in accordance with  
CPCC-PRO-SH-40078, Appendix F, shall have the extinguisher secured in an 
approved manner (vehicle mounting bracket designed for specific extinguisher, 
or stowed in a secured equipment container) and  HFD Advisory Bulleting 
AB09-001, Rev. 3, Fire Extinguishers for Vehicles 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

 
 

END OF SECTION 
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PART 1 ς SUMMARY 

1.1 SUMMARY 

This section contains requirements for delivery, inspection, marking, storage, and 
handling. Product-unique requirements are contained in other sections. Chemicals 
shall be handled, stored, and tracked in accordance with Section 01130; 
flammable/combustible liquid storage shall be in accordance with Section 01130. 

1.2 DELIVERY 

1.2.1 Provide equipment and labor required for unloading, transporting, and handling 
delivered products. 

1.2.2 Safety Data Sheets (SDSs) shall be kept accessible at each jobsite where material is 
stored. See Section 01130. 

1.3 RECEIVING INSPECTION 

1.3.1 Arrange for immediate disposal and replacement of products found to be defective, 
damaged beyond repair, or in otherwise unacceptable condition. 

1.3.2 Perform standard inspections required by this SOW. 

1.3.3 Dry and clean products that have become wet or have accumulated foreign 
substances during shipment but have not become damaged. 

1.3.4 Perform additional identification marking of products when necessary to meet 
requirements of this SOW. 

1.3.5 CPCCo may inspect products and product marking and storage methods for 
compliance with this SOW. 

1.4 PRODUCT IDENTIFICATION AND SEGREGATION 

1.4.1 Provide identification tags or markings for products of similar appearance, or 
intended for similar use, procured to different specifications, or from different 
manufacturers.  Stainless steel shall be segregated from carbon steel. 
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1.4.2  Provide permanent identification tags or markings in accordance with specifications 
SGW-54025 and SGW-54049. 

1.4.3 Segregate tagged or marked products and provide separate storage for each 
product. 

1.4.4 Preserve identity of bulk and lot products during storage and in-process work. 

1.5 STORAGE 

1.5.1 Store packaged products in original, unbroken packages and containers. Leave seals 
and labels intact. 

1.5.2 Store rolled products in upright position. 

1.5.3 Store products with finished surfaces in manner that prevents surface damage. 

1.5.4 If contact between products could result in damage or reduction of utility, store 
products far enough apart to prevent contact. If close proximity storage is necessary, 
provide a barrier between products.  

1.5.5 Keep ports, nozzles, ends, and other openings on equipment, tanks, pipe, and tube 
capped or plugged during storage. 

1.5.6 Follow manufacturer's storage recommendations. 

1.5.7 Remove, dispose of, and replace products with expired shelf-life dates. Dispose of 
hazardous products in accordance with Section 01130. 

1.6 INDOOR STORAGE 

1.6.1 Provide indoor storage for products that can be damaged by, or can deteriorate 
from, changes in temperature and relative humidity. 

1.6.2 When required by the Specifications, or when recommended by product 
manufacturer, provide environmentally controlled storage. Maintain temperature 
60 to 70°F, relative humidity below 55%, and provide ventilation. 
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1.7 OUTDOOR STORAGE 

1.7.1 Avoid ground contact by providing skids, pallets, platforms, and other supports. 

1.7.2 Provide sunshade protection for products that can be damaged by, or can 
deteriorate from, exposure to sunlight. 

1.7.3 Provide weatherproof covers for products that can be damaged by, or can 
deteriorate from, contact with rain, snow, ice deposits, and blowing sand and debris. 

1.7.4 Arrange stacked products so that condensation drains. 

1.8 HANDLING 

1.8.1 Provide handling tools and equipment, and use methods designed to prevent 
occurrence of following. 

a. Impact, rubbing, and other contact damage to ends and surfaces of pipe, tube, 
and other cylindrical products, and to edges, corners, and surfaces of panel, 
sheet and other flat products. 

b. Twisting, racking, and other distortion of prefabricated structures and 
equipment assemblies. 

c. Tearing, puncturing, and breaking of wrappings, coverings, and seals on 
packages and cartons. 

 
1.8.2 Activities determined ǘƻ ōŜ ΨƘƛƎƘ ǊƛǎƪΩ ŦƻǊ ƳŀǘŜǊƛŀƭ κ ŜǉǳƛǇƳŜƴǘ ƘŀƴŘƭƛƴƎ ǿƛƭƭ have 

Management oversight. High risk will be determined by the Construction Manager. 
 
PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 SUBMITTALS 

1.1.1 See Section 01300 for submittal process. 

1.1.2 Approval Required 

1.1.2.1 Before starting Work or material delivery to the worksite, submit a completed 
Substitution Approval Request to CPCCo for each requested substitution. 

1.1.3 Approval Not Required:  None 

1.2 CONDITIONS 

1.2.1 Products include those identified in this SOW, in the Specifications or other contract 
documents, and on the Drawings.  References in the Specifications to products, or to 
patented or proprietary processes, by trade name, make, or catalog number, shall 
be regarded as establishing a standard of quality, and shall not be construed as 
limiting competition.  The following conditions and limitations apply: 

1.2.1.1 Substitution requires approval of a Change Form (A-6004-820) if any of the following 
apply. 

¶ Proposed substitute is more hazardous than the specified product. 

¶ tǊƻŘǳŎǘ Ŏŀƭƭƻǳǘ ƛƴŎƭǳŘŜǎ ǘƘŜ ǇƘǊŀǎŜ άƻǊ ŀǇǇǊƻǾŜŘ ǎǳōǎǘƛǘǳǘŜΦέ 

1.2.1.2 A substitute may be provided without approval if each of the following apply: 

¶ tǊƻŘǳŎǘ Ŏŀƭƭƻǳǘ ŘƻŜǎ ƴƻǘ ƛƴŎƭǳŘŜ ǘƘŜ ǇƘǊŀǎŜ άƻǊ ŀǇǇǊƻǾŜŘ ǎǳōǎǘƛǘǳǘŜΦέ 

¶ Product is identified in this SOW by trade name, make, or catalog number. 

¶ Substitute is equivalent in function, maintainability, reliability, durability, 
material content, form, and size. 

1.2.1.3 Substitution shall be applied to the total quantity of the product required in the 
SOW. Partial quantity substitutions are not acceptable. 

1.2.1.4 Approval of fabrication drawings and other design media does not constitute 
approval of substitute products identified within the media. 
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1.2.1.5 Submittals required for a specified item are also required for an approved 
substitute. 

1.3 CHANGE FORM PREPARATION 

1.3.1 Using the Change Form (A-6004-820), identify addressed product by the SOW or 
Specification section and article or paragraph numbers or by the Drawing number. 
tǊƻǾƛŘŜ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ƴŀƳŜ ŀƴŘ ŀŘŘǊŜǎǎΣ ǘǊŀŘŜ ƴŀƳŜΣ ŀƴŘ ƳƻŘŜƭ ƻǊ catalog 
number. List fabricators as appropriate. 

1.3.2 Attach descriptive information to define the operational and physical characteristics 
of the specified substitute product and to provide a basis for comparison.  Include 
drawings, calculations, and data as appropriate. 

1.3.3 Provide an itemized comparison between the proposed substitute and the original 
specified product. Include the following information:  

1.3.3.1 Applicable SOW or Specification section and article or paragraph numbers or 
applicable Drawing numbers.  

1.3.3.2 Quality and performance comparison. List variations. 

1.3.3.3 Cost data. Show the net Contract price change. 

1.3.4 List the availability of maintenance service and replacement materials. 

1.3.5 State the effect of the substitution on the schedule and identify the changes 
required in other work or products. Submit drawings, calculations, and vendor data 
to show the revisions necessary to accommodate the substitution. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

 
 

END OF SECTION
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PART 1 ς GENERAL 

1.1 REFERENCES:  Not used. 

1.2 SUBMITTALS: 

1.2.1 See Section 01300 for submittal process 

1.3 SUMMARY 

1.3.1 The Construction Acceptance Test (CAT) procedure is prepared in accordance with 
Administration Procedure CPCC-PRO-EN-286, Testing of Equipment and Systems, in 
compliance with this SOW.  The scope of this CAT includes the following system 
components: Extraction Transfer Pumps, Extraction Transfer Storage Tank, Leak 
Detection Overflow Tank, Overflow Tank Pump, and piping, instruments, electrical, 
heat trace, and equipment within the CAT boundaries. The CAT will include, at a 
minimum, the following areas of inspection, examination, and testing: 

Note: Provide power for 24v dc equipment. Test using HART meter 4-20mA I/O to 
range instruments and provide report of equipment fully energized, and testing 
results. 

¶ Tag Number List ς Instruments and Equipment 

¶ Tag Number List ς Valves 

¶ Electrical & Instrument Installation Checklist 

¶ Pump Installation Tests 

¶ Equipment Anchor Verifications 

¶ Conductor Labeling (phase identified or color coded)/Meggering and 
Disconnect Switch Test Data Sheet 

¶ Grounding Conductor Test Data Sheet 

¶ NEC Inspection 

¶ Arc Flash Label Checklist 

¶ Voltage Data Sheet 

¶ P&ID Boundary of CAT (provided by CPCCo) 
 

1.3.2 Construction completion testing shall be completed prior to turnover of the 
completed product to CPCCo. 

1.3.3 The Contractor will be involved in rework identified during commissioning, prior to the 
completion of construction. 
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PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 

END OF SECTION 
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PART 1 ς GENERAL 

1.1 SUMMARY 

1.1.1 Hanford Site work requires that certain documents, defined herein, be used to 
record construction process and administration of the Contract. CPCCo will assemble 
pertinent data for final disposition. 

1.1.2 Some data required for project records shall be delivered to CPCCo during the 
course of construction and contract administration, while other data shall be 
assembled after completion of construction for delivery to CPCCo. 

1.1.3 Certain information for project records shall be recorded on CPCCo-provided forms. 
These forms are identified in Specifications sections where required. Copies will be 
supplied during the Preconstruction Conference (see Section 01200). 

1.1.4 Project Record Documents, required by Contract, shall be prepared, preserved and 
delivered to CPCCo. These deliverable documents are in addition to submittals 
required by Section 01300. 

1.2 PROCEDURE 

1.2.1 Identification and Marking:  Mark documents that will become project records 
before use for construction. Upon completion, identify documents by title or 
number. 

1.2.1.1 Notes or markings added by hand shall be legible, utilizing permanent non-smearing 
marking media, such as ink or felt tip markers, in contrasting color. 

1.2.1.2 Mark items to record actual construction, including changes to dimensions and 
ŘŜǘŀƛƭǎΣ ƳŀƴǳŦŀŎǘǳǊŜǊΩǎ ƴŀƳŜΣ ŎŀǘŀƭƻƎ ƴǳƳōŜǊ ŀƴŘ ǎǳōǎǘƛǘǳǘŜ ǇǊƻŘǳŎǘǎΦ 

1.2.2 Availability:  Keep copies of Project Record Documents at the Project site and make 
available to CPCCo during the progress of the Work. 

1.2.3 Storage:  Store one (1) set at the Project site, apart from documents used in 
construction and maintain in a clean dry and legible condition. 

1.2.4 Delivery:  Record delivery of documents by retaining copies of letters of transmittal 
itemizing delivered items and reports delivered during the course of the Work. 
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Retain until construction completion. An alternate means, acceptable to CPCCo, may 
be used. 

1.3 ACTIVITY AND ADMINISTRATIVE DOCUMENTS 

1.3.1 Deliver or retain in accordance with the following: 

1.3.1.1 Pre/Post Job Briefing Checklist forms (A-6004-952) and (A-6007-912): Prepare 
checklist during each pre-job briefing and post-job review.  Deliver checklists to 
CPCCo within 5 days after briefing. 

1.3.1.2 Construction Daily Field Reports (A-6004-822) and Construction Completion 
Document (CCD) (A-6004-929). 

1.4 CONSTRUCTION, QUALITY ASSURANCE AND SUPPORTING DOCUMENTS 

1.4.1 Deliver in accordance with the following, when called for in the Specification 
Sections. 

1.4.1.1 Significant Discharge Log:  Log water discharged each workday and deliver discharge 
log (A-6007-387) to CPCCo. 

1.4.1.2 Welding/Bonding Examination Records.  Deliver to CPCCo one copy of records 
documenting field examinations and visual examinations performed as part of the 
welding and bonding process quality control. 

1.5 twh5¦/¢ {!at[9{ !b5 a!b¦C!/¢¦w9wΩ{ Lb{¢w¦/¢Lhb{ 

1.5.1 In addition to the submittals required in Section 01300, and the requirements of this 
Section, information received by the Contractor (from suppliers) that document 
products used and how they were installed shall be delivered to CPCCo as Project 
Records. 

PART 2 ς PRODUCTS 

Not Used 

PART 3 ς EXECUTION 

Not Used 
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END OF SECTION 


