

Central Plateau Cleanup Company  
**CONSTRUCTION LOST TIME/WORK DELAY NOTIFICATION**

Select One:  Subcontractor  CPCCo

Contract-Release No.: \_\_\_\_\_ Date: \_\_\_\_\_

Project Title: \_\_\_\_\_

Project Location /Building: \_\_\_\_\_

Contractor: \_\_\_\_\_

Time of Delay: \_\_\_\_\_  AM  PM To: \_\_\_\_\_  AM  PM

Initiator: \_\_\_\_\_ Phone: \_\_\_\_\_

Description of Delay: \_\_\_\_\_ Causal Code (\*Select from below): \_\_\_\_\_

Affected Craft	No. of Craft	Delayed Hours			Affected Craft	No of Craft	Delayed Hours		
Superintendent		ST	OT	DT	Insulator		ST	OT	DT
Field Work Supervisor		ST	OT	DT	Sheet Metal		ST	OT	DT
Laborer		ST	OT	DT	Teamster		ST	OT	DT
Carpenter		ST	OT	DT	Painter		ST	OT	DT
Iron Worker		ST	OT	DT	Safety		ST	OT	DT
Pipe Fitter		ST	OT	DT			ST	OT	DT
Electrician		ST	OT	DT			ST	OT	DT
Operator		ST	OT	DT			ST	OT	DT
<b>Total:</b>									

Affected Equipment: \_\_\_\_\_

Contractor Representative:  
 \_\_\_\_\_  
*Print First and Last Name* *Signature / Date*

CPCCo Representative:  
 \_\_\_\_\_  
*Print First and Last Name* *Signature / Date*  
**Signature of this form by CPCCo Representative does not constitute a Contract Change Order.**

- \*Causal Codes:
- |                                      |   |                               |
|--------------------------------------|---|-------------------------------|
| 1.0 FES Noted Delay                  | 3.I Lock Out/Tag Out not ready                | 5.A Safety                    |
| 1.F Work Resources Not Available     | 3.H Technical Issue                           | 5.B Communication failure     |
| 2.A Work Package not ready for work  | 4.A Personnel late to field                   | 5.G Stand down                |
| 2.B Work Package not work as written | 4.D Stop Work                                 | 5.H Documentation Issues      |
| 2.D Control Change                   | 4.F Differing Site conditions                 | 5.J Training                  |
| 3.D Supervisor not prepared          | 4.G Subcontractor Performance                 | 5.0 Other ( <i>specify</i> ): |
| 3.E Material/Equipment not ready     | 4.I External Events ( <i>weather/drills</i> ) |                               |