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1-01 AP, 1, E N N Project Schedule Award +2 Weeks +4 days upon reciept SOW 8.0 (A)

1-02 AP, 1, E Y Y Request for Clarficiation / Information (RCI/RFI) As Needed As Requested SOW Appendix A, Section 01010 
Item 1.5

1-03 AP, 1, E Y Y 2404WB 50% Review Package - Drawings

1-04 AP, 1, E Y Y 2404WB 50% Review Package – Calculations

1-05 AP, 1, E Y Y 2404WB 50% Review Package - Other

1-06 AP, 1, E Y Y 2404WB - Disposition to 50% Review Comments CPCCo Transmission + 6 
days +4 days upon reciept SOW Task 3.1.A (1)

1-07 AP, 1, E Y Y 2402WJ 50% Review Package - Drawings

1-08 AP, 1, E Y Y 2402WJ 50% Review Package – Calculations

1-09 AP, 1, E Y Y 2402WJ 50% Review Package - Other

1-010 AP, 1, E Y Y 2404WJ - Disposition to 50% Review Comments CPCCo Transmission + 6 
days +4 days upon reciept SOW Task 3.2.A (1)

1-011 AP, 1, E Y Y 2404WB 90% Review Package - Drawings

1-012 AP, 1, E Y Y 2404WB 90% Review Package – Calculations

1-013 AP, 1, E Y Y 2404WB 90% Review Package - Other

1-014 AP, 1, E Y Y 2404WB 90% Review Package - Native Drawing Files

1-015 AP, 1, E Y Y 2404WB - Disposition to 90% Review Comments CPCCo Transmission + 6 
days +4 days upon reciept SOW Task 3.1.A (2)

1-016 AP, 1, E Y Y 2402WJ 90% Review Package - Drawings

1-017 AP, 1, E Y Y 2402WJ 90% Review Package – Calculations

1-018 AP, 1, E Y Y 2402WJ 90% Review Package - Other

1-019 AP, 1, E Y Y 2402WJ 90% Review Package - Native Drawing Files

1-020 AP, 1, E Y Y 2404WJ - Disposition to 90% Review Comments CPCCo Transmission + 6 
days +4 days upon reciept SOW Task 3.2.A (2)

1-021 AP, 1, E Y Y 2404WB Issued for Construction Design Package

1-022 AP, 1, E Y Y 2404WB Issued for Construction Native Drawing Files

1-023 AP, 1, E Y Y 2402WJ Issued for Construction Design Package

1-024 AP, 1, E Y Y 2402WJ Issued for Construction Native Drawing Files

1-025 Reserved

Contract Number and Name:    TBD Building HVAC Upgrade Revision:  0
7. 

Approver
Organizations 

1-00 Design

Per Agreed Upon Project 
Schedule

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt.

Per Agreed Upon Project 
Schedule

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt. +8 days upon reciept

+8 days upon reciept

PM, BTR

As Needed

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt.

SOW Task 3.1.A (2)

SOW Task 3.1.A (1)

Per Agreed Upon Project 
Schedule

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt. +8 days upon reciept SOW Task 3.2.A (1)

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt.

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt.

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt.

Per Agreed Upon Project 
Schedule

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng Mgt.

Per Agreed Upon Project 
Schedule

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng Mgt.

+4 days upon receipt of 
disposition SOW Task 3.2.A (3)

Per Agreed Upon Project 
Schedule

DA, RP, NS, SH, EP, FP, 
EM, Q, OP, Eng, Mgt. +8 days upon reciept SOW Task 3.2.A (2)

+4 days upon receipt of 
disposition SOW Task 3.1.A (3)
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Contract Number and Name:    TBD Building HVAC Upgrade Revision:  0
7. 

Approver
Organizations 

 

2-01 Reserved

2-02 Reserved

3-01 Reserved

3-02 Reserved

Mgt (Management)
NS (Nuclear Safety)
OP (Operations)
RP (Radiation Protection)
SOW (Statement of Work)
Q (Quality)
SH (Safety and Health)
PM (Project Manager)

3-00 Construction - Building 2402WJ

AP (Approval)
BTR (Buyer Technical Representative)
DA (Design Authority)
E (Electronic)
Eng (Engineering)
EP (Emergency Planning)
EM (Environmental Management)
FP (Fire Protection)

2-00 Construction - Building 2404WB
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